



Data Solutions for IDEM's Project Management Office

MPH Data Day 2024

Brooke A. Myer

Agency Project Manager

May 29, 2024

Indiana Department of Environmental Management (IDEM)

- Established in 1986
- 11th largest state agency
- 800+ employees
- IGCN and 4 regional offices




IDEM Mission Statement

Implement federal and state regulations to protect human health and the environment while allowing the environmentally sound operations of industrial, agricultural, commercial, and governmental activities vital to a prosperous economy.

Agency Challenges


- Inconsistent project management and problem-solving standards, templates, reporting, and processes
- Lack of project leadership, communication, and organization
- Incomplete or missed project delivery dates
- Staff burnout due to project scope creep
- Lack of visibility and knowledge of other projects within the agency
- Project budget overruns
- Dissatisfied customers and end users



Agency Challenges


- Inconsistent project management and problem-solving standards, templates, reporting, and processes
- Lack of project leadership, communication, and organization
- Incomplete or missed delivery dates
- Staff burnout due to project scope creep
- Lack of visibility and knowledge of other projects within the agency
- Project budget overruns
- Dissatisfied customers and end users

Project Management Office



Project Management Office (PMO) Data Driven Goals

- Establish a project intake process
- Communicate project related information in a clear, effective, and timely manner.
- Research and identify project management tools and software
- Research and identify methods of collecting and visualizing metric data
- Select and implement project management and data collection and visualization tools and software



Data Solutions

Goal: Empower senior management to make timely project related decisions based on clear and concise data



SharePoint



Forms



Teams



Power BI



Power
Automate

SharePoint



IDEM Project Management Office



Private group

☆ Not following

Home Project Portfolio ▾ Project Discovery ▾ Reports Documentation Recycle bin Edit

👤 9 members

+ New ▾ ⚙ Page details 📊 Analytics

Published 4/4/2024 📄 Share ▾ ✎ Edit ↗

PMO Quick Links



Project Portfolio



Project Discovery



Reporting Dashboards



Submit a Project Intake Form



PMO Contacts



Myer, Brooke
Agency Project Manager



Oladokun, Bolanle
OWQ Program Liaison/IT Project Mgr...



Patel, Rasesh M
Agency Project Manager



Alderete, Hilary A
Broad Band Executive

SharePoint - PMO Documentation



IDEM Project Management Office

Private group

☆ Not following

Home Project Portfolio ▾ Project Discovery ▾ Reports Documentation Recycle bin Edit

👤 9 members

+ New ▾ ↑ Upload ▾ 📄 Edit in grid view 📄 Share 🔗 Copy link 🔄 Sync ⋮

☰ All Documents ▾ 🔍 ⓘ ↗

Documents > **General**

Name ▾	Type ▾	Purpose ▾	Status ▾	Modified ▾
PMO Charter.docx	Documentation	The PMO Charter is the mandate to execute the PMO.	Standard	November 14, 2023
PMO Executed Charter.pdf	Documentation	The PMO Charter is the mandate to execute the PMO. This is the signed and fully executed version.	Standard	November 14, 2023
PMO Implementation Plan.docx	Documentation	The PMO Implementation Plan documents the various steps required to implement the PMO. The plan outlines the specific tasks necessary to accomplish each objective and goal identified in the PMO Charter.	Standard	February 14

SharePoint – Project Portfolio



IDEM Project Management Office

Private group

Home **Project Portfolio** Project Discovery Reports Documentation Recycle bin Edit

+ New

Edit in grid view Share Export Automate Integrate ...

Project Portfolio

Project Name	Lead Office	Phase	Project Files	Start Date	Due Date	Closed D...	Timeline	Priority Score	Description
Education Reimbursement Process Improvement	Finance	In Progress	Documents	February 19	June 28		3 to 6 months	77	Improve the efficiency and tuition reimbursement process.
SmogWatch Functionality Restoration	OAQ	In Progress	Documents	December 11, 2023	May 01		3 to 6 months	59.5	Restore mobile functionality and geographic information from IOT to in-house systems.
Water Monitoring Project Management Database	OWQ	In Progress	Documents	June 27, 2023	April 30		3 to 6 months	73	IDEM is conducting Information Management business needs analysis for short- and long-term storage and retrieval.
Survey123 Electronic Datasheet Development	OWQ	In Progress	Documents	April 06, 2023	September 30, 2026		2+ years	56	The objective of this project is to collect field data to stage data for upload to the production environment for production of operational data and data transfer activities.
Outstanding Invoice Collection Process	Finance	In Progress	Documents	February 26	January 01, 2025		6 months to 1 year	89.5	Increase agency revenue by implementing a contracted collection policy.
Beach Alert Updates	OPS	In Progress	Documents	September 01, 2023	May 01		3 to 6 months	65.5	The purpose of this project is to update the Digital as part of regional Beach Alert.

SharePoint – Project Management Files











IDEM Project Management Office



Private group

[Home](#)[Project Portfolio](#) ▾[Project Discovery](#) ▾[Reports](#)[Documentation](#)[Recycle bin](#)[Edit](#)[+ New](#) ▾[↑ Upload](#) ▾[📄 Edit in grid view](#)[🔗 Share](#)[🔗 Copy link](#)[🔄 Sync](#)

Project Management Files > Outstanding Invoice Collection Process

 Name ▾	Modified By ▾	Modified ▾
 Collections Policy A-016-AW-20-P-R4.docx	Myer, Brooke	May 2
 Outstanding Invoice Collections - Collections Policy Updates Notes.docx	Myer, Brooke	April 18
 Outstanding Invoice Collections - Future Process Map DRAFT.pdf	Myer, Brooke	May 2
 Outstanding Invoice Collections - Future Process Map Photos.docx	Myer, Brooke	March 21
 Outstanding Invoice Collections - Future Process Map.vsdx	Myer, Brooke	May 2
 Outstanding Invoice Collections - Information Request.xlsx	Myer, Brooke	March 21
 Outstanding Invoice Collections - Project Charter and Status Report.xlsx	Myer, Brooke	April 30

Forms – Project Intake



Project Management Office Project Intake Form

Thank you for providing complete and accurate responses!

The purpose of the project intake form is to summarize critical project information needed to determine the project's priority given available agency resources. Only forms submitted by a Section Chief/Environmental Technical Specialist level position, or higher, will be accepted.

[Start now](#)

Forms – Project Intake

Project Team and Timeline

1. Project Name: *

Enter your answer

2. Which IDEM office will be responsible for leading the project? *

Select your answer

Indiana Department of Environmental Management

Project Intake Form

Project Team and Timeline			
Project Name:			
Executive Sponsor:		Project Sponsor:	
Project Team:			
Lead Office:	Select Lead Office	Office Priority Level:	Select Priority Level
Project Driver:	Select Driver	Due Date:	Select Date
Project Completion Timeline:	Select Timeline		

Power Automate

Flows

Cloud flows

Desktop flows

Shared with me



Name



Create Project Management File folder when new Projec...



Populate template word document when MS Forms proje...



Create Project Discovery File folder when new Project Di...

Power BI



Total Projects

12

Lead Office

All

Project Name

All

Project Status

All

Project Manager

All

Executive Sponsor


All

Project Sponsor


All

Project Management Office Project Portfolio


Projects by Lead Office



Project Priority Score



Projects by Status



Project Details

Project Name	Files	Project Status	Priority	Lead Office	Project Sponsor	Project Manager
Water Monitoring Project Management Database		In Progress	73	OWQ	Caleb Rennaker	Bolanle Oladokun
Survey123 Electronic Datasheet Development		In Progress	56	OWQ	Ali Meils	Bolanle Oladokun
SmogWatch Functionality Restoration		In Progress	60	OAQ	Mark Derf	Brooke Myer
SDWIS Updates for the LCRR		In Progress	52	OWQ	April Sims	Bolanle Oladokun
SDWIS Maintenance and Operations		Pending - PRB Review	0	OWQ	Heath Dill	Bolanle Oladokun
Permit Template Tool		In Progress	58	OAQ	Jenny Acker	Brooke Myer
Outstanding Invoice Collection Process		In Progress	90	Finance/Ops	Robin Champion	Brooke Myer
OEA Documents to VFC		In Progress	70	OLC	Valerie Tachtiris	Brooke Myer
NeT Onboarding for SSO Incident Reporting		In Progress	54	OWQ	Jeff Ewick	Bolanle Oladokun
IC-GIS Project		In Progress	64	OLQ	Andrew Pappas	Bolanle Oladokun
Education Reimbursement Process Improvement		In Progress	77	Finance/Ops	Hilary Alderete	Brooke Myer

Power BI

Project Status Reports



Active Projects

11

Lead Office

All

Project Name

All

Project Phase

All

Project Manager

All

Executive Sponsor

All

Project Sponsor

All

Project Status

Reports will be posted by the 5th of each month

- On Track
- Requires Attention
- Off Track

Project Name	Overall	Report Date	Budget	Schedule	Scope	Risks	Due Date	Project Files
Beach Alert Updates	●	04/30/2024	●	●	●	●	05/01/2024	📄
SmogWatch Functionality Restoration	●	04/30/2024	●	●	●	●	05/01/2024	📄
NeT Onboarding for SSO Incident Reporting	●	04/29/2024	●	●	●	●	12/23/2024	📄
Education Reimbursement Process Improvement	●	04/30/2024	●	●	●	●	06/28/2024	📄
IC-GIS Project	●	04/29/2024	●	●	●	●	07/31/2024	📄
OEA Documents to VFC	●	04/30/2024	●	●	●	●	08/01/2024	📄
Outstanding Invoice Collection Process	●	04/30/2024	●	●	●	●	02/01/2025	📄
Permit Template Tool	●	04/30/2024	●	●	●	●	09/01/2025	📄
SDWIS Updates for the LCRR	●	05/03/2024	●	●	●	●	05/31/2024	📄
Survey123 Electronic Datasheet Development	●	05/03/2024	●	●	●	●	09/30/2027	📄
Water Monitoring Project Management Database	●	05/03/2024	●	●	●	●	04/30/2024	📄

Power BI



Total Resources Utilized

63

Office

All

Project Name

All

Resource Name

All

Project Manager


All

Role


All

Resource Management

Project Resources



Resource Role by Office



Power BI



Active Projects

11

Lead Office

All

Project Name

All

Project Phase

All

Project Manager

All

Executive Sponsor

All

Project Sponsor

All


Project Timelines

Active Agency Projects

Start Date to Due Date

● Finance/Ops ● OAQ ● OLC ● OLQ ● OPS ● OWQ

Jul 2023 Oct 2023 Jan 2024 Apr 2024 Jul 2024 Oct 2024 Jan 2025 Apr 2025 Jul 2025 Oct 2025 Jan 2026 Apr 2026 Jul 2026



Power BI



Open Proposed Projects

2

Lead Office

All

Proposed Project Name

All

Proposed Project Status

All

Project Manager

All

Proposed Project Contact


All

Project Discovery


Open Proposed Projects by Office



Proposed Projects by Status



Open Proposed Projects by Number of Days



Proposed Project Details

Project Name	Files	Status	Lead Office	Project Contact	Project Manager	Initial Contact Date	Date Closed or Moved to Portfolio
Drinking Water M&O		Transitioned to Project	OWQ	Matt Prater	Bolanle Oladokun	4/6/2023	04/11/2024
Go Fast Project		Closed	OLQ	Lynette Schrowe	Bolanle Oladokun	11/29/2023	02/07/2024
Permit Template Tool		Transitioned to Project	OAQ	Jenny Acker	Brooke Myer	4/1/2024	04/17/2024
Preventative Maintenance		In Progress	OWQ	Caleb Rennaker	Bolanle Oladokun	2/9/2024	
TEMPO RCRAInfo		Closed	OLQ	Don Stilz	Bolanle Oladokun	4/23/2024	05/02/2024
Wetlands nViro Implementation		In Progress	OWQ	Brian Wolff	Bolanle Oladokun	12/14/2022	

Power BI



Active Projects

11

Lead Office

All

Project Name

All

Project Phase

All

Project Manager

All

Executive Sponsor


All

Project Sponsor


All

2024 PMO Metrics

Impact vs Urgency



Primary Project Type



Projects Approved by PRB

12

Discovery Efforts

6

Projects Completed

Projects Closed by Due Date

N/A

Projects Closed Prior to Completion

Distinct Resources Used

63

Total Resources Used

76

All Time Unique SharePoint Viewers

74

All Time SharePoint Visits

5894

Teams

Project Management Discussion Posts Files **PMO Planner** PMO Whiteboard PMO Reporting Dashb...

Planner

PMO Plan Linked plan **Grid** Board Charts Schedule +5 Open in SharePoint Members Filter (0)

Title	Assignment	Start Date	Due Date	Bucket	Progress
✓ Goal #2c: Conduct a comprehensive assessment of cu...	Oladokun, Bolanle		1/31/2024	Completed	✓ Completed
✓ Goal #2a: Establish a project intake process:	Oladokun, Bolanle		12/22/2023	Review	✓ Completed
✓ Goal #1b: Determine and prioritize PMO service offeri...	Oladokun, Bolanle		11/3/2023	Completed	✓ Completed
✓ Job Analysis Questionnaire (JAQ)	Oladokun, Bolanle		12/11/2023	Completed	✓ Completed
✓ Implementation Plan	Oladokun, Bolanle	9/18/2023	11/3/2023	Completed	✓ Completed
✓ PMO Charter	Myer, Brooke	9/1/2023	10/6/2023	Completed	✓ Completed
✓ PMO and Charter Presentation	Myer, Brooke	9/26/2023	10/24/2023	Completed	✓ Completed
✓ Portfolio/Document Management System	Myer, Brooke	9/18/2023	11/17/2023	Completed	✓ Completed
✓ PMO Guidance Document	Myer, Brooke	9/12/2023	12/22/2023	Completed	✓ Completed
✓ PMO and Project Related Templates	Myer, Brooke	9/18/2023	12/22/2023	Completed	✓ Completed
✓ PMO Announcement	Myer, Brooke	10/18/2023	11/3/2023	Completed	✓ Completed
✓ Meetings with Program Areas	Myer, Brooke	11/1/2023	1/2/2024	Completed	✓ Completed

New plan
 Hub
 Assigned to me
 Pinned
 All
 PMO Plan
 IDEM Project Management Office
 e-Submission Implementation ...
 IDEM e-Submissions
 BAM Projects
 IDEM Earth Day
 IS GIS
[Show more](#)


Challenges

- PMO staff are not IT professionals
- Licensing costs and restrictions
 - Power BI Pro reporting
- Obtaining permissions to publish to workspace
 - Thank you to IDEM Information Services!



Future Considerations

- New/updated dashboards
- Reporting connections
 - Agency staffing reports
- Power BI dashboard access for all agency staff
- Enterprise level project management



Thank You



Brooke A. Myer

Agency Project Manager

bmyer@idem.IN.gov

317-233-1133