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EXHIBIT 1 
 

ABBREVIATIONS AND DEFINITIONS 

Unless otherwise specified, wherever the following abbreviations or terms are 
used in the PPA and the Technical Provisions, they have the meanings set forth below.  
References to Sections and Appendices mean Sections and Appendices of the PPA 
unless otherwise specified.   
 

  
°C Degrees Celsius 
°F Degrees Fahrenheit 
AASHTO American Association of State Highway and Transportation Officials 
A-C or AC Alternating Current 
ACHP Advisory Council on Historic Preservation 
ACI American Concrete Institute 
ADA Americans with Disabilities Act 
ADAS Automatic Data Acquisition System 
ADL Aerially Deposited Lead 
ADS Authentication and Directory Service 
AM Ante Meridiem (before noon) 
AMP Ampere(s) 
AMRL AASHTO Material Reference Library 
ANSI American National Standards Institute 
APE Area of Potential Effects 
APWA American Public Works Association 
AREMA American Railway Engineering and Maintenance-of-Way Association 
ASTM American Society of Testing and Materials 
AT&T American Telephone & Telegraph 
ATC Alternative Technical Concept 
ATIS Advanced Traveler Information System 
ATM Active Transportation Management  
ATP Acceptance Test Plan 
ATR Automatic Traffic Recorder 
ATS Automatic Transfer  
ATSSA American Traffic Safety Services Association 
ATVA Accident and Terrorist Vulnerabilities Assessment 
AV Audio Visual 
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AWG American Wire Gauge 
AWS American Welding Society 
BA Biological Assessment 
BICSI Building Industry Consulting Services International 
BIS Bypass Isolation Switch 
BMP Best Management Practice 
BMV Indiana Bureau of Motor Vehicles 
BNC Bayonet Neill–Concelman type connector 
BO Biological Opinion 
CADD Computer Aided Drafting and Design 
CAPWAP Case Pile Wave Analysis Program 
CAT Category 
CB Citizen’s Board 
CBR Concrete Barrier Rail 
CCI Construction Cost Index 
CCITT International Telegraph and Telephone Consultative Committee 
CCRFCD Clark County Regional Flood Control District 
CCRL Concrete Cement Reference Laboratory 
CCTV Closed Circuit Television 
CD Compact Disc 
CDCA Fiber Optic Branch Cable 
CDS Collector-Distributor System 
CE Categorical Exclusion 
CERCLA Comprehensive Environmental Response Compensation and Liability 

Act  
CES INDOT’s Cost Estimating Software  
CFD Computational Fluid Dynamics 
CFR Code of Federal Regulations 
CFS Cubic feet per second 
CGL Commercial General Liability 
CIF Construction in a flood way 
CIFS Common Internet File System 
CIP Cast-in-Place 
CIPP Cured-in-Place Thermosetting Resin Pipe Liner 
CMP Construction Monitoring Plan 
CO Change Order 
CPESC Certified Professional in Erosion and Sedimentation Control 
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CPI Consumer Price Index 
CPL Contractor’s Pollution Liability (insurance) 
CPM Critical Path Method 
CPT Cone Penetration Test 
CPU Central Processing Unit 
CQM Construction Quality Manager 
CQMP Construction Quality Management Plan 
CSC Customer Service Center 
CSL Cross-Hole Sonic Log 
CSM Context Sensitive Mitigation 
CSS Context Sensitive Solution 
CVISNP Commercial Vehicle Information Systems Networks Program 
CVO Commercial Vehicle Operations 
CWTS Certified Worksite Traffic Supervisor 
D&C Design and Construction 
DC Direct Current 
DCD Double Crossover Diamond 
DDI Diverging Diamond Interchange 
DDO Definitive Design of Operations 
DEIS Draft Environmental Impact Statement 
DHCP Dynamic Host Configuration Protocol 
DLC Detector Lead-In Cable 
DMS Dynamic Message Sign 
DNS Domain Naming Service 
DOSH Division of Occupational Safety and Health 
DQMP Design Quality Management Plan 
DRT Disputes Review Team 
DSRC Dedicated Short-Range Communications 
DSS Decent, Safe and Sanitary 
DTM Digital Terrain Model 
DTSC Department of Toxic Substances Control 
DVD Digital Versatile Disc 
EA Expenditure Authorization 
EB Eastbound 
EC Electrical Conductivity 
ECM Environmental Compliance Manager 
ECMP Environmental Compliance and Mitigation Plan 
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ECP Erosion Control Plan 
ECR Environmental Commitments Record 
EDA Earth Disturbance Area 
EIR/EIS Environmental Impact Report/Environmental Impact Statement 
EMP Environmental Management Plan 
EMS Environmental Management System 
eNOI Electronic Notice of Intent 
eNOT Electronic Notice of Termination 
ENR-CCI Engineering News Record Construction Cost Index 
EP Exceedance Probability 
EPD Escrowed Proposal Documents 
EPIC Environmental Permits Issues and Commitments 
EQMP Environmental Quality Management Plan 
ERMS INDOT’s Electronic Records Management System 
ERP Emergency Response Plan 
ERS Earthquake Resisting Systems 
ERSG Electrical Resistant Strain Gauges 
ESA Environmentally Sensitive Area 
ESCP Erosion and Sediment Control Plan 
ETL Electronic Testing Laboratories 
FAA Federal Aviation Administration 
FAST Freeway and Arterial System of Transportation 
FC Foot-candle(s) 
FCC Federal Communications Commission 
FEIS Final Environmental Impact Statement 
FEMA Federal Emergency Management Agency 
FHWA Federal Highway Administration 
FICA Federal Insurance Contributions Act 
F/O Fiber Optic 
FSP Field Sampling Plan 
FT “F” Shape “T”ruck Barrier 
FTP File Transfer Protocol 
FWCA Fish and Wildlife Coordination Act, 16 U.S.C. §§ 661 et seq., as 

amended 
FWD Falling Weight Deflectometer 
GAAP Generally Accepted Accounting Principles 
GB Gigabyte 
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GIS Geographic Information System 
GP General Purpose 
GPS Global Positioning System 
GSA General Services Administration 
HCDDM Hydrologic Criteria Drainage Design Manual 
HEC Hydraulic Engineering Center in Davis, California 
HMA Hot Mix Asphalt 
HMCP Hazardous Materials Control Plan 
HMHSP Hazardous Materials Health and Safety Plan 
HMMP Hazardous Materials Management Plan 
HPMS Highway Performance Monitoring System 
HPP Historic Preservation Plan 
HPS High Pressure Sodium 
HAS Hollow Stem Auger 
HSPPD Handling, Storage, Packaging, Preservation and Delivery 
HVAC Heating Ventilation and Air Conditioning 
I-69 Interstate 69 
IAC Indiana Administrative Code 
IC Indiana Code 
ICPR Interconnected Channel and Pond Mound Routing 
ICRI International Concrete Repair Institute 
IDEM Indiana Department of Environmental Management 
IDM Indiana Design Manual 
IDNR Indiana Department of Natural Resources 
IES Illuminating Engineer Society 
IFA Indiana Finance Authority 
IH Interstate Highway 
IHCP Interstate Highway Congestion Policy 
IHMP Indiana Department of Natural Resources – Office of Habitat 

Management and Permitting 
IISNS Internally Illuminated Street Name Signs 
IJR Interchange Justification Report 
in. Inch 
INDOT Indiana Department of Transportation 
INVEST Infrastructure Voluntary Evaluation Sustainability Tool 
IP Internet Protocol 
IPMP Indiana Department of Natural Resources Office of Project 
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Management and Permitting 
IRI International Roughness Index 
IRS Impact Resistance System 
IRS Internal Revenue Service 
ISA International Society of Arborists 
ISPLS Indiana Society of Professional Land Surveyors 
ISO Insurance Services Office 
ISO International Organization for Standardization 
IT Information Technology 
ITP Instructions to Proposers 
ITS Intelligent Transportation System 
IVHS Intelligent Vehicle Highway System 
IVR Interactive Voice Response 
JPCP Jointed Plain Concrete Pavement 
JPEG Joint Photographic Experts Group 
JRT Joint Resolution Team 
Kbps Kilobits per Second 
L&A Landscape and Aesthetics 
LBP Lead-Based Paint 
LC Lucent Connector 
LCB Lean Concrete Base 
LCCA Life Cycle Cost Analysis 
LCP Labor Compliance Program 
LCS Lane Closure Signal 
LED Light Emitting Diode 
LiDAR Laser Image Detection and Ranging 
LLF Light Loss Factor 
LPG Liquefied Petroleum Gas 
LOS Level of Service 
LOTB Log of Test Borings 
LRFD Load and Resistance Factor Design (an AASHTO specification) 
LRFR Load and Resistance Factor Rating 
LUS Lane Use Signal 
MACS Mainline Automated Clearance System 
MB Megabyte 
MBTA Migratory Bird Treaty Act 
MEPDG Mechanistic-Empirical Pavement Design Guide 



INDIANA FINANCE AUTHORITY EXHIBIT 1 REQUEST FOR PROPOSALS 
I-69 MAJOR MOVES 2020 Page 7 of 43 PUBLIC-PRIVATE AGREEMENT 
EXPANSION PROJECT EXHIBIT 1- ABBREVIATIONS AND DEFINITIONS 
 FINAL RFP 
9026461.v13 

MHHW Mean Higher High Water 
Min. Minimum 
MLLW Mean Lower Low Water 
mm Millimeter 
MMU Malfunction Management Unit 
MOA Memorandum of Agreement 
MOMS Maintenance On-line Management Subsystem 
MOT Maintenance of Traffic 
MOU Memorandum of Understanding 
MOV Metal Oxide Varistor 
MPH Miles Per Hour 
MPO Metropolitan Planning Organization 
MS4 Municipal Separate Storm Sewer System 
MSDS Materials Safety Data Sheet(s) 
MSE Mechanically Stabilized Earth 
MUTCD Indiana Manual on Uniform Traffic (Control) Devices or FHWA 

Manual on Uniform Traffic (Control) Devices 
MVP Maintenance Vehicle Pullout 
N/A Not Applicable 
NAC Indiana Administrative Code 
NAD North American Datum 
NAQTC Indiana Alliance for Quality Transportation Construction 
NAVD88 North American Vertical Datum of 1988 
NB Northbound 
NBI National Bridge Inventory 
NBIS National Bridge Inspection Standards 
NCHRP National Cooperative Highway Research Program 
NDE Nondestructive Examination 
NDT Non-Destructive Testing 
NEC National Electrical Code 
NEMA National Electrical Manufacturers Association 
NEPA National Environmental Policy Act 
NESC National Electric Safety Code 
NFIP National Flood Insurance Program 
NFPA National Fire Protection Association 
NHS National Highway System 
NMUTCD Indiana Manual on Uniform Traffic Control Devices 
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No. Number 
NOI Notice of Intent submitted to USEPA 
NORPASS North America Preclearance and Safety System 
NPDES National Pollutant Discharge Elimination System 
NRCS Natural Resources Conservation Service 
NTCIP National Transportation Communications for ITS Protocol 
NTP Notice to Proceed 
OC Overcrossing 
OEM Original Equipment Manufacturer 
OER Office of Emergency Response 
OH Overhead 
OHWM Ordinary High Water Mark 
OIT Operator Interface Terminal 
OJT On-the-Job Training 
OSHA Occupational Safety and Health Administration 
OTDR Optical Time-Domain Reflectometer 
PA Section 106 Programmatic Agreement 
PBS Plantmix Bituminous Surfacing 
PC Point of Curvature 
PCB Polychlorinated Biphenyl 
PCC Portland Cement Concrete 
PCCP Portland Cement Concrete Pavement 
PCI Prestressed Concrete Institute 
PCM Preconstruction Manual 
PCS Pavement Condition Survey 
PDA Pile Driving Analyzer 
pdf portable document format 
PE Preliminary Engineering 
Ph. Phone 
PI Point of Intersection 
PIP Public Involvement Plan 
PIV Post Indicator Valve 
PLC Programmable Logic Controller 
PM Project Manager 
PM Post Meridiem (after noon) 
PMIS Pavement Management Information System 
PML Probable Maximum Loss 
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PMOGS Plantmix Open Grading Surface 
PMP Project Management Plan 
PPE Personal Protective Equipment 
PPM Pages Per Minute 
PROWAG Public Rights-of-Way Accessibility Guidelines 
PS&E Plans, Specifications and Estimates 
Psf Pounds per Square Foot 
Psi Pounds per Square Inch 
PT Point of Tangency 
PTZ Pan, Tilt, and Zoom 
QA Quality Assurance 
QC Quality Control 
QMP Quality Management Plan 
QPL Qualified Products List 
RAP Repair Application Procedure 
RAM Random Access Memory 
RCB Reinforced Concrete Box 
RCP Reinforced Concrete Pipe 
RCU Remote Control Unit 
REC Recognized Environmental Condition 
RF Radio Frequency 
RFI Request For Information 
RFP Request for Proposals 
RFQ Request for Qualifications 
RHMA-G Rubberized Hot Mix Asphalt (Gap Graded) 
RID(s) Reference Information Document(s) 
RIO Remote Input / Output 
RMS Root Mean-Square  
ROD Record of Decision 
ROW / R/W Right of Way 
ROW-s Right-of-Way Information System 
RP Reference Point 
RPLS Registered Professional Land Surveyor 
RPM Raised Pavement Marker 
RSS Reinforced Soil Slope 
RTC Regional Transportation Commission of Southern Indiana 
RTCSNV Regional Transportation Commission of Southern Indiana 
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RTM Real Time Monitor 
RWIS Road Weather Information System 
RWQCB Regional Water Quality Control Board 
SAP Sampling and Analysis Plan 
SB Southbound 
SBE Small Business Enterprise 
SC Subscriber Connector 
SCADA Supervisory Control and Data Acquisition 
SD Secure Digital 
SF Square Foot 
SFEIS Supplemental Final Environmental Impact Statement 
SHPO State Historic Preservation Officer 
SI System Integrator 
SPC Seismic Performance Category 
SPCP Spill Prevention and Control Plan 
SPT Standard Penetration Test 
SR State Route 
SSID Service Set Identification 
SSHP Site Safety and Health Plan 
SSP Standard Special Provisions 
SSTR Single Slope Traffic Railing 
STIP Statewide Transportation Improvement Program 
SUE Subsurface Utility Engineering 
SWPPP Storm Water Pollution Prevention Plan 
TCE Temporary Construction Easement 
TCLP Toxicity Characteristic Leaching Procedure 
TCP/IP Transmission Control Center/Internet Protocol 
TCS Traffic Control Supervisor 
TEES Transportation Electrical Equipment Specification  
TGB Guardrail Transition Type TGB 
TIA Telecommunications Industry Association 
TIFF Tagged Image File Format 
TIM Traffic Incident Management 
TIP Transportation Improvement Program 
TMAP Traffic Modeling and Analysis Procedures 
TMC Traffic Management Center 
TMP Transportation Management Plan 
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TMS Transportation Management System 
TOC Traffic Operations Center 
TP Technical Provisions 
TS Traffic Signal 
TTCP Temporary Traffic Control Plan 
TQMP Traffic Quality Management Plan 
TVSS Transient Voltage Surge Suppressors 
TW Time Warner 
UC Undercrossing 
UCC Uniform Commercial Code 
UNRS USDOT Number Recognition System 
UPRR Union Pacific Railroad 
UPS Un-Interruptible Power Supply 
US United States Highway 
USACE United States Army Corps of Engineers 
USB Universal Serial Bus 
USDOT United States Department of Transportation 
USEPA United States Environmental Protection Agency 
USFWS United States Fish and Wildlife Service  
USPAP Uniform Standard of Professional Appraisal Practices 
UTACS Ultra-thin Asphalt Concrete Surface 
UTP Unshielded Twisted Pair 
UV Ultra Violet 
VBI Voice Break-In 
VECP Value Engineering Change Proposal 
VGA Video Graphics Array 
VLAN Virtual Local Area Network 
VoIP Voice Over Internet Protocol 
VPN Virtual Private Network 
VWS Virtual Weigh Station 
VWSG Vibrating Wire Strain Gauges 
W Watts 
WAN Wide Area Network 
WAQTC Western Alliance for Quality Transportation Construction 
WB Westbound 
WBS Work Breakdown Structure 
WDR Waste Discharge Requirement 
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WEAP Wave Equation Analysis Pile Driving 
WHPA Wellhead Protection Area 
WIM Weigh in Motion 
WLAN Wireless Local Area Network 
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Acceleration Costs means those fully documented increased costs actually and 
reasonably incurred by Design-Build Contractor (that is, costs over and above what 
Design-Build Contractor would otherwise have incurred) which are directly and solely 
attributable to increasing the performance and production levels of the Work to 
complete necessary elements or segments of the Work earlier than otherwise 
anticipated, such as for additional equipment, additional crews, lost productivity, 
overtime and shift premiums, increased supervision and any unexpected material, 
equipment or crew movement necessary for resequencing in connection with 
accelerated efforts.   

Active Design Memoranda means the those current design memoranda effective as of 
the Setting Date. 

Additional Properties has the meaning set forth in Section 6.1.3.   

Adjust means to perform a Utility Adjustment. 

Adjustment means a Utility Adjustment. 

Adjustment Standards means the standard specifications, standards of practice, and 
construction methods that a Utility Owner customarily applies to facilities (comparable to 
those being Adjusted on account of the Project) constructed by the Utility Owner (or for 
the Utility Owner by its contractors), at its own expense. Unless the context requires 
otherwise, references in the PPA Documents to a Utility Owner’s “applicable Adjustment 
Standards” refer to those that are applicable pursuant to Section 6.3. 

Affidavit of Partial Acceptance means the affidavit described in Section 20.3.3.   

Affiliate means (a) any Person which directly or indirectly through one or more 
intermediaries controls, or is controlled by, or is under common control with, Design-
Build Contractor or any of its members, partners or shareholders holding a 10% or 
greater interest in Design-Build Contractor; and (b) any Person for which 10% or more 
of the equity interest in such Person is held directly or indirectly, beneficially or of record 
by (i) Design-Build Contractor, (ii) any of Design-Build Contractor’s members, partners 
or 10% or greater shareholders or (iii) any Affiliate of Design-Build Contractor under 
clause (a) of this definition.  For purposes of this definition the term "control" means the 
possession, directly or indirectly, of the power to cause the direction of the management 
of a Person, whether through voting securities, by contract, family relationship or 
otherwise.  Work performed by Affiliates shall be deemed performed by Design-Build 
Contractor’s own organization. 

Alternative Technical Concept has the meaning set forth in Section 3 of the ITP. 

Application for Final Payment means Design-Build Contractor's written request for 
Final Payment of the Contract Price including reconciliation of all partial payments, 
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claims, changes or other proper adjustments to the Contract Documents, as described 
in Section 12.4.1. 

Area of Potential Effects means that area set forth in the NEPA Documents. 

As-Built Drawings has the meaning set forth in Section 2.8 and 2.9 of the technical 
Provisions. 

Authorized Representative has the meaning set forth in Section 24.5.1. 

Basic Configuration means the following elements defining the Project:  

The Planned ROW Limits and control of access (as set forth in the Reference 
Design);   

The number of lanes (as set forth in the Reference Design), subject to 
Section 6.0 of the Technical Provisions; 

The approximate location of ramps (as set forth in the Reference Design) subject 
to Section 6.0 of the Technical Provisions; and 

The number and approximate location of interchanges subject to Section 6.0 of 
the Technical Provisions. 

Betterment has, with respect to a given Utility being Adjusted, the meaning (if any) set 
forth in the Utility Agreement(s) applicable to the Utility; in all other cases, “Betterment” 
means any upgrading of the Utility in the course of such Utility Adjustment that is not 
attributable to the construction of the Project and is made solely for the benefit of and at 
the election of the Utility Owner, including an increase in the capacity, capability, 
efficiency or function of an Adjusted Utility over that which was provided by the existing 
Utility.  Notwithstanding the foregoing, the following are not considered Betterments 
unless otherwise provided in the applicable Utility Agreement(s): 

(a) Any upgrading which is required for accommodation of the Project;  

(b) Replacement devices or materials that are of equivalent standards 
although not identical;  

(c) Replacement of devices or materials no longer regularly manufactured 
with an equivalent or next higher grade or size;  

(d) Any upgrading required by applicable Governmental Rules;  

(e) Replacement devices or materials that are used for reasons of economy 
(e.g., non-stocked items may be uneconomical to purchase);  
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(f) Any upgrading required by the Utility Owner’s applicable Adjustment 
Standards; and 

(g) Any discretionary decision by a Utility Owner that is contemplated within a 
particular standard described in clause (f) above.  

With respect to any Replacement Utility Property Interest, “Betterment” has the meaning 
(if any) set forth in the applicable Utility Agreement(s).  In all other cases, a 
Replacement Utility Property Interest shall be considered a Betterment, except to the 
extent that reinstallation of a Utility in the Replacement Utility Property Interest (i) is 
necessary in order to meet the requirements of the PPA Documents, or (ii) is called for 
by Design-Build Contractor in the interest of overall economy for the Project. 

Business Day means any day that is not a Saturday, Sunday or other day on which (a) 
IFA is officially closed for business, or (b) banks located in Indiana are required or 
authorized by law or executed order to close.   

Calendar Completion Date means the date on which Final Acceptance occurs. 

Certificate of Final Acceptance means the formal written acknowledgment issued by 
IFA to Design-Build Contractor that Design-Build Contractor has achieved Final 
Acceptance and all Work has been fully completed in accordance with the PPA 
Documents.   

Certificate of Partial Acceptance means the formal written acknowledgment issued by 
IFA to Design-Build Contractor that Design-Build Contractor has achieved Partial 
Acceptance and all Work except for receipt of the IDEM Notice of Termination has been 
fully completed in accordance with the PPA Documents. 

Certificate of Substantial Completion means the formal written acknowledgment 
issued by IFA to Design-Build Contractor that Design-Build Contractor has achieved 
Substantial Completion. 

Change Notice means a notice delivered by IFA to Design-Build Contractor pursuant to 
Section 13.2.1.1.  

Change Order has the meaning set forth in Section 13.1.1.1. 

Change in Adjustment Standards means any change in Adjustment Standards after 
the Setting Date that directly affects the design or construction of Utility Adjustments 
and is (a) necessary to conform to applicable Law or Change in Law or (b) adopted by 
the applicable Utility Owner after the Setting Date, excluding any such changes in 
Adjustment Standards known to Design-Build Contractor as of the Setting Date.  A 
Change in Law that changes, adds to or replaces Adjustment Standards, as well as 
revisions to the Technical Provisions to conform to such Change in Law, shall be 
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treated as a Change in Adjustment Standards rather than a Department Change to the 
Technical Provisions.   

Change in Law means the enactment, adoption, modification, repeal or other change in 
any Governmental Rule that occurs after the Proposal Date (including any change in the 
judicial or administrative interpretation of any Governmental Rule, or adoption of any 
new Governmental Rule) which is materially inconsistent with Governmental Rules in 
effect on the Proposal Date, but excluding any such change in or new Governmental 
Rule which was passed or adopted but not yet effective as of the Proposal Date.  The 
term “Change in Law” specifically excludes changes in Project Standards and 
Adjustment Standards.  

Claim means a separate demand by Design-Build Contractor for (a) a time extension 
which is disputed by IFA, or (b) payment of money, reimbursement, compensation or 
damages arising from work done by or on behalf of Design-Build Contractor in 
connection with the PPA Documents which is disputed by IFA.  

Communications Plan shall mean Design-Build Contractor’s plan for communications 
between IFA and Design-Build Contractor as set forth in Section 1.3 of and to the 
Technical Provisions.   

Completion Deadline means the Substantial Completion Deadline and/or Project 
Acceptance Deadline, as the case may be.   

Construction Closure means any full or partial closure of any roadway lane that 
accommodates vehicular traffic for any duration during the Construction Work within the 
Project Site as described in Section 11.0 of the Technical Provisions. 

Construction Documents means all Released for Construction Documents, shop 
drawings, working drawings and samples necessary for construction of the Project in 
accordance with the PPA Documents. 

Construction Manager has the meaning set forth in Section 1.5 of the Technical 
Provisions.  The Construction Manager is one of the Key Personnel listed in Exhibit 3. 

Construction Quality Management Plan or CQMP means IFA-approved plan for 
quality assurance and quality control of the Construction Work, described in Section 1.3 
to the Technical Provisions.   

Construction Superintendent has the meaning set forth in Section 1.3 of the 
Technical Provisions.  The Construction Superintendent is one of the Key Personnel 
listed in Exhibit 3.  

Construction Work means all Work to build or construct, reconstruct, rehabilitate, 
make, form, manufacture, furnish, install, integrate, supply, deliver or equip the Project 
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and/or the Utility Adjustments.  Construction Work includes construction of Landscape 
and Aesthetics (L&A) Work.  

Contaminated Groundwater means any extracted, pumped and/or ponded 
groundwater that contains Hazardous Materials. 

Contract Price has the meaning set forth in Section 12.1.1. 

Contractor means the individual, partnership, corporation, limited liability company or 
joint venture and all principals and representatives with whom the IFA has contracted 
for the construction of the Project.  Design-Build Contractor will be the Contractor for the 
Project.   

Controlling Work Items means the activity or work item on the Critical Path of the 
Project Schedule having the least amount of total Float. 

Cost and Schedule Proposal means each submittal serving to identify price and 
schedule modifications associated with Change Orders issued pursuant to Section 13, 
meeting all applicable requirements set forth in Section 13. 

Cost Liability means the obligation to bear the cost of a Utility Adjustment (as between 
IFA and the Utility Owner), whether arising out of common or statutory law or contract, 
as determined by IFA, in its sole discretion.   

Critical Path means each critical path on the Project Schedule which ends on the 
Substantial Completion Deadline or the Final Acceptance Deadline, as applicable (i.e., 
the term shall apply only following consumption of all available Float in the schedule for 
Interim Milestone Completion, Substantial Completion or Final Acceptance, as 
applicable).  The lower case term "critical path" shall mean the sequence of activities on 
the Project Schedule that shows the shortest time path for completion of the Project.   

DB-Related Entities means Design-Build Contractor, Subcontractors, their employees, 
agents, representatives, shareholders, directors and officers and all other Persons for 
whom Design-Build Contractor may be legally or contractually responsible. 

DB Utility Work means the Work associated with Adjustment of Utilities, including 
(a) the Work described in Sections 6.3 through 6.9 of the PPA and Section 13 of the 
Technical Provisions, (b) any Betterments added to the scope of the DB Utility Work 
pursuant to Section 6.6 of the PPA, and (c) any Work to be performed by Design-Build 
Contractor pursuant to Section 6.1 of the PPA with regard to acquisition of Utility 
Easements.   

Department or INDOT means the Indiana Department of Transportation.   

Design Quality Manager or DQM has the meaning set forth in Section 1.3 of the 
Technical Provisions.  The DQM is one of the Key Personnel listed in Exhibit 3. 
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Design-Build Contractor means the Person identified as Design-Build Contractor on 
Page 1 of the PPA. 

Design-Build Contractor Default has the meaning set forth in Section 16.1.1.  

Design-Build Contractor Project Manager has the meaning set forth in Section 1.3 of 
the Technical Provisions.  The Design-Build Contractor’s Project Manager is one of the 
Key Personnel listed in Exhibit 3. 

Design-Build Contractor Releases of Hazardous Materials means (a) Release(s) of 
Hazardous Material attributable to the actions, omissions, negligence, willful 
misconduct, or breach of applicable Governmental Rules or contract by any DB-Related 
Entity, provided that the removal of Hazardous Materials by Design-Build Contractor or 
a DB-Related Entity in accordance with the requirements of the PPA Documents shall 
not be a “Design-Build Contractor Release of Hazardous Material”; (b) Release(s) of 
Hazardous Materials arranged to be brought onto the Site or elsewhere by any DB-
Related Entity; regardless of cause, or (c) use, containment, storage, management, 
handling, transport and disposal of any Hazardous Materials by any DB-Related Entity 
in violation of the requirements of the PPA Documents or any applicable Governmental 
Rule or Governmental Approval. 

Design-Build Contractor’s Utility Conflict Matrix has the meaning set forth in Section 
6.4.1. 

Design Documents means all drawings (including plans, elevations, sections, details 
and diagrams), specifications, reports, calculations, records and submittals necessary 
for design of the Project in accordance with the PPA Documents, following approval 
thereof by IFA and others as required by the PPA Documents. 

Design Quality Management Plan or DQMP means the plan described in Section 1.5 
of the Technical Provisions.   

Design Review means any of the reviews of the Design Documents by IFA or its 
representatives at Design Hold Points, as described in Section 2.0 of the Technical 
Provisions.   

Design Work means all Work of design, engineering, survey, geotechnical, 
architecture, landscape architecture, and aesthetics for the Project, Project Right of 
Way acquisition or Utility Adjustments. 

Designer means the design consulting firm(s) with primary responsibility for the design 
of the Work. 

Deviation means any change, deviation, modification or alteration from the 
requirements of the PPA Documents (including deviations from the Technical Provisions 



INDIANA FINANCE AUTHORITY EXHIBIT 1 REQUEST FOR PROPOSALS 
I-69 MAJOR MOVES 2020 Page 19 of 43 PUBLIC-PRIVATE AGREEMENT 
EXPANSION PROJECT EXHIBIT 1- ABBREVIATIONS AND DEFINITIONS 
 FINAL RFP 
9026461.v13 

and standards referenced in the PPA Documents).  For purposes of this definition, 
“Deviation” includes design exceptions. 

Differing Site Condition means discovery of (a) actual subsurface or latent physical 
conditions at the boring holes identified in the Geotechnical Data Report that differ 
materially from the conditions indicated at such boring holes in the Geotechnical Data 
Report (for avoidance of doubt, encountering conditions outside the actual boring holes 
that differ from conditions indicated at such boring holes is not a Differing Site 
Condition), or (b) actual subsurface physical conditions within IFA-Provided Property, 
including Additional Properties required due to IFA-Directed Changes but excluding any 
other Additional Properties, of an unusual nature, differing materially from those 
ordinarily encountered in the area and generally recognized as inherent in the work of 
the character provided for in the PPA, provided, however, in all cases, that Design-Build 
Contractor had no actual or constructive knowledge of such conditions as of the 
Proposal Date and such conditions would not have become known to Design-Build 
Contractor by undertaking Reasonable Investigation prior to the Proposal Date.  The 
term “Differing Site Condition” specifically excludes Utilities, Hazardous Materials, field 
tiles, and any differences in groundwater depth from the depths noted in the Reference 
Information Documents or otherwise.  The term “Differing Site Condition” specifically 
includes:   

(i) the discovery at, near or on the Site of any archaeological, 
paleontological, biological or cultural resource; provided that the existence 
of such resource was not disclosed in the RFP Documents, was not 
otherwise known to Design-Build Contractor prior to the Proposal Date 
and would not have become known to Design-Build Contractor by 
undertaking Reasonable Investigation prior to the Proposal Date; and  

(ii) the discovery at, near or on the Site of any species listed as threatened or 
endangered under the federal or State Endangered Species Act or such 
species’ designated critical habitat, except to the extent that IFA-Provided 
Approvals provide for mitigation measures to be undertaken with respect 
thereto (regardless of whether the species is listed as threatened or 
endangered as of the Proposal Date), and also subject to the risk 
allocation provisions contained in Section 6.11 (relating to Design-Build 
Contractor’s obligation to obtain environmental approvals under certain 
circumstances). 

Directive Letter means a letter issued by IFA pursuant to Section 13.1.1.2. 

Dispute means a disagreement between the parties as to the merits, amounts, or 
remedy arising out of an issue in controversy, including a disagreement regarding a 
Claim.   

Dispute Resolution Procedures means the procedures for resolving Disputes set forth 
in Section 19. 
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Drainage Design Report means report(s) prepared by Design-Build Contractor 
documenting results of the drainage design as described in Section 8.0 of the Technical 
Provisions.   

Effective Date means the PPA Date or such other date as shall be mutually agreed 
upon in writing by IFA and Design-Build Contractor.   

Environment means air, soils, submerged lands, surface waters, groundwaters, land, 
stream sediments, surface or subsurface strata, biological resources, including 
endangered, threatened and sensitive species, natural systems, including ecosystems, 
and historic, archeological and paleontological resources. 

Environmental Approvals means all Governmental Approvals arising from or required 
by any Environmental Law in connection with development of the Project as applicable 
to the Project, including the NEPA Documents. 

Environmental Compliance and Mitigation Plan or ECMP means the plan described 
in Section 5.0 of the Technical Provisions. 

Environmental Laws means any Governmental Rule applicable to the Project or the 
Work requiring consideration of environmental impacts or addressing, regulating or 
imposing liability, actions or standards of conduct that pertains to the Environment, 
Hazardous Materials, contamination of any type whatsoever, or environmental health 
and safety matters, and any lawful requirements and standards that pertain to the 
Environment, Hazardous Materials, contamination of any type whatsoever, or 
environmental health and safety matters, set forth in any permits, licenses, approvals, 
plans, rules, regulations ordinances or other Governmental Approvals adopted, or other 
criteria and guidelines promulgated, pursuant to Governmental Rules applicable to the 
Project or the Work, as such have been or are amended, modified, or supplemented 
from time to time (including any present and future amendments thereto and 
reauthorizations thereof) including those relating to: 

(a) The manufacture, processing, distribution, use, re-use, treatment, storage, 
disposal, transport or handling of Hazardous Materials;  

(b) Air, soil, surface and subsurface strata, stream sediments, surface water, 
and groundwater; 

(c) Releases of Hazardous Materials; 

(d) Protection of wildlife, endangered, threatened, and sensitive species and 
/or designated critical habitat, wetlands, water courses and water bodies, 
historical, archeological, and paleontological resources, and natural 
resources; 

(e) The operation and closure of underground or aboveground storage tanks; 
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(f) Health and safety of employees and other persons with respect to 
Hazardous Materials; and 

(g) Notification, documentation and record keeping requirements relating to 
the foregoing.  

Without limiting the above, the term “Environmental Laws” shall also include the 
following (all as amended): 

(i) The National Environmental Policy Act (42 U.S.C. §§ 4321 et seq.), as 
amended; 

(ii) The Comprehensive Environmental Response, Compensation and 
Liability Act (42 U.S.C. §§ 9601 et seq.), as amended ("CERCLA");  

(iii) The Solid Waste Disposal Act, as amended by the Resource Conservation 
and Recovery Act (42 U.S.C. §§ 9601 et seq.), as may be further 
amended; 

(iv) The Emergency Planning and Community Right to Know Act of 1986 (42 
U.S.C. §§ 11001 et seq.), as amended; 

(v) The Clean Air Act (42 U.S.C. §§ 7401 et seq.), as amended; 

(vi) The Federal Water Pollution Control Act, as amended by the Clean Water 
Act (33 U.S.C. §§ 1251 et seq.); 

(vii) The Resource Conservation and Recovery Act (42 U.S.C. §§ 6901 et 
seq.), as amended ("RCRA");  

(viii) The Toxic Substances Control Act (15 U.S.C. §§ 2601 et seq.), as 
amended; 

(ix) The Hazardous Materials Transportation Act (49 U.S.C. §§ 1801 et seq.), 
as amended; 

(x) The Oil Pollution Act (33 U.S.C. §§ 2701, et seq.), as amended; 

(xi) The Federal Insecticide, Fungicide and Rodenticide Act (7 U.S.C. §§ 136 
et seq.), as amended; 

(xii) The Federal Safe Drinking Water Act (42 U.S.C. §§ 300 et seq.), as 
amended; 

(xiii) The Federal Radon and Indoor Air Quality Research Act (42 U.S.C. 
§§ 7401 et seq.), as amended; 
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(xiv) The Occupational Safety and Health Act (29 U.S.C. §§ 651 et seq.), as 
amended;  

(xv) The Endangered Species Act (16 U.S.C. §§ 1531 et seq.), as amended;  

(xvi) The Fish and Wildlife Coordination Act (16 U.S.C. §§ 661 et seq.), as 
amended; 

(xvii) The National Historic Preservation Act (16 U.S.C. § 470 et seq.), as 
amended; 

(xviii) The Bald and Golden Eagle Protection Act (16 U.S.C. §§ 688 et seq.), as 
amended; 

(xix) The Migratory Bird Treaty Act (16 U.S.C. §§ 703 et seq.), as amended; 

(xx) The Marine Mammal Protection Act, (16 U.S.C. §§ 1361 et seq.) as 
amended; 

(xxi) The Surface Mining Control and Reclamation Act, 30 U.S.C. § 1201 et 
seq.), as amended; 

(xxii) Indiana Statutes, Title 46, Water, Air, Energy, and Environmental 
Conservation, as amended; and 

(xxiii) Section 4(f) of the U.S. Department of Transportation Act, 49 U.S.C. § 
303(c), as amended. 

Environmental Quality Management Plan or EQMP has the meaning set forth in 
Section 5.0 to the Technical Provisions.   

Error means an error, omission, inconsistency, inaccuracy, deficiency or other defect. 

Erosion and Sediment Control Plan means the plan prepared in accordance with 
Sections 2.2 and 5.1 of the Technical Provisions to implement the Rule 5 Permit.   

Erosion and Sediment Control Manager has the meaning set forth in Section 1.3 of 
the Technical Provisions  

Escrowed Proposal Documents has the meaning set forth in Section 21.1. 

Event of Default has the meaning set forth in Section 16.2.1. 

Existing Utility Property Interest means any right, title or interest in real property (e.g., 
a fee or an easement) claimed by a Utility Owner as the source of its right to maintain 
an existing Utility in such real property, which is compensable in eminent domain. 
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Failure to Open Lanes has the meaning set forth in Section 17.2. 
Field Office has the meaning set forth in Section 1.3 of the Technical Provisions. 

Final Acceptance means acceptance of the Project by IFA as evidenced by issuance 
of a Certificate of Final Acceptance in accordance with Section 20.4. 

Final Acceptance Date means the date on which Final Acceptance occurs. 

Final Acceptance Deadline has the meaning set forth in Section 4.2.4. 

Final Payment means payment by IFA of the final installment of the PPA Price, but 
excluding Retainage and payment for Plant Establishment Work.   

Float generally means the difference between early completion times and late 
completion times for activities as shown on the Project Schedule, and shall include any 
float contained within an activity as well as any period containing an artificial activity 
(that is, one which is not encompassed within the meaning of the word "Work"). 

Force Majeure Event means any of the events listed in clauses (a) through (h) below, 
subject to the exclusions listed in clauses (i) through (vii) below, which materially and 
adversely directly affects Design-Build Contractor’s obligations, provided such events 
are beyond the control of the DB-Related Entities and are not due to an act, omission, 
negligence, fraud, recklessness, intentional misconduct, or breach of contract, 
Governmental Rules or Governmental Approvals by any of the DB-Related Entities, and 
further provided that such events (or the effects of such events) could not have been 
avoided by the exercise of caution, due diligence, or reasonable efforts by any DB-
Related Entity: 

(a) (i) Any floods (100-year or greater) within one mile of the Project; (ii) any  
tornados with an enhanced Fujita Score Rating of EF2 or more severe) 
within one mile of the Project; (iii) any hurricane, fire, lightning; and (iv) 
and Seismic Event; in each case directly impacting the physical 
improvements of the Project or performance of Work at the Site; 

(b) Any epidemic in Hamilton County, Indiana or Madison County, Indiana 
area; 

(c) Any blockade, rebellion, war, riot, act of sabotage or civil commotion that 
causes direct physical damage to the Project; 

(d) Any major new State or federal environmental approval necessitated by 
the discovery at, near or on the Planned ROW Limits of any 
archaeological, paleontological or cultural resources provided that the 
existence of such resources or substances was not disclosed in, or 
ascertainable from, the RFP Documents, was not otherwise known to 
Design-Build Contractor prior to the Effective Date and would not have 
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become known to Design-Build Contractor by undertaking Reasonable 
Investigation prior to the Proposal Date; 

(e) Any major new State or federal environmental approval necessitated by 
the discovery at, near or on the Planned ROW Limits of any species listed 
as a threatened or endangered species (regardless of whether the species 
is listed as threatened or endangered as of the Proposal Date), provided 
that the presence of such species was not disclosed in, or ascertainable 
from, the RFP Documents, was not otherwise known to Design-Build 
Contractor prior to the Proposal Date and would not have become known 
to Design-Build Contractor by undertaking Reasonable Investigation prior 
to the Proposal Date; 

(f) Issuance of a temporary restraining order or other form of injunction by a 
court that prohibits prosecution of a material portion of the Work;  

(g) The suspension, termination, interruption, denial or failure to obtain or 
non-renewal of any IFA-Provided Approval, except to the extent that such 
suspension, termination, interruption, denial or failure to obtain or non-
renewal arises from failure by any DB-Related Entity to locate or design 
the Project or carry out the Work in accordance with IFA-Provided 
Approvals or other Governmental Approval; and 

(h) The addition of any new condition or requirement in the NEPA 
Documents, subject to the limitations and conditions described in 
Section 6.11. 

The term “Force Majeure Event” shall be limited to the matters listed above and 
specifically excludes from its definition the following matters which might otherwise be 
considered a force majeure event: 

(i) any physical destruction or damage, or delays to the Project which occur 
by action of the elements, including explosion, drought, rain, flood, snow, 
or storm, except as specified in clause (a) above; 

(ii) except as provided in clause (c) above, malicious or other acts intended to 
cause loss or damage or other similar occurrence, including vandalism or 
theft; 

(iii) any strike, labor dispute, work slowdown, work stoppage, secondary 
boycott, walkout or other similar occurrence; 

(iv) the suspension, termination, interruption, denial, failure to obtain, non-
renewal or change in any requirements of any Governmental Approval, 
except for any such matter falling within the scope of clause (e), (g), (h), or 
(i) above; 
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(v) any increased costs or delays related to Utility Adjustments or failure to 
obtain any approval, work or other action from a Utility Owner, except to 
the extent directly due to any of the matters listed in clauses (a) through (i) 
above; 

(vi) the presence at, near or on the Site, of any Hazardous Material, including 
substances disclosed in the Reference Information Documents as well as 
any substances contained in any structure required to be demolished in 
whole or in part or relocated as part of the Work; and 

(vii) any matters not caused by IFA or beyond the control of IFA or any other 
matter not listed in clauses (a) through (i) above. 

Full Depth PCCP Patching has the meaning set forth in Technical Provision Section 
7.2.1. 

Geotechnical Data Reports means the following reports dated May 4, 2015  included 
among the Reference Information Documents: FT GeoRpt 1383332 1383489 for 
Contract Services.pdf and FT GeoRpt 1383336 for Contract Services.pdf. 

Geotechnical Evaluation Report has the meaning set forth in Section 3.2 of the 
Technical Provisions.   

Good Industry Practice means the exercise of the degree of skill, diligence, prudence, 
and foresight which would reasonably and ordinarily be expected from time to time from 
a skilled and experienced designer, engineer, or contractor that (a) is engaged in the 
same type of undertaking under circumstances and conditions similar to those within the 
same geographic areas as the Project and (b) seeks in good faith to comply with its 
contractual obligations, in conformance with (i) all professional engineering principles 
and construction practices generally accepted as standards of the industry in the State 
and (ii) all applicable Governmental Rules and Governmental Approvals. 

Governmental Approval means any permit, license, consent, concession, grant, 
franchise, authorization, waiver, certification, exemption, filing, lease, registration or 
ruling, variance or other approval, guidance, protocol, mitigation agreement, agreement 
or memoranda of agreement/understanding, and any revision, modification, 
amendment, supplement, renewal or extension of any of the foregoing, required by or 
with any Governmental Entity in order to perform the Work or any Adjustment work 
being performed by a Utility Owner, but excluding (a) any such approvals relating to the 
work to be performed by other contractors as specifically described in the PPA 
Documents and (b) any such approvals required by or with a Governmental Entity in its 
capacity as a Utility Owner.  Governmental Approvals include Environmental Approvals.   

Governmental Entity means any federal, state, local or foreign government and any 
political subdivision or any governmental, quasi-governmental, judicial, public or 
statutory instrumentality, administrative agency, authority, body or entity other than IFA.   
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Governmental Rule means any statute, law, regulation, ordinance, rule, judgment, 
order, decree, permit, concession, grant, franchise, license, agreement, directive, 
guideline, policy requirement or other governmental restriction or any similar form of 
decision of or determination by, or any interpretation or administration of any of the 
foregoing by, any Governmental Entity, which is applicable to the Work, the Project, the 
Site or any Utility Adjustment work being performed by a Utility Owner, whether now or 
hereafter in effect. 

Guaranteed Obligations has the meaning set forth in the Guaranty. 

Guarantor means each Person providing a Guaranty as described in Section 8.3. 

Guaranty means each guaranty executed by a Guarantor guaranteeing some or all of 
the obligations of Design-Build Contractor under the PPA Documents.   

Hazardous Materials means any element, chemical, compound, mixture, substance, 
product, waste or other material, whether solid, liquid or gaseous, which is or becomes 
defined, listed, classified, regulated, or addressed in any way under any Environmental 
Laws, or any other substances or conditions (including mold and other mycotoxins, 
fungi or fecal matter) which may create any unsafe or hazardous condition or pose any 
threat or harm to the environment or human health and safety.  “Hazardous Materials” 
includes the following: 

(a) Any substance, product, waste or other material of any nature whatsoever 
which may give rise to liability under any Environmental Law or common 
law theory based on negligence, trespass, intentional tort, nuisance or 
strict liability or under any reported decisions of a state or federal court; 

(b) Hazardous waste, hazardous materials, hazardous substances, 
hazardous constituents, and toxic substances, ignitable, corrosive and 
reactive substances or related materials, whether solid, liquid or gas, 
including substances defined as or included in the definition of “hazardous 
substance,” “hazardous waste,” “hazardous material,” “extremely 
hazardous waste,” “acutely hazardous waste,” “radioactive waste,” 
“radioactive materials,” “bio-hazardous waste,” “pollutant,” “toxic pollutant,” 
“contaminant,” “restricted hazardous waste,” “infectious waste,” “toxic 
substance,” “toxic waste,” “toxic material,” or any other term or expression 
intended to define, list or classify substances by reason of properties 
harmful to health, safety or the indoor or outdoor environment (including 
harmful properties such as ignitability, corrosivity, reactivity, 
carcinogenicity, toxicity, reproductive toxicity, “TCLP toxicity” or “EP 
toxicity” or words of similar import) under any applicable Environmental 
Law; 

(c) Any petroleum or crude oil and any fraction thereof, including any refined 
petroleum product or any additive thereto or fraction thereof, and any 
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waste oil or waste petroleum byproduct or fraction thereof or additive 
thereto, but excluding petroleum and petroleum products contained within 
regularly operated motor vehicles; 

(d) Any solvent, solvent waste, including any refined solvent product, and any 
waste solvent or waste solvent byproduct, including any additive, 
byproduct or fraction of any of the foregoing; 

(e) Any drilling fluids, produced waters and other wastes associated with the 
exploration, development or production of crude oil, natural gas or 
geothermal resources; 

(f) Any flammable substances or explosives, including unexploded ordnance; 

(g) Any radioactive materials; 

(h) Any asbestos or asbestos-containing materials in structures and or other 
improvements on or in the Site (other than mineral asbestos naturally 
occurring in the ground);   

(i) Silica; 

(j) Any lead, cadmium, or lead-based paint or any other heavy metal-based 
paint or material, or any metal listed in or regulated by the Resource 
Conservation and Recovery Act (42 U.S.C. §§ 6901 et seq.); 

(k) Any radon or radon gas; 

(l) Any methane gas or similar or regulated gaseous materials; 

(m) Any urea formaldehyde foam insulation; 

(n) Electrical equipment and components which contain any oil or dielectric 
fluid containing polychlorinated biphenyls; 

(o) Pesticides, herbicides or fungicides; 

(p) Any other chemical, material or substance, exposure to which is 
prohibited, limited or regulated by any Governmental Entity or which may 
or could pose a hazard to the health and safety of any humans in the 
vicinity of the Project or to the environment; and 

(q) Soil, surface water or groundwater containing any of the Hazardous 
Materials as defined above. 

Hazardous Materials Management means sampling, characterization, stock-piling, 
storage, backfilling in place, asphalt batching, recycling, treatment, collection, 
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containment, clean-up, remediation, transportation, management in place and/or off-Site 
disposal of Hazardous Materials, whichever is the most technically appropriate and 
cost-effective approach authorized under applicable Governmental Rules, using Good 
Industry Practice.  

Hold Points mean mandatory verification points that require the Design-Builder to notify 
or submit identified items to the Department, and to provide the Department the 
opportunity to review, observe, and examine plans, operations and tests.  

IDEM Notice of Termination means the notice that IDEM issues to close out their Rule 
5 Permit when construction of the project has been completed and specific conditions 
have been met. 

IFA-Caused Delays means unavoidable delays, to the extent that they directly affect 
both a Critical Path and a Completion Deadline, arising from the following matters and 
no others:  (a) IFA-Directed Changes; (b) failure or inability of IFA to make IFA-Provided 
Property available as provided in Section 6.1.2; (c) failure by IFA to obtain a IFA-
Provided Approval prior to the dates set forth in Section 5.0 of the Technical Provisions; 
(d) failure or inability of IFA to provide responses to proposed schedules, plans, Design 
Documents, Construction Documents and other submittals and matters for which 
affirmative response by IFA is required, within the time periods indicated in the PPA 
Documents; (e) uncovering, removing and restoring Work, to the extent provided in 
Section 5.5.3; (f) Necessary Basic Configuration Changes; and (g) Changes in Law to 
the extent provided in Section 13.9.5.  IFA-Caused delays exclude Utility Delays and 
any events that are due to an act, omission, negligence, fraud, recklessness, intentional 
misconduct, or breach of contract, Governmental Rules or Governmental Approvals by 
any of the DB-Related Entities, and further provided that such events (or the effects of 
such events) could not have been avoided by the exercise of caution, due diligence, or 
reasonable efforts by any DB-Related Entity.   

IFA-Directed Changes means (a) any changes in the Work (including changes in the 
Project Standards or other standards applicable to the Work) which IFA has directed 
Design-Build Contractor to perform as described in Section 13.1, and (b) any orders to 
suspend for convenience exceeding more than 48 hours each or an aggregate total of 
144 hours of Work, otherwise scheduled by Design-Build Contractor pursuant to the 
most recent summary of planned Construction Work activities provided in accordance 
with Section 1.4 of the Technical Provisions, for all such orders to suspend for 
convenience pursuant to Section 14.1.  

IFA-Initiated VECP has the meaning set forth in Section 22.1.  

IFA-Provided Approvals means the Governmental Approvals for the Project obtained 
by IFA as of the Setting Date as specifically listed and identified as such in Exhibit 2.  
Refer also to Section 6.11.3. 
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IFA-Provided Property means (a) the property within the Planned ROW Limits, and (b) 
all easements identified on the ROW Plans as property that will be acquired by IFA 
(including Utility Easements identified thereon (if any) which IFA is required to acquire 
pursuant to the applicable Utility Agreement(s)).   

IFA’s Project Manager means the INDOT individual designated by IFA to manage the 
Project. 

Incident means a localized disruption to the free flow of traffic or safety of users of the 
Project.   
Incident Management Plan means Design-Build Contractor’s plan for detection and 
response to Incidents, as part of the PMP, as described in Section 11.5 of the Technical 
Provisions. 

Incidental Utility Work means all of the following work necessary for construction of 
the Project, including any necessary coordination with Utility Owners and property 
owners, furnishing design, performing construction, and obtaining and complying with all 
required Governmental Approvals: 

(i) Protection in Place of Utilities; 

(ii) Traffic control for Utility Adjustment work;   

(iii) Resurfacing and re-striping of streets; reconstruction of curbs, 
gutters and sidewalks; reinstallation of signage; and reinstallation or 
replacement of traffic signals;   

(iv) Potholing, electronic detection, surveying and any other methods 
used to determine Utility locations and other material information 
concerning Utilities; and 

(v)  Temporary Adjustments.  

Indemnified Claim has the meaning set forth in Section 18.1.1.  

Indemnified Parties has the meaning set forth in Section 18.1.1. 

INDOT’s Standard Drawings means the Standard Drawings effective as of the Setting 
Date. 

INDOT’s Standard Specifications means the 2016 Standard Specifications effective 
as of the Setting Date.   

Instructions to Proposers means the RFP Document entitled “Instructions to 
Proposers” issued by IFA on June 26, 2015, as amended. 
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Intellectual Property means all current and future legal and/or equitable rights and 
interests in know-how, patents (including applications), copyrights (including moral 
rights), trademarks (registered and unregistered), service marks, trade secrets, designs 
(registered and unregistered), utility models, circuit layouts, plant varieties, business 
and domain names, inventions, solutions embodied in technology, and other intellectual 
activity, and applications of or for any of the foregoing, subsisting in or relating to the 
Project, Project design data or Project traffic data.  Intellectual Property includes toll-
setting and traffic management algorithms, and software used in connection with the 
Project (including software used for management of traffic on the Project), and Source 
Code.  Intellectual Property is distinguished from physical construction and equipment 
itself and from drawings, plans, specifications, layouts, depictions, manuals and other 
documentation that disclose Intellectual Property. 

Interchange Justification Report means the report labeled “Final¬ Interchange 
Justification Report_I-69&CPSP.pdf” in RID. 

Invoice Certificate means the certificate to be provided with each invoice in the form 
included in Exhibit 5. 

Key Person or Key Personnel means those individuals appointed by Design-Build 
Contractor and approved by IFA from time to time to fill the “Key Personnel” positions 
identified in Section 1.3 of the Technical Provisions.  The specific individuals appointed 
by Design-Build Contractor and approved by IFA to initially fill certain of the Key 
Personnel positions are identified in Exhibit 3. 

Known or Suspected Hazardous Materials means Hazardous Materials and 
Recognized Environmental Conditions that are known or reasonably suspected to exist 
as of the Setting Date from information or analysis contained in or referenced in the 
Reference Information Documents, including any of the phase 1 environmental site 
assessments and reports contained in the Reference Information Documents as of the 
Setting Date.  

Lane Charge Construction Closure means an Other Allowable Construction Closure 
with Approval set forth in Column C of Table 11-1 of Section 11 of the Technical 
Provisions that IFA has approved. [ 

Lead Engineer has the meaning set forth in Section 1.3 of the Technical Provisions.  
The Lead Engineer is one of the Key Personnel listed in Exhibit 3. 

Lien means any pledge, lien, security interest, mortgage, deed of trust or other charge 
or encumbrance of any kind, or any other type of preferential arrangement (including 
any agreement to give any of the foregoing, any conditional sale or other title retention 
agreement, any lease in the nature of a security instrument and the filing of or 
agreement to file any financing statement under the Uniform Commercial Code of any 
jurisdiction). 
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Liquidated Damages has the meaning set forth in Section 17.   

Listed Subcontractors has the meaning set forth in Section 7.2.1.   

Losses means any loss, damage, injury, liability, obligation, cost, response cost, 
expense (including attorneys’, accountants’ and expert witnesses’ fees and expenses 
(including those incurred in connection with the enforcement of any indemnity or other 
provision of the PPA Documents)), fee, charge, judgment, penalty, fine or Third Party 
Claims.  Losses include injury to or death of persons, damage or loss of property, harm 
or damage to natural resources, and loss of or damage to valuable papers and records. 

Maintenance of Traffic Manager has the meaning set forth in Section 1.3 of the 
Technical Provisions.  The Maintenance of Traffic Manager is one of the Key Personnel 
listed in Exhibit 3. 

Major Subcontractor means any Subcontractor that is a party to a Major Subcontract. 

Major Subcontract means (a) the lead construction firm (if not the Proposer); (b) the 
lead engineering/design firm(s) (if not the Proposer); (c) each subcontractor that will 
perform work valued at 10% or more of the construction work;  (d) each subconsultant 
that will perform 30% or more of the design work; (e) any team members that are 
required for the Proposer team to satisfy the prequalification requirements for any Work 
and (e) any Subcontract or combination of Subcontracts with a single Subcontractor for 
construction of the Project or for special fabrication and installation of a portion of the 
Work with a price in excess of $5 million.   

MBE has the meaning set forth in 25 IAC 5. 

Minority Business Enterprise has the meaning set forth in 25 IAC 5. 

MWVBE Performance Plan has the meaning set forth in Section 7.1.3.   

MWVBE Regulations has the meaning set forth in Section 7.1. 

Necessary Basic Configuration Change means a change in the Basic Configuration 
which is necessary to meet the requirements of the PPA Documents as the result of an 
Error in the Reference Design (with the understanding that a change shall be deemed 
"necessary" only if the Error creates a problem in which Design-Build Contractor is 
unable to meet the requirements of the PPA Documents without a material change in 
the Basic Configuration). 

NEPA Documents means the certain documents titled (i) Section A Categorical 
Exclusion, Level 3 (FHWA) –Included in RID as “Categorical 
Exclusion_1383332_1383336_Section A (Released for PI).pdf” dated 5/4/2015 (Final 
approval is pending); (ii) Section B Categorical Exclusion, Level 3 (FHWA) –Included in 
RID as “Categorical Exclusion_1383489_Section B (Released for PI).pdf” dated 
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5/4/2015 (Final approval is pending); and (iii) Section C Categorical Exclusion, Level 3 
(FHWA)(In-process, incomplete at this time). 

New Approval means any of the following:  (a) a new Governmental Approval of the 
same type as IFA-Provided Approvals; and (b) a revision, modification, or amendment 
to one or more of IFA-Provided Approvals. 

New Utility shall mean any Utility constructed or installed as a result of the Project for 
the purpose of providing service to the Project, either directly or indirectly. 

Non-Indiana 811 Mapped Utilities means a Utility owned or operated by a Utility 
Owner that is not a member of Indiana 811. 

Nonconforming Work means any Work, unacceptable, unauthorized or otherwise, that 
does not conform to (and does not exceed) the requirements of the PPA Documents, 
the Governmental Approvals, applicable Governmental Rules, the Design Documents or 
the Construction Documents.  

Notice means a written notice, notification, correspondence, order or other 
communication given under the Agreement to a Party that complies with the 
prescriptions set forth in Section 24.11 

Notice of Partial Termination for Convenience means written notice issued by IFA to 
Design-Build Contractor terminating part of the Work of Design-Build Contractor for 
convenience. 

Notice of Termination for Convenience means written notice issued by IFA to 
Design-Build Contractor terminating the Work of Design-Build Contractor for 
convenience. 

Notice to Proceed means the written authorization issued by IFA pursuant to Section 
4.1.2 that permits Design-Build Contractor to proceed with the Work. 

Open Book Basis means providing IFA all underlying assumptions, price quotes and 
data associated with pricing or compensation (whether of Design-Build Contractor or 
IFA) or adjustments thereto, including assumptions as to costs of the Work, schedule, 
composition of equipment spreads, equipment rates, labor rates, productivity, estimating 
factors, design and productivity allowance, contingency and indirect costs, risk pricing, 
discount rates, interest rates, and other items reasonably required by IFA to satisfy itself 
as to the reasonableness of the amount. 

Overhead Structure means a roadway, trail, or pedestrian structure over the Railroad 
right-of-way. 

Partial Acceptance Deadline has the meaning set forth in Section 4.2.3. 
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Partial Depth HMA Patching has the meaning set forth in Technical Provisions Section 
7.2.3. 

Party means Design-Build Contractor or IFA, as the context may require, and “Parties” 
shall mean Design-Build Contractor and IFA, collectively.  

Patching Allowances has the meaning set forth in Section 12.1.3.1. 

Payment Bond means the Payment Bond described in Section 8.1.2. 

Performance Bond means the Performance Bond described in Section 8.1.1. 
Permitted Construction Closure means a permitted Construction Closure as defined 
in Sections 11.0 of the Technical Provisions. 

Person means any individual, corporation, company, voluntary association, partnership, 
trust, unincorporated organization or Governmental Entity.Planned ROW Limits means 
the boundaries of the real property that IFA intends to make available for permanent 
improvements included in the Project, as shown on the R/W Plans included in the RID.  

Plans means (only where capitalized) the plans, profiles, typical cross-sections, 
standard drawings, working drawings, and supplemental drawings or exact 
reproductions thereof which show the location, character, dimensions, and details of the 
Work.   

PPA means, depending on the context (as determined by IFA), (a) that certain public-
private agreement to which this Exhibit 1 is attached, executed by IFA and Design-Build 
Contractor, including any and all amendments thereto, or (b) collectively, the PPA 
Documents which establish the respective rights and obligations of IFA and Design-
Build Contractor. 

PPA Date means the date of the PPA. 

PPA Documents has the meaning set forth in Section 1.2. 

Preliminary Baseline Schedule means the preliminary schedule for the Project 
included in the Proposal.   
Professional Services means all Work performed under the PPA other than 
Construction Work, including the following services and Work:  (a) design and 
engineering; (b) public involvement; (c) surveying; (d) Utility relocation design; and (e) 
environmental permitting and compliance services. 
Progress Meeting has the meaning set forth in Section 1.5 of the Technical Provisions.   
Progress Report has the meaning set forth in Section 1.5 of the Technical Provisions. 
Prohibited Construction Closure means any Construction Closure that is not (a) a 
compliant and noticed Allowable Construction Closure listed in Column B of Table 11-1 
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of Technical Provisions Section 11; or (b) an IFA-approved Other Allowable 
Construction Closure with Approval listed in Column C of Table 11-1 of Technical 
Provisions Section 11, including a Lane Charge Construction Closure.  Any 
Construction Closure under (a) or (b) that is not completed and removed by the time 
required by the PPA Documents, notices and approvals, if any, shall be considered a 
Prohibited Lane Closure.  
Project means the improvements to be designed and constructed by Design-Build 
Contractor and all other Work to be provided by Design-Build Contractor in accordance 
with the PPA Documents.   
Project Baseline Schedule means the logic-based critical path schedule for all Work 
through Final Acceptance, as more particularly described in Section 1.4 of the Technical 
Provisions.   
Project Management Plan or PMP means the document, including approved changes, 
additions and revisions, prepared by Design-Build Contractor and approved by IFA 
describing quality assurance, quality control and other activities necessary to manage 
the development, design and construction of the Project, containing IFA-approved 
component parts, plans and documentation described in Section 1.3 of the Technical 
Provisions.   

Project ROW means the property within the Planned ROW Limits and the Additional 
Properties, but excluding therefrom any portion of the Planned ROW Limits eliminated 
from the Project by a Change Order.   

Project-Specific Locations means areas in which Design-Build Contractor proposes 
temporary Project-specific activities in connection with the Construction Work outside 
the Planned ROW Limits, such as construction work sites, temporary work areas, lay 
down areas, staging areas, storage areas, stockpiling areas, earth work material borrow 
sites, equipment parking areas, and similar areas.  
Project Schedule means one or more, as applicable, of the logic-based critical path 
schedules (the Project Baseline Schedule, the Project Status Schedule, the Project 
recovery schedule, and the Final CPM Schedule) for all Work leading up to and 
including Substantial Completion and Final Acceptance, and for tracking the 
performance of such Work, as the same may be approved by IFA, revised and updated 
from time to time in accordance with Section 1.4 of the Technical Provisions.   

Project Standards has the meaning set forth in Section 2.3 and 3.1 of the Technical 
Provisions. 
Project Status Schedule has the meaning set forth in Section 1.4 of the Technical 
Provisions. 

Proposal means the written offer of Design-Build Contractor submitted in response to 
the Request for Proposals, as it may have been supplemented in accordance with 
Section 5.8 of the ITP. 
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Proposal Commitments has the meaning set forth in Exhibit 7. 

Proposal Date means September 21, 2015. 

Proposal Price means the total price for performance of the Work set forth in the 
Proposal documents.   

Proposed Disposition means, for each Utility, the determination (which may be 
preliminary or final, as the context may require) as to whether such facility will require 
any of the following: (a) removal, (b) abandonment, (c) Protection in Place, 
(d) Adjustment, (e) is a proposed new Utility, or (f) will not be impacted by the Project in 
any significant way (i.e., “no impact”).   

Proprietary Intellectual Property means Intellectual Property created, used, applied or 
reduced to practice in connection with the Project or the Work that derives commercial 
value from its protection as a trade secret under applicable Governmental Rules or from 
its protection under patent law. 

Protection in Place or Protect in Place means any activity undertaken to avoid 
damaging a Utility which does not involve removing or Adjusting that Utility, including 
staking the location of a Utility, avoidance of a Utility’s location by construction 
equipment, installing steel plating or concrete slabs, encasement in concrete, 
temporarily de-energizing power lines, and installing physical barriers.  For example, 
temporarily lifting power lines without cutting them would be considered Protection in 
Place; whereas temporarily moving power lines to another location after cutting them 
would be considered a Temporary Adjustment.  The term Protection in Place includes 
both temporary measures and permanent installations meeting the foregoing definition. 
Public Involvement Plan or (PIP) has the meaning set forth in Section 1.3 of the 
Technical Provisions and is part of the Project Management Plan.   
Public Involvement Plan Manager means the person designated by IFA to oversee 
Design-Build Contractor’s public information.   

Public Records Law means IC 5-14-3, as amended from time to time. 

Punch List has the meaning set forth in Section 20.2. 

Quality Management Plan has the meaning set forth in Section 1.3 of the Technical 
Provisions.   

Reasonable Investigation means the following activities by appropriate, qualified 
professionals prior to the Setting Date:   

(a) Visit and visual, non-intrusive inspection of the Site and adjacent 
locations, except areas to which access rights have not been made 
available by the Setting Date; 

(b) Review and analysis of all Reference Information Documents; 
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(c) Review and analysis of IFA-Provided Approvals available prior to the 
Setting Date; 

(d) Reasonable inquiry with Utility Owners, including request for and review of 
Utility plans provided by Utility Owners; 

(e) Review and analysis of material Governmental Rules applicable to the 
Project or the Work as of the Setting Date; and 

(f) Other activities sufficient to familiarize Design-Build Contractor with 
surface and subsurface conditions, including the presence of Utilities, 
Hazardous Materials, archeological, paleontological and cultural 
resources, and Threatened or Endangered Species, affecting the Site or 
surrounding locations; 

except that none of the foregoing activities includes conducting field studies, 
geotechnical investigations, or original research of private records not contained or 
referenced in the Reference Information Documents or Technical Provisions 

Recognized Environmental Conditions has the meaning set forth in ASTM 1527-05. 

Recovery Schedule means the schedule Design-Build Contractor is required to provide 
under Section 4.6. 

Recurring Special Provisions means the Special Provisions and Plan Details effective 
as of the Setting Date. 

Reference Plans means the preliminary schematic plans contained in the “Reference 
Plans” folder in the Reference Information Documents.  

Reference Information Documents or RIDs means the documents and information 
provided on INDOT’s DOTWise system. Proposers may register for access to DOTWise 
at https://itap.indot.in.gov/login.aspx.  Use of INDOT’s site is further explained in the 
INDOT Consultant New User Quick Start Guide at: 
http://www.in.gov/indot/files/INDOTConsultantQuickStar_Use_Guide-v3.pdf 

Registered Professional Engineer means a person who is duly licensed and 
registered by the State of Indiana to engage in the practice of engineering in the State 
where the work is being performed. 

Regulations mean regulations relative to nondiscrimination in Federally-assisted 
programs of the U.S. Department of Transportation, Title 49, Code of Federal 
Regulations, Parts 21, 24, 26 and 60 as they relate to nondiscrimination, and Executive 
Order 11246 titled Equal Employment Opportunity as amended by Executive Order 
11875, as they may be amended from time to time. 

Release of Hazardous Materials means any spill, leak, emission, release, discharge, 
injection, escape, leaching, dumping or disposal of Hazardous Materials into the soil, 



INDIANA FINANCE AUTHORITY EXHIBIT 1 REQUEST FOR PROPOSALS 
I-69 MAJOR MOVES 2020 Page 37 of 43 PUBLIC-PRIVATE AGREEMENT 
EXPANSION PROJECT EXHIBIT 1- ABBREVIATIONS AND DEFINITIONS 
 FINAL RFP 
9026461.v13 

air, water, groundwater or environment, including any exacerbation or disturbance of an 
existing release or condition involving Hazardous Materials, including off-site migration 
or deposition.   

Released-for-Construction means the certification that is issued by the Lead Engineer 
when formally issuing final documents for construction as described in Section 2.4 of 
the Technical Provisions.   

Released-for-Construction Documents means the Submittals described in Sections 
2.2 and 2.4 of the Technical Provisions. 

Replacement Utility Property Interests means any permanent right, title or interest in 
real property outside of the Project ROW (e.g., a fee or an easement) which is acquired 
for a Utility being reinstalled in a new location as a part of the Utility Adjustment Work.  
The term specifically excludes any statutory right of occupancy or permit granted by a 
Governmental Entity for occupancy of its real property by a Utility.  

Request for Change Order means a document submitted by Design-Build Contractor 
in accordance with Section 13.3.2 requesting that a Change Order be issued. 

Request for Information means a written request initiated by the Design-Build 
Contractor or IFA detailing any need for clarification or information on a portion of the 
Work or the PPA.   

Request for Proposals means the Request for Proposals regarding the Project issued 
by IFA on March 20, 2015, including all addenda thereto, and all attachments thereto. 

Responsible Engineer has the meaning set forth in Section 3.1 of the Technical 
Provisions.  

Responsible Proposer Questionnaire means the RFP Document entitled 
“Responsible Bidder and Major Participant Questionnaire.”   

DCR Notice has the meaning set forth in Section 13.3.2.1. 

RFP Documents means the documents issued as part of the RFP, including all 
addenda. 

ROW Certification means written certification that all residential occupants have been 
relocated to decent, safe and sanitary housing, commercial and non-profit businesses 
and improvements have been relocated out of the Project ROW and that the portion of 
the ROW being certified, including Project-Specific Locations, was acquired in 
accordance with FHWA directives. 

ROW Plans or R/W Plans means and consists of the right of way plans prepared for 
the Project contained in the Reference Information Documents and entitled “DB14 Right 
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of Way CADD Files,” depicting within the boundary lines shown therein the Planned 
ROW Limits. 

Safety Plan means the safety plan for Design-Build Contractor’s personnel and the 
general public that Design-Build Contractor is to prepare and implement in accordance 
with Section 1.3 of the Technical Provisions. 

Safety Standards means those provisions of the Technical Provisions that IFA 
indicates that it, IFA, INDOT, FHWA or AASHTO considers being important measures 
to protect public safety, worker safety or the safety of property.  As a matter of 
clarification, provisions of Technical Provisions primarily directed at durability of 
materials or equipment, where the durability is primarily a matter of life cycle cost rather 
than protecting public or worker safety, are not Safety Standards. 

Seismic Event means the trembling or shaking movement of the earth's surface that 
produces ground motions at the Site that, if prior to Calendar Completion, directly 
impacts, and causes damage to, temporary or permanent works of the Project. 

Setting Date means the date that is 15 days before the Proposal Date. 

Site means the Planned ROW Limits together with those areas designated in writing by 
IFA for performance of the Work and such additional areas as may, from time to time, 
be designated in writing by IFA for Design-Build Contractor’s use in performance of the 
Work.  For purposes of insurance (subject to any notification and other requirements 
imposed by the insurer(s) for approval), indemnification, safety and security 
requirements, the Common Construction Wage requirements, and payment for use of 
equipment, the term “Site” shall also include (a) the field office sites, (b) any property 
used for bonded storage of material for the Project approved by IFA under 
Section 12.3.2.1, (c) staging areas dedicated to the Project, and (d) areas where 
activities incidental to the Project are being performed by Design-Build Contractor or 
Subcontractors covered by the worker’s compensation policy included in the insurance 
described in Section 9, but excluding any permanent locations of Design-Build 
Contractor or such covered Subcontractors.   

Special Provisions means additions and revisions to INDOT’s Standard Specifications.  
The use of these specific Special Provisions, as applicable, is set forth in the Technical 
Provisions.   

Spill Prevention Plan means the plan listed in Section 1.3 of the Technical Provisions.   

State means the State of Indiana. 

Statement of Qualifications means the Statement of Qualifications submitted by 
Proposer in response to IFA’s Request for Qualifications issued on March 20, 2015. 
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Subcontract means an agreement between Design-Build Contractor and one or more 
third parties providing for such third party to perform any part of the Work or provide any 
materials, equipment, labor or supplies for any part of the Work, or any such agreement 
between a Subcontractor and its lower tier Subcontractor or a Supplier and its lower tier 
Supplier, at any tier.   

Subcontractor means any Person with whom Design-Build Contractor has entered into 
any Subcontract and any other Person with whom any Subcontractor has further 
subcontracted any part of the Work, at any tier.   

Submittal means any package, document, work product or other written or electronic 
end product or item required under the PPA Documents to be delivered or submitted to 
IFA. 

Substantial Completion means the date, as determined by the Department, when the 
construction of a project is sufficiently completed in accordance with the plans and 
specifications, as modified by any approved change orders, so that it can be used for its 
intended purpose. In order for a project to be used for its intended purpose, all lanes 
shall be, or have the ability to be, opened to traffic without further need for them to be 
restricted for any purpose except for the placement or maintenance of permanent 
erosion and sediment control or the maintenance or removal of temporary erosion and 
sediment control. As a minimum, all of the following criteria must be met: All lanes of the 
road or bridge shall be completed through its final roadway surface, including shoulders, 
with all the sidewalks, curbs, drainage features, markings, permanent safety 
appurtenances, lighting, traffic signals, and signing as shown in the PPA documents. 

Substantial Completion Date means the date on which Substantial Completion 
occurs. 

Substantial Completion Deadline has the meaning set forth in Section 4.2.2. 

Supplier means any Subcontractor that supplies machinery, equipment, materials or 
systems to Design-Build Contractor or any Subcontractor in connection with the 
performance of the Work and that does not perform Work at the Site.  Persons who 
merely transport, pick up, deliver or carry materials, personnel, parts or equipment or 
any other items or persons to or from the Site shall not be deemed to be performing 
Work at the Site.  The term “Supplier” includes fabricators and material dealers. 

Surety means each properly licensed surety company, insurance company or other 
Person approved by IFA and authorized to do business in the State, which has issued 
the Payment Bond or the Performance Bond.   

Technical Provisions means the PPA Documents identified as Technical Provisions. 

Temporary Adjustment means (a) any interim relocation of a Utility (i.e. the 
installation, removal and disposal of the interim facility) pending installation of the 
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permanent facility in the same or a new location, and (b) any removal and reinstallation 
of a Utility in the same location with or without an interim relocation. 

Termination for Convenience means a termination of the PPA pursuant to Section 15. 

Third-Party Claims means any and all claims, disputes, disagreements, causes of 
action, demands, suits, actions, judgments, investigations or legal or administrative 
proceedings brought by a Person that is not a Party with respect to damages, injuries, 
liabilities, obligations, losses, costs, penalties, fines or expenses (including attorneys’, 
accountants’ and expert witnesses’ fees and expenses) sustained or incurred by such 
Person. 

Time and Materials Change Order has the meaning set forth in Section 13.7. 

Time and Materials Work means Work performed pursuant to a Time and Materials 
Change Order.    

Traffic Management Center or TMC means the Indiana Department of Transportation 
Traffic Management Center (in Indianapolis, Indiana), where information about the 
regional transportation network is collected and combined with other operational and 
control data to manage the regional transportation network and to produce traveler 
information.   

Transportation Management Plan or TMP has the meaning set forth in Section 11.0 
of the Technical Provisions.   

Unknown Hazardous Materials means Hazardous Materials that meet all of the 
following criteria: 

(a) The Hazardous Materials are in, on or under the Planned ROW Limits, or 
parcels added to the Project ROW by a IFA-Directed Change or required 
due to a Force Majeure Event or Necessary Basic Configuration Change 
as of the date IFA makes available to Design-Build Contractor the affected 
parcel;  

(b) The existence of such Hazardous Materials was not disclosed in, or 
ascertainable from, the RFP Documents, was not otherwise known to 
Design-Build Contractor prior to the Proposal Date and would not have 
become known to Design-Build Contractor by undertaking Reasonable 
Investigation prior to the Proposal Date; and  

(c) The Hazardous Materials are not required to be removed and disposed of 
due to a Design-Build Contractor Release of Hazardous Materials. 

For purposes of this definition, “makes available” means (i) the Effective Date for 
parcels acquired as of the Effective Date or (ii) as to parcels not yet acquired as of the 
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Effective Date, the date Design-Build Contractor first receives access to the parcel in 
accordance with the PPA Documents.   

Uniform Act means the Federal Uniform Relocation Assistance and Real Property 
Acquisition Policies Act of 1970, 42 U.S.C. 4601, et seq., as amended, 49 CFR Part 24, 
and all associated regulations and policies.   

Utilities Coordinator has the meaning set forth in Section 1.3 of the Technical 
Provisions.  The Utilities Design/Construction Coordinator is one of the Key Personnel 
listed in Exhibit 3.    

Utility or utility means a privately, publicly, or cooperatively owned line, facility or 
system (including municipal and/or government lines, facilities and systems) for 
transmitting or distributing communications, cable television, power, electricity, gas, oil, 
crude products, water, steam, waste, or any other similar commodity, including any 
irrigation system and any fire or police signal system as well as streetlights.  The 
necessary appurtenances to each Utility facility (including fire hydrants as 
appurtenances to water lines) shall be considered part of such Utility.  Without limitation, 
any Service Line connecting directly to a Utility shall be considered an appurtenance to 
that Utility, regardless of the ownership of such Service Line.   

Utility Adjustment means each relocation (temporary or permanent), abandonment 
and or dormancy, Protection in Place, removal (of previously abandoned Utilities as well 
as of newly abandoned Utilities), replacement, reinstallation, and/or modification of 
existing Utilities necessary to accommodate construction, operation, maintenance 
and/or use of the Project (each a separate “type” of Utility Adjustment); provided, 
however, that the term “Utility Adjustment” shall not refer to any of the work associated 
with facilities owned by any Railroad.  For any Utility crossing the Project ROW, the 
Work associated with the Utility Adjustment for each crossing of the Project ROW by 
that Utility shall be considered a separate Utility Adjustment.  For any Utility installed 
longitudinally within the Project ROW, the Utility Adjustment Work for each continuous 
segment of that Utility located within the Project Right of Way shall be considered a 
separate Utility Adjustment. 
Utility Adjustment Plans means the plans, specifications, and cost estimates furnished 
for a particular Utility Adjustment.   
Utility Adjustment Work means all efforts and costs necessary to accomplish the 
required Utility Adjustments, including all Utility Agreements, coordination, design, 
design review, permitting, construction, inspection, maintenance of records, 
relinquishment of Existing Utility Property Interests, preparation of Utility Joint Use 
Acknowledgements, and acquisition of Replacement Utility Property Interests, whether 
provided by Design-Build Contractor or by the Utility Owners.  The term also includes 
any reimbursement of Utility Owners that is Design-Build Contractor’s responsibility 
pursuant to Section 6.3.  Any Utility Adjustment Work furnished or performed by Design-
Build Contractor is part of the Work; any Utility Adjustment Work furnished or performed 
by a Utility Owner is not part of the Work. 



INDIANA FINANCE AUTHORITY EXHIBIT 1 REQUEST FOR PROPOSALS 
I-69 MAJOR MOVES 2020 Page 42 of 43 PUBLIC-PRIVATE AGREEMENT 
EXPANSION PROJECT EXHIBIT 1- ABBREVIATIONS AND DEFINITIONS 
 FINAL RFP 
9026461.v13 

Utility Agreement means a Utility Agreement or any other agreement, as the same 
may be amended from time to time, between the IFA and a Utility Owner, providing 
specific details for the Adjustment of one or more particular Utilities.  A document is a 
Utility Agreement if it meets the foregoing definition, without regard to the title or form of 
the document.    

Utility Coordinator has the meaning set forth in Section 1.3 of the Technical Provisions 

Utility Delay has the meaning set forth in Section 6.8.1.   

Utility Easement means a permanent replacement easement and/or other interest in 
real property (excluding a franchise) located outside of the Planned ROW Limits that is 
necessary for an Adjustment.   

Utility Enhancement has the meaning set forth in Section 6.6. 

Utility Matrix means the Utility Matrix.pdf in the Reference Information Documents. 

Utility Owner means any private entity or public body (including city, county, state, 
public corporation or public district) that owns and/or operates a Utility, including 
cooperative utilities. 

Utility Owner Project means the design and construction by or at the direction of a 
Utility Owner of a new Utility other than as part of an Adjustment.  Utility Owner Projects 
shall be entirely the financial obligation of the Utility Owner.   

Utility Plans means the final installation details and construction documents that are 
prepared by the Design-Build Contractor or Utility Owner(s) for Utilities being Adjusted 
to accommodate the Project.   

Value Engineering Change Proposal has the meaning set forth in Section 22. 

VBE has the meaning set forth for “IVBE” in 25 IAC 9. 

Veteran’s Business Enterprise has the meaning set forth for IVBE in 25 IAC 9. 

Warranty or Warranties means the express warranties of Design-Build Contractor set 
forth in Section 11.1. 

Warranty Bond has the meaning set forth in Section 8.1.3.   

WBE has the meaning set forth in 25 IAC 5. 

Women’s Business Enterprises has the meaning set forth in 25 IAC 5. 
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Witness Points means points that require the Design-Build Contractor to notify or 
submit identified items to the IFA, to provide the Department the opportunity to review, 
observe, and examine plans, operations and tests. 

Work means all of the administrative, design, engineering, real property acquisition 
support services, Utility relocation and support services, procurement, legal, 
professional, manufacturing, supply, installation, construction, environmental mitigation 
and management, supervision, management, testing, verification, labor, materials, 
equipment, maintenance, documentation and other duties, services and cost 
reimbursements to be furnished and provided by Design-Build Contractor as required by 
the PPA Documents, including all efforts necessary or appropriate to achieve Final 
Acceptance of the Project and to fulfill the Warranties, except for those efforts which the 
PPA Documents expressly specify will be performed by IFA or other Persons.  In certain 
cases, as determined by IFA, the term is also used to mean the products of the Work. 


