

**Lake Michigan Coastal Program**  
**Document #2 - Estimated Grant Cycle Timeline**  
**Funding Cycle 2003-2004**  
***Coastal Advisory Board Meeting July 9, 2003***

**August 15, 2003** – Letter/Posting request for project proposals for 2003 and 2004

**September 15, 2003** – Application deadline – **2003** projects

**November 15, 2003** – Application deadline – **2004** projects

**September 16, 2003 – October 15, 2003**

- LMCP program staff review of projects
- Submittal of project summaries to CAB members

**October 16 (?), 2003** – Coastal Advisory Board Meeting

- 2003 project summary presentation
- Discussion of 2003 projects

**October 17, 2003 – October 31, 2003**

- Technical Advisory Board convenes – project ranking
- DNR Director selects 2003 projects

**November 1, 2003** – 2003 Project Selections Announced

**November 1, 2003** – Revised 2003 grant application submitted to NOAA for review

**November 1, 2003 - ?** – NOAA review and approval process

**2004 Projects**

**November 15, 2003 – January 14, 2004**

- LMCP program staff review of projects
- Submittal of project summaries to CAB members
- Technical Advisory Board convenes – project ranking

**January 15, 2004** - Coastal Advisory Board Meeting

- 2004 project summary presentation
- Discussion of 2004 projects

**January 16, 2004 – January 30, 2004**

- DNR Selects 2004 projects

**February 1, 2004**

- 2004 Project Selections Announced

**February 1, 2004 – March 1, 2004**

- 2004 Grant application preparation
- 2004 Grant application submittal to NOAA (preliminary draft)

**March (?), 2004 – 2004 Grant Application Submittal (Final)**

**July 1, 2004 – NOAA approval/release 2004 grant funds**