

2010-2013 STIP ADMINISTRATIVE MODIFICATIONS													
03.14.11													
Des Number	Route Type	Number	Location	County	Work Type	Work Category	Phase	Phase Year	Amount	Funding	Remarks		
0710130	I	64	From 0.5 mi E of US 41 to 0.41 mi E of I-164	Vanderburgh	HMA Overlay, Preventive Maintenance	Major Pavement Project (Interstate)	CN	2012	\$ 2,300,000	IM	Move CN from FY 2013 to FY 2012 in MPO TIP	Vincennes	Evansville EMPO
0200849	US	41	0.65 mi N SR 57 (Mt Pleasant Rd) to 3.25 mi N SR 57 (Boonville/New Harmony Rd)	Vanderburgh	Road Reconstruction (3R/4R Standards)	Major Pavement Project (NHS)	PE	2014	\$40,000	NHS	Move PE from FY 2010 to 2014//Illustrative in EMPO TIP	Vincennes	Evansville EMPO
0200849	US	41	0.65 mi N SR 57 (Mt Pleasant Rd) to 3.25 mi N SR 57 (Boonville/New Harmony Rd)	Vanderburgh	Road Reconstruction (3R/4R Standards)	Major Pavement Project (NHS)	RW	2013	\$200,000	NHS	Move RW from FY 2011 to 2013 in EMPO TIP	Vincennes	Evansville EMPO
0200849	US	41	0.65 mi N SR 57 (Mt Pleasant Rd) to 3.25 mi N SR 57 (Boonville/New Harmony Rd)	Vanderburgh	Road Reconstruction (3R/4R Standards)	Major Pavement Project (NHS)	CN	2015	\$5,700,000	NHS	Move CN from FY 2011 to 2015//Illustrative in EMPO TIP	Vincennes	Evansville EMPO
1000069	US	41	Eagle Creek Slough to 0.2 mi S of S jct w/SR 66	Vanderburgh	Road Reconstruction (3R/4R Standards)	Major Pavement Project (NHS)	PE	2012	\$40,000	NHS	Move PE from FY 2012 to Illustrative in EMPO TIP	Vincennes	Evansville EMPO
1000069	US	41	Eagle Creek Slough to 0.2 mi S of S jct w/SR 66	Vanderburgh	Road Reconstruction (3R/4R Standards)	Major Pavement Project (NHS)	CN	2013	\$22,800,000	NHS	Move CN from FY 2013 to Illustrative in EMPO TIP	Vincennes	Evansville EMPO
9802480	SR	261	From SR 66 to Jenner Rd (CR 150S) 2.88 miles N of SR 66	Warrick	Added Travel Lanes	Added Travel Lanes Project	CN	2012	\$ 15,406,000	STP	Move CN from FY 2010 to 2012 in EMPO TIP	Vincennes	Evansville EMPO

2010-2013 STIP ADMINISTRATIVE MODIFICATIONS													
03.14.11													
Des Number	Route Type	Number	Location	County	Work Type	Work Category	Phase	Phase Year	Amount	Funding	Remarks		
0710371	Various	INDOT	ITS Traffic Monitoring Systems on Various Routes, CCTV Cameras in TTID Detection Area near Indianapolis on 1-65, 1-69, I-70 & I-74	Madison	Its Traffic Monitoring Systems	Traffic Management System Project	CN	2012	\$ 3,200,000	IM	Administrative Modification to the Anderson MPO's TIP was done to move CN phase from FY 2011 to FY 2012 via letter from the MCCOG dated March 7, 2011. CN cost also returned to \$3.2 million as INDOT is no longer applying a 20 percent price favorability factor to projects. This followed similar action by the IMPO via letter dated February 24, 2011 and previously provided for their February 24 modifications.	Greenfield	Anderson - MCCOG
0710425	Various	INDOT	ITS Traveler Information Systems on Various Routes, 1/10 and 2/10 Mile Reference Markers in and near the Indianapolis area	Madison	Its Traveller Informations Systems	Traffic Management System Project	CN	2012	\$ 400,000	IM	Administrative Modification to the Anderson MPO's TIP was done to move CN phase from FY 2011 to FY 2012 via letter from the MCCOG dated March 7, 2011. This followed similar action by the IMPO via letter dated February 24, 2011.	Greenfield	Anderson - MCCOG

2010-2013 STIP ADMINISTRATIVE MODIFICATIONS													
03.14.11													
Des Number	Route Type	Number	Location	County	Work Type	Work Category	Phase	Phase Year	Amount	Funding	Remarks		
9467555	SR	46	AT County Line Rd, approx. 4 mi. E of US 231	Owen	Sight Distance Improvement	Central Office Safety Project	RW	2011	\$ 167,813	Safety	Now in STIP for 2010	Seymour	N/A
9467555	SR	46	AT County Line Rd, approx. 4 mi. E of US 231	Owen	Sight Distance Improvement	Central Office Safety Project	CN	2012	\$ 4,900,920	Safety	Now in STIP for 2011	Seymour	N/A
0800078	SR	3	0.19 miles S SR56 over Hog Creek	Scott	Br Repl, Reinforced Conc. Construction	District Bridge Project (Replacement)	PE	2011	\$ 300,000	BR	Now in STIP for 2010	Seymour	N/A
0800078	SR	3	0.19 miles S SR56 over Hog Creek	Scott	Br Repl, Reinforced Conc. Construction	District Bridge Project (Replacement)	RW	2014	\$ 87,500	STP	Now in STIP for 2012	Seymour	N/A
0710890	SR	37	Over Bluff Creek, .03 miles S SR-144-SBL	Johnson	Bridge Deck Replacement	District Bridge Project (Rehabilitation)	CN	2013	\$ 850,000	NHS	Now in for 2012. CPM approved change in letting year.	Seymour	Indianapolis - IMPO
0710891	SR	37	Over Bluff Creek, .03 miles S SR-144-SBL	Johnson	Bridge Deck Replacement	District Bridge Project (Rehabilitation)	CN	2013	\$ 850,000	BR	Now in for 2012. CPM approved change in letting year.	Seymour	Indianapolis - IMPO
1006574	OTHR		Ticket to Ride Regional Rideshare Program	Clark/Floyd	Other Type Project (Miscellaneous)	Other Project Type	PE	2011	\$ 158,750	STP	Project was erroneously amended as CN should be PE	Seymour	Louisville - KIPDA
0401033	Local	Avon	Avon Trail Phase 2 from south town limit north under US 36 to public library	Hendricks	Bike/Pedestrian Facilities	Local Transportation Enhancement Project	CN	2012	\$ 788,900	TE	CN phase moved from FY 2011 to FY 2012 by Administrative Modification via letter from IMPO dated March 11, 2011.	Crawfordsville	Indianapolis - IMPO

2010-2013 STIP ADMINISTRATIVE MODIFICATIONS													
03.14.11													
Des Number	Route Type	Number	Location	County	Work Type	Work Category	Phase	Phase Year	Amount	Funding	Remarks		
0901924	US	421	From 0.62 mile N of SR 334 to 0.21 mile S of SR 32	Boone	HMA Overlay, Preventive Maintenance	District Pavement Project (Non-I)	CN	2011	\$ 1,819,200	STP	CN phase moved from FY 2012 to FY 2011 and CN cost increased from \$995,400 to \$1,819,200 by Administrative Modification requested by INDOT and included in IMPO modification letter dated March 11, 2011.	Crawfordsville	Indianapolis - IMPO
1005704	Local		62nd ST from Keystone Ave to Allisonville Rd	Marion	Other Type Project (Miscellaneous)	CMAQ	CN	2012	\$ 1,012,500	CMAQ	CN phased moved from 2011 to 2012	Greenfield	Indianapolis - IMPO
0710508	Local		CR 200N at CR 900E	Hendricks	Intersection Improvement with Added turn lands	Local Road Project	RW	2010	\$ 289,693	CMAQ	increase funding	Greenfield	Indianapolis - IMPO
0710508	Local		CR 200N at CR 900E	Hendricks	Intersection Improvement with Added turn lands	Local Road Project	CN	2011	\$ 1,097,007	CMAQ	increase funding	Greenfield	Indianapolis - IMPO
0710810	SR	111	From Beechwood Ave. to Cherokee Drive	Floyd	Bike/Pedestrian Facilities	Local Other Type Project	CN	2013	\$ 1,125,000	CMAQ	construction moved to 2013	Seymour	Louisville - KIPDA
1006047	Local		Charlestown Road at Beechwood Avenue	Floyd	Intersect. Improv. W/ Added Turn Lanes	Local Safety Project	RW	2012	\$ 40,000	HSIP	RW moved to 2012	Seymour	Louisville - KIPDA
1006047	Local		Charlestown Road at Beechwood Avenue	Floyd	Intersect. Improv. W/ Added Turn Lanes	Local Safety Project	CN	2012	\$ 370,000	HSIP	CN moved to 2012	Seymour	Louisville - KIPDA
1006046	Local		Spring Street at Silver Street	Floyd	Intersect. Improv. W/ Added Turn Lanes	Local Safety Project	RW	2012	\$ 50,000	HSIP	RW moved to 2012	Seymour	Louisville - KIPDA
1006046	Local		Spring Street at Silver Street	Floyd	Intersect. Improv. W/ Added Turn Lanes	Local Safety Project	CN	2012	\$ 685,000	HSIP	CN moved to 2012	Seymour	Louisville - KIPDA
0800745	Local		State Street from Main St. to I-265	Floyd	Traffic Signals Modernization	Signal Project (New/Modernized)	PE	2011	\$ 75,000	CMAQ	PE moved to 2011	Seymour	Louisville - KIPDA
0800745	Local		State Street from Main St. to I-265	Floyd	Traffic Signals Modernization	Signal Project (New/Modernized)	CN	2012	\$ 750,000	CMAQ	CN moved to 2012	Seymour	Louisville - KIPDA
0902325	Local		Ohio River Greenway from East 8th St. to Silver Creek Bridge	Floyd	Bike/Pedestrian Facilities	Local Other Type Project	CN	2011	\$ 1,073,518	CMAQ	CN moved to 2011	Seymour	Louisville - KIPDA

2010-2013 STIP ADMINISTRATIVE MODIFICATIONS													
03.14.11													
Des Number	Route Type	Number	Location	County	Work Type	Work Category	Phase	Phase Year	Amount	Funding	Remarks		
0902325	Local		Ohio River Greenway from East 8th St. to Silver Creek Bridge	Floyd	Bike/Pedestrian Facilities	Local Other Type Project	CN	2011	\$ 1,875,000	CMAQ	CN moved to 2011	Seymour	Louisville - KIPDA
0710993	Local		Big Four Bicycle & Pedestrian Bridge	Clark	Bike/Pedestrian Facilities	Local Other Type Project	PE	2009	\$ 1,100,000	Local	increase PE funds	Seymour	Louisville - KIPDA
0710993	Local		Big Four Bicycle & Pedestrian Bridge	Clark	Bike/Pedestrian Facilities	Local Other Type Project	CN	2011	\$ 10,000,000	Local	Increase CN funds	Seymour	Louisville - KIPDA
0710993	Local		Big Four Bicycle & Pedestrian Bridge	Clark	Bike/Pedestrian Facilities	Local Other Type Project	CN	2011	\$ 1,250,000	TE	Move CN to 2011	Seymour	Louisville - KIPDA
0901276	Local		Reconstruct Grantline Rd. from McDonald Ln. to Beechwood Ave.	Floyd	Road Reconstruction (3R/4R Standards)	Local Road Project	PE	2011	\$ 375,000	STP	Move PE to 2011	Seymour	Louisville - KIPDA
0901276	Local		Reconstruct Grantline Rd. from McDonald Ln. to Beechwood Ave.	Floyd	Road Reconstruction (3R/4R Standards)	Local Road Project	RW	2011	\$ 312,500	STP	Move RW to 2011	Seymour	Louisville - KIPDA
0501158	I	65	I-65 bridge maintenance (Indiana approach bridge) over the Ohio River	Clark			PE	2012	\$ 250,000	STP	Move to 2011	Seymour	Louisville - KIPDA
0501158	I	65	I-65 bridge maintenance (Indiana approach bridge) over the Ohio River	Clark			RW	2011	\$ -	STP	DELETE RW	Seymour	Louisville - KIPDA
0501158	I	65	I-65 bridge maintenance (Indiana approach bridge) over the Ohio River	Clark			CN	2012	\$ 3,350,000	STP	Increase CN funds	Seymour	Louisville - KIPDA
0710265	I	64	Bridge maintenance and repair of I-64 approach bridges to the Ohio River Bridge and over IN 111	Floyd			PE	2012	\$ 250,000	STP	Decrease PE funds	Seymour	Louisville - KIPDA
0710265	I	64	Bridge maintenance and repair of I-64 approach bridges to the Ohio River Bridge and over IN 111	Floyd			PE	2013	\$ 33,334	STP	Add funds	Seymour	Louisville - KIPDA
0710265	I	64	Bridge maintenance and repair of I-64 approach bridges to the Ohio River Bridge and over IN 111	Floyd			CN	2013	\$ 446,667	STP	Move CN to 2013	Seymour	Louisville - KIPDA
0800420	I	64	Replace pipe lining at various locations on I-64	Floyd			CN	2012	\$ 810,000	IM	Move to 2011	Seymour	Louisville - KIPDA

2010-2013 STIP ADMINISTRATIVE MODIFICATIONS													
03.14.11													
Des Number	Route Type	Number	Location	County	Work Type	Work Category	Phase	Phase Year	Amount	Funding	Remarks		
1006048	I	64	Bridge maintenance and repair on I-64, BR 2294 EB over SR 111 (Main St. in New Albany)	Floyd			PE	2013	\$ 33,333	BR	Move to 2013	Seymour	Louisville - KIPDA
1006048	I	64	Bridge maintenance and repair on I-64, BR 2294 EB over SR 111 (Main St. in New Albany)	Floyd			CN	2013	\$ 450,000	BR	Increase funds	Seymour	Louisville - KIPDA
1006048	I	64	Bridge maintenance and repair on I-64, BR 2294 EB over SR 111 (Main St. in New Albany)	Floyd			CN	2013	\$ 16,666	BR	Add funds	Seymour	Louisville - KIPDA
1006049	I	64	Bridge maintenance and repair on I-64, I-64 bridge over Norfolk Southern Railroad.	Floyd			PE	2013	\$ 33,333	BR	Move to 2013	Seymour	Louisville - KIPDA
1006049	I	64	Bridge maintenance and repair on I-64, I-64 bridge over Norfolk Southern Railroad.	Floyd			CN	2013	\$ 450,000	BR	Increase funds	Seymour	Louisville - KIPDA
1006049	I	64	Bridge maintenance and repair on I-64, I-64 bridge over Norfolk Southern Railroad.	Floyd			CN	2013	\$ 16,667	BR	Add funds	Seymour	Louisville - KIPDA
0200786	CR	12	Phase 2: Reconstruct CR 12 (Old Vincennes Road) as a 2 lane road (no additional lanes) from 0.6 miles southeast of Edwardsville-Galena Road (CR 17) to Luther Road	Floyd			CN	2012	\$ 3,060,000	STP	Move to 2012	Seymour	Louisville - KIPDA
9902540	SR	111	Widen IN 111 from 2 to 5 lanes (5th lane will be a center turn lane) from Klerner Lane to Chapel Road (2.26 miles). Widen from 2 to 3 lanes from Chapel Road to Fairview Knob Road (0.36 miles). Reconstruct as 2-lane road from Fairview Knob Road to IN 60 (3.08 miles). Includes 1 bridge, signals and signs.	Floyd			RW	2012	\$ 2,500,000	STP	Move to 2012	Seymour	Louisville - KIPDA

2010-2013 STIP ADMINISTRATIVE MODIFICATIONS													
03.14.11													
Des Number	Route Type	Number	Location	County	Work Type	Work Category	Phase	Phase Year	Amount	Funding	Remarks		
9902540	SR	111	Widen IN 111 from 2 to 5 lanes (5th lane will be a center turn lane) from Klerner Lane to Chapel Road (2.26 miles). Widen from 2 to 3 lanes from Chapel Road to Fairview Knob Road (0.36 miles). Reconstruct as 2-lane road from Fairview Knob Road to IN 60 (3.08 miles). Includes 1 bridge, signals and signs.	Floyd			CN	2012	\$ 300,000	STP	Move to 2012	Seymour	Louisville - KIPDA
9902540	SR	111	Widen IN 111 from 2 to 5 lanes (5th lane will be a center turn lane) from Klerner Lane to Chapel Road (2.26 miles). Widen from 2 to 3 lanes from Chapel Road to Fairview Knob Road (0.36 miles). Reconstruct as 2-lane road from Fairview Knob Road to IN 60 (3.08 miles). Includes 1 bridge, signals and signs.	Floyd			CN	2014	\$ 1,300,000	STP	Add funds	Seymour	Louisville - KIPDA
9902540	SR	111	Widen IN 111 from 2 to 5 lanes (5th lane will be a center turn lane) from Klerner Lane to Chapel Road (2.26 miles). Widen from 2 to 3 lanes from Chapel Road to Fairview Knob Road (0.36 miles). Reconstruct as 2-lane road from Fairview Knob Road to IN 60 (3.08 miles). Includes 1 bridge, signals and signs.	Floyd			CN	2015	\$ 26,164,996	STP	Add funds	Seymour	Louisville - KIPDA
0012570	US	150	US 150 road reconstruction from 1.73 miles west of IN 335 to 3.80 miles west of I-64, adding continuous left turn lane. Approximately 7.2 miles.	Floyd			RW	2012	\$ 1,380,675	STP	Move to 2012	Seymour	Louisville - KIPDA

2010-2013 STIP ADMINISTRATIVE MODIFICATIONS													
03.14.11													
Des Number	Route Type	Number	Location	County	Work Type	Work Category	Phase	Phase Year	Amount	Funding	Remarks		
0012570	US	150	US 150 road reconstruction from 1.73 miles west of IN 335 to 3.80 miles west of I-64, adding continuous left turn lane. Approximately 7.2 miles.	Floyd			CN	2014	\$ 1,066,900	STP	Move to 2014	Seymour	Louisville - KIPDA
0012570	US	150	US 150 road reconstruction from 1.73 miles west of IN 335 to 3.80 miles west of I-64, adding continuous left turn lane. Approximately 7.2 miles.	Floyd			CN	2014	\$ 14,811,470	STP	Add funds	Seymour	Louisville - KIPDA
0014210	SR	152	bridge over CSX and IHB RR, 3.48 km N of I-80/94	Lake	Bridge Replacement, Steel	Major Bridge Project (Replacement/Rehabilitation)	PE	2011	\$ 1,500,000	NHS	Modify TIP/STIP from FY12 to FY11 - this amount includes Design PE and Railroad PE	La Porte	Northwest Indiana - NIRPC
0014210	SR	152	bridge over CSX and IHB RR, 3.48 km N of I-80/94	Lake	Bridge Replacement, Steel	Major Bridge Project (Replacement/Rehabilitation)	PE	2013	\$ 500,000	NHS	Modify TIP/STIP from FY12 to FY13 - this is actually for CE/Construction Inspection	La Porte	Northwest Indiana - NIRPC
0014210	SR	152	bridge over CSX and IHB RR, 3.48 km N of I-80/94	Lake	Bridge Replacement, Steel	Major Bridge Project (Replacement/Rehabilitation)	RW	2011	\$ 40,000	NHS	Modify TIP/STIP from FY13 to FY11 and add additional RW Services	La Porte	Northwest Indiana - NIRPC
0014210	SR	152	bridge over CSX and IHB RR, 3.48 km N of I-80/94	Lake	Bridge Replacement, Steel	Major Bridge Project (Replacement/Rehabilitation)	RW	2012	\$ 5,000,000	NHS	Modify TIP/STIP from FY13 to FY12 - this portion of RW is for purchasing	La Porte	Northwest Indiana - NIRPC

2010-2013 STIP ADMINISTRATIVE MODIFICATIONS													
03.14.11													
Des Number	Route Type	Number	Location	County	Work Type	Work Category	Phase	Phase Year	Amount	Funding	Remarks		
1006476	Local	Vest Lafayette	Salisbury St at LaGrange and Tapawingo at Wabash Heritage Trail	Tippecanoe	Bike/Pedestrian Facilities	Local Safety Project	CN	2013	\$ 135,787	HSIP	Project moved in TIP via December 17, 2010 Administrative Modification letter from MPO from Unfunded Local Project to Funded Local Project because of December 1, 2010 determination by INDOT and FHWA that project is eligible for HSIP funding.	Crawfordsville	Lafayette - TCAPC
0810383	State	DNR	Wabash Heritage Trail in Prophetstown State Park	Tippecanoe	Bike/Pedestrian Facilities	State Transportation Enhancement Project	CN		\$ 933,125	TE	Project cost corrected by Administrative Modification to show a total cost of \$933,125 with a funding split of \$746,500 in federal funds and \$186,625 state match via letter from MPO dated March 2, 2011.	Crawfordsville	Lafayette - TCAPC