

Proposed new US 31 Hamilton County contracts schedule:

IR-35563 Dec. 19, 2012 letting

This contract is from 146th Street to 169th Street in Westfield. This contract will include a split diamond interchange at 146th/151st Street, and roundabout interchange at 161st Street. This will also include an overpass at 156th Street and an underpass at Union Street. This will include 11 new structures.

April 2013 Contract

This contract is expected to include local road improvements on Westfield Park Drive, Westfield Park Access Road, Sun Park Road, Blackburn Ave., South Wheeler Road, Wheeler/Sun Park connector and East Street (roundabout and bridge). This contract will have demolition, utility relocations, and clearing and staking work in Westfield from 169th Street to 203rd Street.

July 2013 Contract

This contract is expected to include work from 96th Street to Range Line Road in Carmel. This contract includes the US 31 road closure section from 136th Street to Old Meridian. New interchanges include I-465/106th Street, 116th Street roundabout, 131st Street (Main Street) roundabout and 136th Street roundabout. This will also include overpasses at 111th Street and 126th Street (Old Carmel Drive).

August 2013 Contract

This contract is expected to finish the connection piece from 169th Street to 203rd Street in Westfield. This will include a single point interchange at SR 32 and roundabout interchange at 191st Street. This will include an overpass at 169th Street and underpass at 181st Street. This will also include utility work and other local road improvements in Westfield.