2009-Pay-2010 Assessment/Tax Billing Cycle - Boone County - Updated Thu 5/20/10

ID Date Type Task Name ‘ Actual/Projected | Actual/Projected | Required Finish ‘ Resource ‘ On Time |2008 [2009 [2010 [2011
Start Date Finish Date Date Name Status  [J[FIMIAIM[J]J]AISIOINIDIJ [FIMIAMIJ[JAISIOINID]J [FIMIAIMIJ [J A[SIOIN[D]J [FIM[AIM]J
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Boone County NA NA NA . ——_—_———
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Mon 6/15/09 Wed 10/1/08 Assessor 0 &M— :
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Wed 3/11/09 Wed 3/11/09 Mon 3/2/09 Assessor @ <> 0 3/211
3 Actual County submits workbook and ratio study Fri 8/28/09 Fri 8/28/09 Mon 5/18/09 <> ‘ 8/28
4 Actual Conduct and approve county ratio study Mon 8/31/09 Tue 9/22/09 Mon 6/1/09 DLGF [ -
5 Actual Apply trending factors, review assessed values, and deliver final AV to Auditor Wed 9/23/09 Tue 10/27/09 Wed 7/1/09 Assessor o ‘ !} 7/1-
6 Actual Apply deductions and exemptions Wed 10/28/09 Thu 11/12/09 Wed 7/29/09 Auditor | = n
7 Actual Submit TIF Neutralization forms (if applicable) Thu 11/12/09 Thu 11/12/09 Wed 7/29/09 Auditor =] |
8 Actual Review and approve TIF Neutralization Thu 11/12/09 Thu 11/12/09 Fri 7/31/09 DLGF | |
9 Actual Certify net assessed values to DLGF Fri 11/13/09 Tue 11/17/09 Mon 8/3/09 Auditor o ‘ @ 8/3 I
10 Actual Prepare data extract files and submit 2009-pay-2010 real and personal property ti Wed 10/28/09 Thu 5/20/10 Thu 10/1/09 Assessor o‘ Wlﬂﬂ_
11 Actual Prepare Form 15 data and submit to DLGF Wed 12/16/09 Wed 12/16/09 Mon 11/2/09 Assessor @‘ Q} :11/2 :
12 Actual Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units 0‘ - 11/2
13 Actual File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units 0‘ @ 11/4
14 Actual Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor 0‘ & 1119 :
15 Actual Work unit budgets, levies, rates, and certify county budget order Mon 11/30/09 Wed 1/13/10 Mon 2/15/10 DLGF 0‘ w 2/15;
16 Actual Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data tc Wed 4/14/10 Mon 5/10/10 Mon 3/15/10 Auditor @ @l_:!/‘ls
17 Projected Publish tax rates - 1st advertisement Tue 5/11/10 Mon 5/17/10 Mon 3/22/10 Treasurer I El
18 Projected Publish tax rates - 2nd advertisement Tue 5/18/10 Mon 5/24/10 Mon 3/29/10 Treasurer I H
19 Projected Publish tax rates - 3rd advertisement Tue 5/25/10 Mon 5/31/10 Mon 4/5/10 Treasurer I D
20 Projected Prepare and mail tax bills Tue 6/1/10 Fri 6/18/10 Fri 4/23/10 Treasurer @ ‘ @ é/23
21 Projected Tax billing lead time - spring installment Fri 6/18/10 Mon 7/5/10 Mon 5/10/10 l g
22 Projected Tax bills due - spring installment Mon 7/5/10 Mon 7/5/10 Mon 5/10/10 @ {b <5v/1 07/5
23 Projected Make spring property tax distribution Tue 7/6/10 Wed 8/25/10 Wed 6/30/10 Auditor @ %9/30
24 Projected Tax billing lead time - fall installment Wed 8/25/10 Wed 1/5/11 Wed 11/10/10
25 Projected Tax bills due - fall installment Wed 1/5/11 Wed 1/5/11 Wed 11/10/10 @ @ <1v1 105
26 Projected Make fall property tax distribution Thu 1/6/11 Fri 2/25/11 Fri 12/31/10 Auditor @‘ wzm
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Note: Tasks in BOLD have statutory deadlines.




