2009-Pay-2010 Assessment/Tax Billing Cycle - Clinton County - Updated Thu 8/5/10

ID Date Type Task Name ‘ Actual/Projected | Actual/Projected | Required Finish Resource ‘ On Time |2008 [2009 [2010 [2011
Start Date Finish Date Date Name status  |[J|FIm[alm[3]3]A[S]OINIDIJ[FIMIAIMII[J[A[S[OIN[D]I[FIMIAIMI[I]I]A]SIOINIDII [FIMIAIMII[J
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Clinton County NA NA NA =
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Fri 2/12/10 Wed 10/1/08 Assessor o &&/1_
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Mon 6/29/09 Mon 6/29/09 Mon 3/2/09 Assessor 0 <> @ 3/2 ‘ 6/29
3 Actual County submits workbook and ratio study Wed 2/3/10 Wed 2/3/10 Mon 5/18/09 ] |
4 Actual Conduct and approve county ratio study Thu 2/4/10 Fri 2/5/10 Mon 6/1/09 DLGF 8] I
5 Actual Apply trending factors, review assessed values, and deliver final AV to Auditor Mon 2/8/10 Fri 5/28/10 Wed 7/1/09 Assessor o @ 711 -
6 Actual Apply deductions and exemptions Mon 3/8/10 Mon 3/8/10 Wed 7/29/09 Auditor = |
7 Actual Submit TIF Neutralization forms (if applicable) Mon 3/8/10 Mon 3/8/10 Wed 7/29/09 Auditor = |
8 Actual Review and approve TIF Neutralization Mon 3/8/10 Mon 3/8/10 Fri 7/31/09 DLGF | |
9 Actual Certify net assessed values to DLGF Sat 4/3/10 Wed 6/2/10 Mon 8/3/09 Auditor o @ 8/3 -
10 Actual Prepare data extract files and submit 2009-pay-2010 real and personal property Mon 3/8/10 Mon 3/8/10 Thu 10/1/09 Assessor 0‘ _} 10/1 |
11 Actual Prepare Form 15 data and submit to DLGF Mon 8/31/09 Tue 10/6/09 Mon 11/2/09 ~ Assessor 0‘ -@ 11/2
12 Actual Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units 0‘ - 11/2
13 Actual File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units o‘ @ 11/4
14 Actual Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor 0‘ & 11/19
15 Actual Work unit budgets, levies, rates, and certify county budget order Thu 6/3/10 Tue 6/22/10 Mon 2/15/10 DLGF o‘ W 2/15 ™
16 Actual Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data t: Wed 6/23/10 Mon 8/2/10 Mon 3/15/10 Auditor o @ 3/15-
17 Projected Publish tax rates - 1st advertisement Tue 8/3/10 Mon 8/9/10 Mon 3/22/10 Treasurer 1] 0
18 Projected Publish tax rates - 2nd advertisement Tue 8/10/10 Mon 8/16/10 Mon 3/29/10 Treasurer I I
19 Projected Publish tax rates - 3rd advertisement Tue 8/17/10 Mon 8/23/10 Mon 4/5/10 Treasurer I 0
20 Projected Prepare and mail tax bills Tue 8/24/10 Thu 9/2/10 Fri 4/23/10  Treasurer o @ 4/23 0
21 Projected Tax billing lead time - spring installment Thu 9/2/10 Sun 9/19/10 Mon 5/10/10 5] 0
22 Projected Tax bills due - spring installment Sun 9/19/10 Sun 9/19/10 Mon 5/10/10 o @ 5/10 ’ 9/19
23 Projected Make spring property tax distribution Mon 9/20/10 Tue 11/9/10 Wed 6/30/10 Auditor o @ 6/3.O:I
24 Projected Tax billing lead time - fall installment Tue 11/9/10 Tue 1/11/11 Wed 11/10/10 -q—
25 Projected Tax bills due - fall installment Tue 1/11/11 Tue 1/11/11 Wed 11/10/10 @ @ 1&/10./11
26 Projected Make fall property tax distribution Wed 1/12/11 Thu 3/3/11 Fri 12/31/10 Auditor @‘ %2/31
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