2009-Pay-2010 Assessment/Tax Billing Cycle - Dearborn County - Updated Thu 3/18/10

ID Date Type Task Name ‘ Actual/Projected | Actual/Projected | Required Finish ‘ Resource ‘ On Time [2008 [2009 [2010 [2011
Start Date Finish Date Date Name status  [J[FIMIAIM[I]3]A[s[OIN[D[I[FIM[aIMII[I]AISIOINID]3 [FIM[AIMII[I]A[S[OINID]I [FIMIA
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Dearborn County NA NA NA P —_——
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Wed 11/26/08 Wed 10/1/08 Assessor @ &0/1
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Thu 11/27/08 Tue 6/23/09 Mon 3/2/09 Assessor o 3/2,
3 Actual County submits workbook and ratio study Tue 4/28/09 Fri 6/19/09 Mon 5/18/09 ‘
4 Actual Conduct and approve county ratio study Mon 6/22/09 Fri 6/26/09 Mon 6/1/09 DLGF i} |
5 Actual Apply trending factors, review assessed values, and deliver final AV to Auditor Mon 6/29/09 Thu 10/8/09 Wed 7/1/09 Assessor o 7/1,
6 Actual Apply deductions and exemptions Tue 10/20/09 Mon 11/2/09 Wed 7/29/09 Auditor = 1
7 Actual Submit TIF Neutralization forms (if applicable) Tue 10/20/09 Fri 11/6/09 Wed 7/29/09 Auditor = n
8 Actual Review and approve TIF Neutralization Fri 11/6/09 Fri 11/6/09 Fri 7/31/09 DLGF <> ‘ 11/6
9 Actual Certify net assessed values to DLGF Mon 11/9/09 Thu 11/19/09 Mon 8/3/09 Auditor o @ 8/3 1
10 Actual Prepare data extract files and submit 2009-pay-2010 real and personal property t Wed 9/30/09 Wed 9/30/09 Thu 10/1/09 Assessor 0‘ <> Q 10/1
11 Actual Prepare Form 15 data and submit to DLGF Mon 10/5/09 Mon 10/5/09 Mon 11/2/09 Assessor 0‘ & 11/2
12 Actual Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units 0‘ - 11/2
13 Actual File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units 0‘ @ 11/4
14 Actual Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor 0‘ & 11/19
15 Actual Work unit budgets, levies, rates, and certify county budget order Mon 11/30/09 Thu 1/14/10 Mon 2/15/10 DLGF 0‘ w 2/15
16 Actual Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data tc Fri 1/15/10 Mon 3/15/10 Mon 3/15/10 Auditor o ‘5 3/15
17 Projected Publish tax rates - 1st advertisement Tue 3/16/10 Mon 3/22/10 Mon 3/22/10 Treasurer H
18 Projected Publish tax rates - 2nd advertisement Tue 3/23/10 Mon 3/29/10 Mon 3/29/10 Treasurer
19 Projected Publish tax rates - 3rd advertisement Tue 3/30/10 Mon 4/5/10 Mon 4/5/10 Treasurer H
20 Projected Prepare and mail tax bills Tue 4/6/10 Fri 4/23/10 Fri 4/23/10  Treasurer o & 4/23
21 Projected Tax billing lead time - spring installment Fri 4/23/10 Mon 5/10/10 Mon 5/10/10 H
22 Projected Tax bills due - spring installment Mon 5/10/10 Mon 5/10/10 Mon 5/10/10 0 @ 5/10
23 Projected Make spring property tax distribution Tue 5/11/10 Wed 6/30/10 Wed 6/30/10 Auditor 0 & 6/30
24 Projected Tax billing lead time - fall installment Wed 6/30/10 Wed 11/10/10 Wed 11/10/10 g
25 Projected Tax bills due - fall installment Wed 11/10/10 Wed 11/10/10 Wed 11/10/10 0 @ 11/10
26 Projected Make fall property tax distribution Thu 11/11/10 Fri 12/31/10 Fri 12/31/10 Auditor 0‘ & 12/31
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