2009-Pay-2010 Assessment/Tax Billing Cycle - Decatur County - Updated Thu 3/25/10

ID Date Type | Task Name ‘ Actual/Projected | Actual/Projected | Required Finish ‘ Resource ‘ On Time [2008 [2009 [2010 [2011
Start Date Finish Date Date Name status  [J[FIM[aIM[I[3]A[S[OINID[I[FIM[AIM[I[I[A[S[OIN[D[J [FIM[AIMII[J[A[S[OIN[D]J [FIM[AIM
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Decatur County NA NA NA
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Fri 5/8/09 Wed 10/1/08 Assessor o &&/1_
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Mon 5/11/09 Wed 7/22/09 Mon 3/2/09 Assessor o—q 3/2-
3 Actual County submits workbook and ratio study Thu 8/20/09 Thu 9/17/09 Mon 5/18/09 [ -
4 Actual Conduct and approve county ratio study Fri 9/18/09 Mon 9/21/09 Mon 6/1/09 DLGF i} |
5 Actual Apply trending factors, review assessed values, and deliver final AV to Auditor Tue 9/22/09 Tue 10/27/09 Wed 7/1/09 Assessor o @ 7/1-
6 Actual Apply deductions and exemptions Wed 10/28/09 Tue 11/24/09 Wed 7/29/09 Auditor = -
7 Actual Submit TIF Neutralization forms (if applicable) Tue 11/24/09 Tue 11/24/09 Wed 7/29/09 Auditor = |
8 Actual Review and approve TIF Neutralization Tue 11/24/09 Tue 11/24/09 Fri 7/31/09 DLGF | |
9 Actual Certify net assessed values to DLGF Tue 11/24/09 Wed 12/2/09 Mon 8/3/09 Auditor o @ 8/3 1
10 Actual Prepare data extract files and submit 2009-pay-2010 real and personal property t Wed 10/28/09 Wed 1/13/10 Thu 10/1/09 Assessor o‘ WI%
11 Actual Prepare Form 15 data and submit to DLGF Tue 1/12/10 Tue 1/12/10 Mon 11/2/09 Assessor @‘ !} 11./2
12 Actual Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units 0‘ - 11/2
13 Actual File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units 0‘ @ 11/4
14 Actual Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor o‘ & 11/19
15 Actual Work unit budgets, levies, rates, and certify county budget order Thu 12/10/09 Fri 1/22/10 Mon 2/15/10 DLGF o‘ w 2/15
16 Actual Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data tc Mon 1/25/10 Wed 3/24/10 Mon 3/15/10 Auditor @ £7 3/15
17 Projected Publish tax rates - 1st advertisement Thu 3/25/10 Wed 3/31/10 Mon 3/22/10 Treasurer l]
18 Projected Publish tax rates - 2nd advertisement Thu 4/1/10 Wed 4/7/10 Mon 3/29/10 Treasurer ”[]
19 Projected Publish tax rates - 3rd advertisement Thu 4/8/10 Wed 4/14/10 Mon 4/5/10 Treasurer I[I
20 Projected Prepare and mail tax bills Thu 4/15/10 Tue 5/4/10 Fri 4/23/10  Treasurer @ !} 4/23
21 Projected Tax billing lead time - spring installment Tue 5/4/10 Fri 5/21/10 Mon 5/10/10 E]
22 Projected Tax bills due - spring installment Fri 5/21/10 Fri 5/21/10 Mon 5/10/10 @ @5/101
23 Projected Make spring property tax distribution Mon 5/24/10 Tue 7/13/10 Wed 6/30/10 Auditor @ EF 6/30
24 Projected Tax billing lead time - fall installment Tue 7/13/10 Tue 11/23/10 Wed 11/10/10 =]
25 Projected Tax bills due - fall installment Tue 11/23/10 Tue 11/23/10 Wed 11/10/10 @ {911/103
26 Projected Make fall property tax distribution Wed 11/24/10 Thu 1/13/11 Fri 12/31/10 Auditor @‘ E} 12/31
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Note: Tasks in BOLD have statutory deadlines.




