2009-Pay-2010 Assessment/Tax Billing Cycle - Delaware County - Updated Thu 9/9/10

ID Date Type | Task Name ‘ Actual/Projected | Actual/Projected | Required Finish ‘ Resource ‘ OnTime [2008 [2009 [2010 [2011
Start Date Finish Date Date Name status  [J[FIM[AIM[I[I]A[S[OINID]I[FIMIAIM]I[I[A[S[OIN[D]JI [FIMIAIMII[I]A[S[OIN[D]I [FIM[AIMII[I]AIS]O

0 2009-Pay-2010 Assessment/Tax Billing Cycle - Delaware County NA NA NA c—r—— 7

1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Fri 1/30/09 Wed 10/1/08 Assessor o w.

2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Mon 2/2/09 Mon 8/3/09 Mon 3/2/09 Assessor o 3/2,

3 Actual County submits workbook and ratio study Mon 6/22/09 Mon 6/22/09 Mon 5/18/09 <> ‘ 6/22

4 Actual Conduct and approve county ratio study Tue 6/23/09 Tue 8/11/09 Mon 6/1/09 DLGF [} =

5 Actual Apply trending factors, review assessed values, and deliver final AV to Auditor Wed 8/12/09 Mon 10/26/09 Wed 7/1/09 Assessor o @ ﬂ-

6 Actual Apply deductions and exemptions Tue 10/27/09 Wed 1/13/10 Wed 7/29/09 Auditor = [r—

7 Actual Submit TIF Neutralization forms (if applicable) Wed 1/13/10 Wed 1/13/10 Wed 7/29/09 Auditor 9] |

8 Actual Review and approve TIF Neutralization Wed 1/13/10 Wed 1/13/10 Fri 7/31/09 DLGF | |

9 Actual Certify net assessed values to DLGF Fri 1/22/10 Fri 1/22/10 Mon 8/3/09 Auditor o @ 8/3 I

10 Actual Prepare data extract files and submit 2009-pay-2010 real and personal property t Tue 10/27/09 Tue 1/12/10 Thu 10/1/09 Assessor 0‘ W.&/l'

11 Actual Prepare Form 15 data and submit to DLGF Wed 10/14/09 Wed 10/14/09 Mon 11/2/09 Assessor 0‘ Q 11/2

12 Actual Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units o‘ - 11/2

13 Actual File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units 0‘ @ 11/4

14 Actual Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor 0‘ & 11/19

15 Actual Work unit budgets, levies, rates, and certify county budget order Mon 2/8/10 Tue 3/2/10 Mon 2/15/10 DLGF @‘ _} 2/15

16 Actual Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data tc Wed 3/3/10 Fri 9/3/10 Mon 3/15/10 Auditor o &3/&-

17 Projected Publish tax rates - 1st advertisement Mon 9/6/10 Fri 9/10/10 Mon 3/22/10 Treasurer I [

18 Projected Publish tax rates - 2nd advertisement Mon 9/13/10 Fri 9/17/10 Mon 3/29/10 Treasurer I ]

19 Projected Publish tax rates - 3rd advertisement Mon 9/20/10 Fri 9/24/10 Mon 4/5/10 Treasurer I I

20 Projected Prepare and mail tax bills Mon 9/27/10 Thu 10/14/10 Fri 4/23/10  Treasurer o @ 423 g

21 Projected Tax billing lead time - spring installment Thu 10/14/10 Sun 10/31/10 Mon 5/10/10 (1] 0

22 Projected Tax bills due - spring installment Sun 10/31/10 Sun 10/31/10 Mon 5/10/10 o @ 5/10 ‘ 10/31

23 Projected Make spring property tax distribution Mon 11/1/10 Tue 12/21/10 Wed 6/30/10 Auditor o @ 6/30 o

24 Projected Tax billing lead time - fall installment Tue 12/21/10 Tue 5/3/11 Wed 11/10/10 [ — R —

25 Projected Tax bills due - fall installment Tue 5/3/11 Tue 5/3/11 Wed 11/10/10 0 @ 11/10 ‘ 5/3
26 Projected Make fall property tax distribution Wed 5/4/11 Thu 6/23/11 Fri 12/31/10 Auditor 0’ @ 12131 7
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