2009-Pay-2010 Assessment/Tax Billing Cycle - Fountain County - Updated Thu 6/24/10

ID Date Type | Task Name ‘ Actual/Projected | Actual/Projected | Required Finish ‘ Resource ‘ OnTime [2008 [2009 [2010 [2011
Start Date Finish Date Date Name status  [J[FIM[AIM[I[3]A[S[OIN[DII[FIM[AIM[I[3[A[S[OIN[D]JI[FIM[AIMII[I[A[S[OIN[DI[FIM[AIM[I[I]A
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Fountain County NA NA NA c—1& — ——
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Mon 4/20/09 Wed 10/1/08 Assessor o &&/1_
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Mon 3/9/09 Mon 3/9/09 Mon 3/2/09 Assessor @ <> 0 3/2
3 Actual County submits workbook and ratio study Thu 7/30/09 Thu 7/30/09 Mon 5/18/09 <> ‘ 7130
4 Actual Conduct and approve county ratio study Fri 7/31/09 Tue 8/11/09 Mon 6/1/09 DLGF 1] 1
5 Actual Apply trending factors, review assessed values, and deliver final AV to Auditor Wed 8/12/09 Tue 11/3/09 Wed 7/1/09 Assessor o @ ﬂ-
6 Actual Apply deductions and exemptions Wed 11/4/09 Fri 11/13/09 Wed 7/29/09 Auditor = 1
7 Actual Submit TIF Neutralization forms (if applicable) Tue 11/10/09 Tue 11/10/09 Wed 7/29/09 Auditor = |
8 Actual Review and approve TIF Neutralization Tue 11/10/09 Tue 11/10/09 Fri 7/31/09 DLGF | |
9 Actual Certify net assessed values to DLGF Fri 11/13/09 Fri 11/13/09 Mon 8/3/09 Auditor o @ 8/3 |
10 Actual Prepare data extract files and submit 2009-pay-2010 real and personal property 1 Mon 10/5/09 Mon 10/5/09 Thu 10/1/09 Assessor @‘ -} 10/1
11 Actual Prepare Form 15 data and submit to DLGF Tue 10/6/09 Fri 12/18/09 Mon 11/2/09  Assessor @‘ PRI
12 Actual Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units 0‘ - 11/2
13 Actual File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units 0‘ @ 11/4
14 Actual Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor o‘ & 11/19
15 Actual Work unit budgets, levies, rates, and certify county budget order Wed 11/18/09 Tue 12/22/09 Mon 2/15/10 DLGF 0‘ m 2/15
16 Actual Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data t Wed 12/23/09 Wed 6/23/10 Mon 3/15/10 Auditor o m
17 Projected Publish tax rates - 1st advertisement Thu 6/24/10 Wed 6/30/10 Mon 3/22/10 Treasurer I |
18 Projected Publish tax rates - 2nd advertisement Thu 7/1/10 Wed 7/7/10 Mon 3/29/10 Treasurer ] 0
19 Projected Publish tax rates - 3rd advertisement Thu 7/8/10 Wed 7/14/10 Mon 4/5/10 Treasurer I 0
20 Projected Prepare and mail tax bills Thu 7/15/10 Tue 8/3/10 Fri 4/23/10  Treasurer o @ 4123
21 Projected Tax billing lead time - spring installment Tue 8/3/10 Fri 8/20/10 Mon 5/10/10 5] o
22 Projected Tax bills due - spring installment Fri 8/20/10 Fri 8/20/10 Mon 5/10/10 o @ !5/10’ 8/20
| 23 | Projected Make spring property tax distribution Mon 8/23/10 Tue 10/12/10 Wed 6/30/10 Auditor o !} 6@]
24 Projected Tax billing lead time - fall installment Tue 10/12/10 Tue 2/22/11 Wed 11/10/10 ﬁ
25 Projected Tax bills due - fall installment Tue 2/22/11 Tue 2/22/11 Wed 11/10/10 o @ 11/10) 2/22
26 Projected Make fall property tax distribution Wed 2/23/11 Thu 4/14/11 Fri 12/31/10 Auditor o‘ !} 12/31
Task I =~ Summary ﬁ Rolled Up Baseline Milestone <> Project Summary ﬁ
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Note: Tasks in BOLD have statutory deadlines.




