2009-Pay-2010 Assessment/Tax Billing Cycle - Hamilton County - Updated Thu 8/5/10

Note: Tasks in BOLD have statutory deadlines.

ID Date Type | Task Name ‘ Actual/Projected | Actual/Projected | Required Finish | Resource OnTime [2008 [2009 [2010 [2011
Start Date Finish Date Date Name status _ |J[FIM[AIM[3]3]A[S]OINIDIJ[FIMIAIM]I ]I [A[SIOINIDIJ[FIMIAIMII ]I ]AISIOINID]J [FIMIAIMII[I]A]S
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Hamilton County NA NA NA c—— Vv
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Mon 6/22/09 Wed 10/1/08 Assessor o &&/1_
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Wed 6/17/09 Wed 6/17/09 Mon 3/2/09 Assessor o <> @ 3/2’ 6/17
3 Actual County submits workbook and ratio study Fri 6/12/09 Fri 6/12/09 Mon 5/18/09 <> ’ 6/12
4 Actual Conduct and approve county ratio study Mon 6/15/09 Fri 7/3/09 Mon 6/1/09 DLGF o =
5 Actual Apply trending factors, review assessed values, and deliver final AV to Auditor Wed 7/1/09 Fri 7/17/09 Wed 7/1/09 Assessor @ Q 7/1
6 Actual Apply deductions and exemptions Wed 7/29/09 Wed 7/29/09 Wed 7/29/09 Auditor <>‘ 7/29
7 Actual Submit TIF Neutralization forms (if applicable) Thu 7/30/09 Thu 7/30/09 Wed 7/29/09 Auditor <’ 7/30
8 Actual Review and approve TIF Neutralization Fri 7/31/09 Mon 8/3/09 Fri 7/31/09 DLGF h
9 Actual Certify net assessed values to DLGF Thu 12/3/09 Thu 12/3/09 Mon 8/3/09 Auditor o @ 8/3 |
10 Actual Prepare data extract files and submit 2009-pay-2010 real and personal property t Mon 7/20/09 Fri 3/26/10 Thu 10/1/09 Assessor o‘ %
11 Actual Prepare Form 15 data and submit to DLGF Tue 1/12/10 Tue 1/12/10 Mon 11/2/09 Assessor @‘ @ 11./2
12 Actual Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09  Local Units o‘ - 11/2
13 Actual File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units O‘ @ 11/4
14 Actual Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor o‘ & 11/19
15 Actual Work unit budgets, levies, rates, and certify county budget order Fri 12/4/09 Thu 3/11/10 Mon 2/15/10 DLGF @‘ m 2/15
16 Actual Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data tc Fri 3/12/10 Tue 8/3/10 Mon 3/15/10 Auditor o w-
17 Projected Publish tax rates - 1st advertisement Wed 8/4/10 Tue 8/10/10 Mon 3/22/10 Treasurer I 0
| 18 | Projected Publish tax rates - 2nd advertisement Wed 8/11/10 Tue 8/17/10 Mon 3/29/10 Treasurer I 0
19 Projected Publish tax rates - 3rd advertisement Wed 8/18/10 Tue 8/24/10 Mon 4/5/10 Treasurer I 0
20 Projected Prepare and mail tax bills Wed 8/25/10 Mon 9/13/10 Fri 4/23/10 Treasurer o @ 4/23 o
21 Projected Tax billing lead time - spring installment Mon 9/13/10 Thu 9/30/10 Mon 5/10/10 5] o
22 Projected Tax bills due - spring installment Thu 9/30/10 Thu 9/30/10 Mon 5/10/10 o @ 5/10 ‘ 9/30
23 Projected Make spring property tax distribution Fri 10/1/10 Mon 11/22/10 Wed 6/30/10 Auditor o @ 6/30:]
24 Projected Tax billing lead time - fall installment Mon 11/22/10 Mon 4/4/11 Wed 11/10/10 [ | —
25 Projected Tax bills due - fall installment Mon 4/4/11 Mon 4/4/11 Wed 11/10/10 o @ 11/10 ‘ 414
26 Projected Make fall property tax distribution Tue 4/5/11 Wed 5/25/11 Fri 12/31/10 Auditor o‘ @ 12/31:]
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