2009-Pay-2010 Assessment/Tax Billing Cycle - Jasper County - Updated Thu 9/2/10

ID Date Type Task Name ‘ Actual/Projected | Actual/Projected | Required Finish ‘ Resource ’ On Time |[2008 [2009 [2010 [2011
Start Date Finish Date Date Name status  [J[FIM[AIM[J[I]A]S[OIN[D[J [FIM[AIM[J[J]AISIOIN[D[J [FIM[AIM[J[J[AISIOINID[J [FIM[AIM[I[J]A]S[O
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Jasper County NA NA NA c——m 1t
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Wed 6/17/09 Wed 10/1/08 Assessor o &&/1_
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Mon 6/15/09 Mon 6/15/09 Mon 3/2/09 Assessor o <> @ 3/2‘ 6/15
3 Actual County submits workbook and ratio study Fri 6/12/09 Fri 6/12/09 Mon 5/18/09 Q ‘ 6/12
4 Actual Conduct and approve county ratio study Mon 6/15/09 Wed 7/1/09 Mon 6/1/09 DLGF 5] n
5 Actual Apply trending factors, review assessed values, and deliver final AV to Auditor Thu 7/2/09 Mon 8/24/09 Wed 7/1/09 Assessor @ @/1
6 Actual Apply deductions and exemptions Tue 8/25/09 Tue 8/25/09 Wed 7/29/09 Auditor = |
7 Actual Submit TIF Neutralization forms (if applicable) Tue 8/25/09 Thu 9/24/09 Wed 7/29/09 Auditor = =
8 Actual Review and approve TIF Neutralization Thu 9/24/09 Thu 9/24/09 Fri 7/31/09 DLGF <> ‘ 9/24
9 Actual Certify net assessed values to DLGF Thu 9/24/09 Mon 9/28/09 Mon 8/3/09 Auditor @ @ 8_/3
10 Actual Prepare data extract files and submit 2009-pay-2010 real and personal property to C Tue 8/25/09 Tue 4/27/10 Thu 10/1/09 Assessor o‘ %
11 Actual Prepare Form 15 data and submit to DLGF Thu 10/1/09 Thu 10/1/09 Mon 11/2/09 Assessor 0‘ & 11/2
12 Actual Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units o‘ - 11/2
13 Actual File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units 0‘ JL1ua
14 Actual Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor O & 11/19
15 Actual Work unit budgets, levies, rates, and certify county budget order Tue 11/10/09 Thu 12/17/09 Mon 2/15/10 DLGF o‘ m 2/15
16 Actual Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data to Al Wed 5/19/10 Fri 8/20/10 Mon 3/15/10 Auditor o @ 3/&-
17 Projected Publish tax rates - 1st advertisement Mon 8/23/10 Fri 8/27/10 Mon 3/22/10 Treasurer I I
18 Projected Publish tax rates - 2nd advertisement Mon 8/30/10 Fri 9/3/10 Mon 3/29/10 Treasurer I [
19 Projected Publish tax rates - 3rd advertisement Mon 9/6/10 Fri 9/10/10 Mon 4/5/10 Treasurer ] ]
20 Projected Prepare and mail tax bills Mon 9/13/10 Thu 9/30/10 Fri 4/23/10 Treasurer o @ 4/23 o
21 Projected Tax billing lead time - spring installment Thu 9/30/10 Sun 10/17/10 Mon 5/10/10 ] 0
22 Projected Tax bills due - spring installment Sun 10/17/10 Sun 10/17/10 Mon 5/10/10 o @ 5/10 ‘ 10/17
23 Projected Make spring property tax distribution Mon 10/18/10 Tue 12/7/10 Wed 6/30/10 Auditor o @ 6/30 [
24 Projected Tax billing lead time - fall installment Tue 12/7/10 Tue 4/19/11 Wed 11/10/10 [ I
25 Projected Tax bills due - fall installment Tue 4/19/11 Tue 4/19/11 Wed 11/10/10 o @ 11/10 ’ 4/19
26 Projected Make fall property tax distribution Wed 4/20/11 Thu 6/9/11 Fri 12/31/10 Auditor O‘ Bl 12731
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10 Prepare data extract files and submit 2009-pay-2010 real and personal property to DLGF/LSA
Called county assessor's officwe because this should have been submitted by now. Files were ready but county is unsure why vendor has not submitted them. They will call and update us after they discuss with vendor.

Page 2

Note: Tasks in BOLD have statutory deadlines.




