2009-Pay-2010 Assessment/Tax Billing Cycle - Kosciusko County - Updated Thu 3/11/10

ID Date Type Task Name ‘ Actual/Projected | Actual/Projected | Required Finish ‘ Resource ‘ On Time [2008 [2009 [2010 [2011
Start Date Finish Date Date Name status  [J[FIMIAIM[I]3]A[s[OIN[D[I[FIM[aIMII[I]AISIOINID]3 [FIM[AIMII[3]A[S[OINID]I [FIMIA
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Kosciusko County NA NA NA P —_—_——
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Wed 3/4/09 Wed 10/1/08 Assessor o M-
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Thu 3/5/09 Mon 8/3/09 Mon 3/2/09 Assessor o— 3/2,
3 Actual County submits workbook and ratio study Tue 8/4/09 Tue 8/25/09 Mon 5/18/09 [ -
4 Actual Conduct and approve county ratio study Wed 8/26/09 Tue 9/22/09 Mon 6/1/09 DLGF i} -
5 Actual Apply trending factors, review assessed values, and deliver final AV to Auditor Tue 9/22/09 Tue 10/27/09 Wed 7/1/09 Assessor o @ 7/1-
6 Actual Apply deductions and exemptions Wed 10/28/09 Mon 11/23/09 Wed 7/29/09 Auditor = =
7 Actual Submit TIF Neutralization forms (if applicable) Mon 11/9/09 Mon 11/9/09 Wed 7/29/09 Auditor = |
8 Actual Review and approve TIF Neutralization Tue 11/10/09 Wed 11/18/09 Fri 7/31/09 DLGF | 1
9 Actual Certify net assessed values to DLGF Mon 11/23/09 Mon 11/23/09 Mon 8/3/09 Auditor o @ 8/3 I
10 Actual Prepare data extract files and submit 2009-pay-2010 real and personal property t Wed 10/28/09 Fri 11/6/09 Thu 10/1/09 Assessor @‘ -}Ilo/l
11 Actual Prepare Form 15 data and submit to DLGF Thu 1/14/10 Thu 1/14/10 Mon 11/2/09 Assessor @‘ @ 11./2
12 Actual Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units 0‘ - 11/2
13 Actual File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units 0‘ @ 11/4
14 Actual Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor 0‘ & 11/19
15 Actual Work unit budgets, levies, rates, and certify county budget order Mon 11/30/09 Tue 2/9/10 Mon 2/15/10 DLGF 0‘ w 2/15
16 Actual Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data tc Wed 2/10/10 Tue 3/2/10 Mon 3/15/10 Auditor o {} 3/15
17 Projected Publish tax rates - 1st advertisement Wed 3/3/10 Tue 3/9/10 Mon 3/22/10 Treasurer |]I
18 Projected Publish tax rates - 2nd advertisement Wed 3/10/10 Tue 3/16/10 Mon 3/29/10 Treasurer ”I
19 Projected Publish tax rates - 3rd advertisement Wed 3/17/10 Tue 3/23/10 Mon 4/5/10 Treasurer []I
20 Projected Prepare and mail tax bills Wed 3/24/10 Mon 4/12/10 Fri 4/23/10 Treasurer o g} 4/23
21 Projected Tax billing lead time - spring installment Mon 4/12/10 Thu 4/29/10 Mon 5/10/10 [f
22 Projected Tax bills due - spring installment Thu 4/29/10 Thu 4/29/10 Mon 5/10/10 0 @zs/lo
23 Projected Make spring property tax distribution Fri 4/30/10 Mon 6/21/10 Wed 6/30/10 Auditor 0 IS} 6/30
24 Projected Tax billing lead time - fall installment Mon 6/21/10 Mon 11/1/10 Wed 11/10/10 [=
25 Projected Tax bills due - fall installment Mon 11/1/10 Mon 11/1/10 Wed 11/10/10 0 @ 11/10
26 Projected Make fall property tax distribution Tue 11/2/10 Wed 12/22/10 Fri 12/31/10 Auditor 0‘ 5} 12/31
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