2009-Pay-2010 Assessment/Tax Billing Cycle - Lawrence County - Updated Thu 3/25/10

ID Date Type | Task Name ‘ Actual/Projected | Actual/Projected | Required Finish ‘ Resource ‘ OnTime [2008 [2009 [2010 [2011
Start Date Finish Date Date Name status  |J[FIMIAIM[J]J]AISIOINID]J [FIMIAIM[J [J |A[SIOINID|J[FIM[AIM[J [J[AISIOINID[J [FIMA M
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Lawrence County NA NA NA P
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Tue 6/9/09 Wed 10/1/08 Assessor o &&/1-_ : . :
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Wed 6/10/09 Fri 8/14/09 Mon 3/2/09 Assessor o q 3/2 r—
3 Actual County submits workbook and ratio study Mon 8/17/09 Thu 10/1/09 Mon 5/18/09 [ =
4 Actual Conduct and approve county ratio study Fri 10/2/09 Mon 10/19/09 Mon 6/1/09 DLGF ] m
5 Actual Apply trending factors, review assessed values, and deliver final AV to Auditor Tue 10/20/09 Tue 12/1/09 Wed 7/1/09 Assessor o ‘ @ 7 =
6 Actual Apply deductions and exemptions Wed 12/2/09 Fri 12/4/09 Wed 7/29/09 Auditor ‘ [ I
7 Actual Submit TIF Neutralization forms (if applicable) Fri 12/4/09 Fri 12/4/09 Wed 7/29/09 Auditor = |
8 Actual Review and approve TIF Neutralization Fri 12/4/09 Mon 12/7/09 Fri 7/31/09 DLGF | |
9 Actual Certify net assessed values to DLGF Wed 12/9/09 Wed 12/9/09 Mon 8/3/09 Auditor o ‘ @ 8/3 |
10 Actual Prepare data extract files and submit 2009-pay-2010 real and personal property t¢ Wed 12/2/09 Mon 12/7/09 Thu 10/1/09 Assessor @‘ W 19/i
11 Actual Prepare Form 15 data and submit to DLGF Mon 10/5/09 Mon 10/5/09 Mon 11/2/09 Assessor o‘ & 1:1/2
12 Actual Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units o‘ 1i/2 :
13 Actual File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units o‘ @ 111/4
14 Actual Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor o‘ & :11/19
15 Actual Work unit budgets, levies, rates, and certify county budget order Tue 1/12/10 Wed 2/3/10 Mon 2/15/10 DLGF o‘ *} ;2/15
16 Actual Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data to Thu 2/4/10 Wed 3/24/10 Mon 3/15/10 Auditor @ E, 3/15
17 Projected Publish tax rates - 1st advertisement Thu 3/25/10 Wed 3/31/10 Mon 3/22/10 Treasurer ; I]
18 Projected Publish tax rates - 2nd advertisement Thu 4/1/10 Wed 4/7/10 Mon 3/29/10 Treasurer EB
19 Projected Publish tax rates - 3rd advertisement Thu 4/8/10 Wed 4/14/10 Mon 4/5/10 Treasurer 1D
20 Projected Prepare and mail tax bills Thu 4/15/10 Thu 4/29/10 Fri 4/23/10 Treasurer @ ‘ ‘ {} 4/23
21 Projected Tax billing lead time - spring installment Thu 4/29/10 Sun 5/16/10 Mon 5/10/10 E
22 Projected Tax bills due - spring installment Sun 5/16/10 Sun 5/16/10 Mon 5/10/10 @ @ 5/10)
23 Projected Make spring property tax distribution Mon 5/17/10 Tue 7/6/10 Wed 6/30/10 Auditor @ 6/30 ‘
24 Projected Tax billing lead time - fall installment Tue 7/6/10 Tue 11/16/10 Wed 11/10/10 7
25 Projected Tax bills due - fall installment Tue 11/16/10 Tue 11/16/10 Wed 11/10/10 @ ‘ @ i1/105
26 Projected Make fall property tax distribution Wed 11/17/10 Thu 1/6/11 Fri 12/31/10 Auditor @‘ Ik 12/31
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