2009-Pay-2010 Assessment/Tax Billing Cycle - Marion County - Updated Thu 5/13/10

ID Date Type Task Name ‘ Actual/Projected | Actual/Projected | Required Finish ‘ Resource ’ On Time | 2008 [2009 [2010 [2011
Start Date Finish Date Date Name status__[J[FIM[AIM[3]3]A[s]oIN[D]3[FIM[AIMIJ[I]A[S]OINID] I [FIMIAIMIJ[I]AISOIN[D]I [FIMIAIM]J
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Marion County NA NA NA (——————— T mmmm————m
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 8/5/09 Mon 11/2/09 Wed 10/1/08 Assessor o @ 10/1 [r—
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Tue 11/10/09 Tue 11/10/09 Mon 3/2/09 Assessor o q 32 |
3 Actual County submits workbook and ratio study Tue 11/10/09 Thu 12/3/09 Mon 5/18/09 [ =
4 Actual Conduct and approve county ratio study Fri 12/4/09 Tue 12/15/09 Mon 6/1/09 DLGF o 1
5 Actual Apply trending factors, review assessed values, and deliver final AV to Auditor Wed 12/16/09 Thu 12/31/09 Wed 7/1/09 Assessor o @ 7/1 5
6 Actual Apply deductions and exemptions Fri 1/1/10 Thu 1/28/10 Wed 7/29/09 Auditor = -
7 Actual Submit TIF Neutralization forms (if applicable) Thu 1/28/10 Thu 1/28/10 Wed 7/29/09 Auditor = |
8 Actual Review and approve TIF Neutralization Thu 1/28/10 Thu 1/28/10 Fri 7/31/09 DLGF | |
9 Actual Certify net assessed values to DLGF Tue 2/2/10 Tue 2/2/10 Mon 8/3/09 Auditor 0 @ 8/3 |
10 Actual Prepare data extract files and submit 2009-pay-2010 real and personal property Fri 1/1/10 Tue 5/11/10 Thu 10/1/09 Assessor o‘ W 10/]_
11 Projected Prepare Form 15 data and submit to DLGF Wed 5/12/10 Thu 6/10/10 Mon 11/2/09 Assessor o‘ Q} 11/2 )
12 Actual Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units 0‘ - 11/2
13 Actual File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units o‘ @ 11/4
14 Actual Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor 0‘ & 11/19
15 Actual Work unit budgets, levies, rates, and certify county budget order Tue 2/2/10 Tue 3/16/10 Mon 2/15/10 DLGF @‘ ﬂ 2/15
16 Actual Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data t Wed 3/17/10 Thu 5/6/10 Mon 3/15/10 Auditor @ &g/w
17 Projected Publish tax rates - 1st advertisement Fri 5/7/10 Thu 5/13/10 Mon 3/22/10 Treasurer I [
18 Projected Publish tax rates - 2nd advertisement Fri 5/14/10 Thu 5/20/10 Mon 3/29/10 Treasurer 1] |
19 Projected Publish tax rates - 3rd advertisement Fri 5/21/10 Thu 5/27/10 Mon 4/5/10 Treasurer I 0
20 Projected Prepare and mail tax bills Fri 5/28/10 Tue 6/1/10 Fri 4/23/10  Treasurer @ g [l4/23
21 Projected Tax billing lead time - spring installment Tue 6/1/10 Tue 6/29/10 Mon 5/10/10 [ O
22 Projected Tax bills due - spring installment Tue 6/29/10 Tue 6/29/10 Mon 5/10/10 @ {§4§/103/29
23 Projected Make spring property tax distribution Wed 6/30/10 Thu 8/19/10 Wed 6/30/10 Auditor @ I%ISO
24 Projected Tax billing lead time - fall installment Thu 8/19/10 Thu 12/30/10 Wed 11/10/10 1]
25 Projected Tax bills due - fall installment Thu 12/30/10 Thu 12/30/10 Wed 11/10/10 @ @41;1/102/30
26 Projected Make fall property tax distribution Fri 12/31/10 Mon 2/21/11 Fri 12/31/10 Auditor @‘ !k%z/al
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Note: Tasks in BOLD have statutory deadlines.




