2009-Pay-2010 Assessment/Tax Billing Cycle - Montgomery County - Updated Thu 7/15/10

Note: Tasks in BOLD have statutory deadlines.

ID Date Type | Task Name ‘ Actual/Projected | Actual/Projected | Required Finish ‘ Resource ‘ OnTime [2008 [2009 [2010 [2011
Start Date Finish Date Date Name status _ |J[FIM[AIM[3]I]A[S]OINIDIJ[FIMIAIM]I ]I [A[SIOINIDIJ[FIMIAIMII ]I ]AISIOINID]J [FIMIAIMII[I]A]S
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Montgomery County NA NA NA c—— 1
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Wed 4/8/09 Wed 10/1/08 Assessor o &&/1_
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Thu 4/9/09 Wed 6/10/09 Mon 3/2/09 Assessor o—q %
3 Actual County submits workbook and ratio study Thu 8/13/09 Thu 8/13/09 Mon 5/18/09 <> ’ 8/13
4 Actual Conduct and approve county ratio study Fri 8/14/09 Wed 8/26/09 Mon 6/1/09 DLGF 5] 1
5 Actual Apply trending factors, review assessed values, and deliver final AV to Auditor Thu 8/27/09 Mon 10/5/09 Wed 7/1/09 Assessor o @ 7/_1.
6 Actual Apply deductions and exemptions Tue 10/6/09 Mon 11/2/09 Wed 7/29/09 Auditor 9] -
7 Actual Submit TIF Neutralization forms (if applicable) Tue 10/6/09 Thu 11/5/09 Wed 7/29/09 Auditor = =
8 Actual Review and approve TIF Neutralization Thu 11/5/09 Thu 11/5/09 Fri 7/31/09 DLGF <> ’ 11/5
9 Actual Certify net assessed values to DLGF Fri 11/6/09 Mon 11/9/09 Mon 8/3/09 Auditor o @ 8/3 |
10 Actual Prepare data extract files and submit 2009-pay-2010 real and personal property t Thu 8/27/09 Fri 11/13/09 Thu 10/1/09 Assessor @‘ mloll
11 Actual Prepare Form 15 data and submit to DLGF Fri 11/13/09 Fri 11/13/09 Mon 11/2/09 Assessor @‘ Q 11/2
12 Actual Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units o‘ - 11/2
13 Actual File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units O‘ @ 11/4
14 Actual Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor o‘ & 11/19
15 Actual Work unit budgets, levies, rates, and certify county budget order Tue 11/10/09 Tue 12/15/09 Mon 2/15/10 DLGF o‘ m 2/15
16 Actual Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data tc Tue 3/16/10 Wed 7/14/10 Mon 3/15/10 Auditor o %
17 Projected Publish tax rates - 1st advertisement Thu 7/15/10 Wed 7/21/10 Mon 3/22/10 Treasurer I |
| 18 | Projected Publish tax rates - 2nd advertisement Thu 7/22/10 Wed 7/28/10 Mon 3/29/10 Treasurer I 0
19 Projected Publish tax rates - 3rd advertisement Thu 7/29/10 Wed 8/4/10 Mon 4/5/10 Treasurer I 0
20 Projected Prepare and mail tax bills Thu 8/5/10 Tue 8/24/10 Fri 4/23/10 Treasurer o @ 4/23|:I
21 Projected Tax billing lead time - spring installment Tue 8/24/10 Fri 9/10/10 Mon 5/10/10 5] 0
22 Projected Tax bills due - spring installment Fri 9/10/10 Fri 9/10/10 Mon 5/10/10 o @ 5/].0‘ 9/10
23 Projected Make spring property tax distribution Mon 9/13/10 Tue 11/2/10 Wed 6/30/10 Auditor o ﬂ 6/3.0__I
24 Projected Tax billing lead time - fall installment Tue 11/2/10 Tue 3/15/11 Wed 11/10/10 lﬁ
25 Projected Tax bills due - fall installment Tue 3/15/11 Tue 3/15/11 Wed 11/10/10 o @ 11/10‘ 3/15
26 Projected Make fall property tax distribution Wed 3/16/11 Thu 5/5/11 Fri 12/31/10 Auditor o‘ @ 12/3.i|
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