2009-Pay-2010 Assessment/Tax Billing Cycle - Posey County - Updated Thu 9/16/10

ID Date Type Task Name ‘ Actual/Projected | Actual/Projected | Required Finish Resource ’ On Time [2008 [2009 [2010 [2011
Start Date Finish Date Date Name status  [J[FIM|aM[I]a]A]s[oINID]IIEIMIAIM]ITI]A]S]OINID]I[EIM[AIMII]I]A]S[OINID]I|EIM
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Posey County NA NA NA ([ ———(p——y )
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Thu 5/14/09 Mon 7/27/09 Wed 10/1/08 Assessor o @ 10/1 [r—
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Tue 7/28/09 Mon 9/28/09 Mon 3/2/09 Assessor o q 3/2 -
3 Actual County submits workbook and ratio study Tue 1/12/10 Tue 1/12/10 Mon 5/18/09 | |
4 Actual Conduct and approve county ratio study Wed 1/13/10 Tue 1/19/10 Mon 6/1/09 DLGF i} 1
5 Actual Apply trending factors, review assessed values, and deliver final AV to Auditor Wed 1/20/10 Thu 2/25/10 Wed 7/1/09 Assessor o @ 7/1 =
6 Actual Apply deductions and exemptions Fri 2/26/10 Mon 3/1/10 Wed 7/29/09 Auditor = |
7 Actual Submit TIF Neutralization forms (if applicable) Tue 3/2/10 Tue 3/2/10 Wed 7/29/09 Auditor = |
8 Actual Review and approve TIF Neutralization Tue 3/2/10 Tue 3/2/10 Fri 7/31/09 DLGF | |
9 Actual Certify net assessed values to DLGF Wed 3/3/10 Wed 3/3/10 Mon 8/3/09 Auditor o @ 8/3 |
10 Actual Prepare data extract files and submit 2009-pay-2010 real and personal property t Wed 1/20/10 Thu 9/16/10 Thu 10/1/09 Assessor o‘ W 10/1 [N
11 Projected Prepare Form 15 data and submit to DLGF Fri 9/17/10 Mon 10/18/10 Mon 11/2/09 Assessor o‘ @ 11/2 m
12 Actual Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units o‘ - 11/2
13 Actual File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units O‘ @ 11/4
14 Actual Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor 0‘ & 11/19
15 Actual Work unit budgets, levies, rates, and certify county budget order Wed 3/3/10 Fri 3/19/10 Mon 2/15/10 DLGF @‘ ﬂz/m
16 Actual Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data tc Mon 3/22/10 Thu 4/8/10 Mon 3/15/10 Auditor @ Q 3/15
17 Projected Publish tax rates - 1st advertisement Fri 4/9/10 Thu 4/15/10 Mon 3/22/10 Treasurer I 0
18 Projected Publish tax rates - 2nd advertisement Fri 4/16/10 Thu 4/22/10 Mon 3/29/10 Treasurer ] 0
19 Projected Publish tax rates - 3rd advertisement Fri 4/23/10 Thu 4/29/10 Mon 4/5/10 Treasurer ] 0
20 Projected Prepare and mail tax bills Fri 4/30/10 Thu 5/6/10 Fri 4/23/10 Treasurer @ Q? 4/23
21 Projected Tax billing lead time - spring installment Thu 5/6/10 Sun 5/23/10 Mon 5/10/10 EI
22 Projected Tax bills due - spring installment Sun 5/23/10 Sun 5/23/10 Mon 5/10/10 @ @5/103
23 Projected Make spring property tax distribution Mon 5/24/10 Tue 7/13/10 Wed 6/30/10 Auditor @ ET 6/30
24 Projected Tax billing lead time - fall installment Tue 7/13/10 Thu 9/30/10 Wed 11/10/10 EF
25 Projected Tax bills due - fall installment Thu 9/30/10 Thu 9/30/10 Wed 11/10/10 0 <.{9/311/10
26 Projected Make fall property tax distribution Fri 10/1/10 Mon 11/22/10 Fri 12/31/10 Auditor 0‘ —F=L 1z
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Note: Tasks in BOLD have statutory deadlines.




