STATUS REPORTING FORM FOR ROAD PROJECTS

ITEM	Item Value	Status	Report	Percent
11214	Percent		This Report	
	1 Croom	Last Roport	Tillo Report	Complete
Review Survey Notes	1.0			
Plot, Check & Ink Topo for Plan & Profile	5.0			
Plot & Check Original Cross Sections	3.5			
Prepare Preliminary Typical Cross Sections	2.0			
Prepare Preliminary Title Sheet & Index Sheet	5.0			
Preliminary Plotting Complete	16.5			
Establish Grade Controls	5.0			
Design Preliminary Grade & Geometrics	2.0			
Preliminary Plot of Final Cross Sections	2.0			
One to Destinate of the Control of t	05.5			-
Grade Review Submission	25.5			
Revise Plans per Grade Review	2.0			
Preliminary Plan & Profile	1.5			
Preliminary Drainage Design	2.0			
Preliminary Approach & Drive Details	2.0			
Preliminary Structure Data	1.0			
Preliminary Cross Sections	2.0			
Preliminary Maintenance of Traffic	2.0			
Preliminary Plat #1 or #3	1.5			
Preliminary Detail Sheets	2.0			
Preliminary R/W Design	1.5			
, , , ,				
Preliminary Field Check Plans Submission	43.0			
Field Inspection	2.0			
Revise Plans per Preliminary Field Check Review	3.0			
Final R/W Design & Plans	3.0			
Final R/W Plat #1 or #3	2.0			
Preliminary Construction Cost Estimate	1.0			
Finalize Typical Cross Sections	1.5			
Final Cross Sections	2.5			
Final Plan & Profile Sheets	3.0			
Final Approach & Drive Details	2.0			
Final Intersection Details	1.5			
Preliminary Approach Table	2.0			
Finalize Title Sheet for R/W Plans	1.0			
Design Heaving Plans and DAV Plans Octor				
Design Hearing Plans and R/W Plans Submission	67.5			
Revise R/W Plans per Review	0.5			
R/W Tracings	68.0			
	30.0			
Design Hearing, Preparation & Attendance	1.0			
Design Approval	60.0			
Design Approval	69.0			

STATUS REPORTING FORM FOR ROAD PROJECTS

Revise Plans per Design Hearing	2.0		
Final Drainage Design	2.0		
Structure Data Sheet	2.0		
Underdrain Design & Table	3.0		
Paved Side Ditch & Sodding Table	2.0		
Earthwork Computations / Balance/Mass Diagram	2.0		
Final Maintenance of Traffic	2.5		
Prepare Sign Table	0.5		
Final Field Check Plans	85.0		
Final Field Check Held	2.0		
Revise Plans per Field Check	3.0		
Quantity Calculations	2.0		
Preliminary Estimate of Quantities & Cost Estimate	1.5		
Preliminary Special Provisions	1.5		
Final Check Prints	95.0		
Revise Plans per Final Check	3.0		
Construction Cost Estimate & Estimate of Quantities	1.0		
Final Special Provisions	1.0		
Tracings Submission	100.0		