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Maternal and Child Health Data System 

Request for Proposal # 24-75386 
 

1 Scope of Work Introduction 
 

The Indiana Department of Health (IDOH, or State) is initiating this Request for Proposal (RFP) 

to obtain a Contractor to provide design, development, and implementation (DDI) and 

maintenance and operations (M&O) services (including enhancements) for a Maternal and Child 

Health (MCH) Data System to support IDOH’s MCH Division and its partners.  

 

Although the State prefers a cloud-based system that leverages Commercial-Off-the-Shelf 

(COTS) solutions to the extent possible, the State is open to proposed solutions and 

recommendations from Respondents to optimally fulfill the State’s needs, as described in this 

RFP. The State anticipates that an 18-month DDI phase will be necessary to meet the stated 

requirements of this RFP. 

 

2 Background 
 

2.1 Current State Overview 
 

The MCH Division is currently using systems that draw data from various sources to track 

important health information for children and their families. IDOH uses the current systems and 

the data stored within them to support MCH business practices to meet the core programmatic 

goals of improving perinatal health and reducing infant mortality. The current systems aim to: 

• Consume data from multiple existing data sources 

• Link data sources for the purposes of connecting maternal perinatal health with birth 

outcomes 

• Allow for the referral to—and evaluation of: 

o Resource usage and availability 

o Community engagement, such as providing educational resources to: 

▪ families 

▪ medical students 

▪ other members of the community 

 

The systems are outdated and do not provide actionable data to the MCH Division and its 

partners in a timely fashion. Moreover, the systems do not support all of the workflows of the 

MCH Division and its partners, requiring the State to develop multiple stand-alone solutions and 

manual work-around processes. The State has recognized the need for improvement with the 

current systems and, as a result, is seeking a new system through this RFP that better supports 

MCH business practices. 
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2.2 MCH Program Areas 
 

The following is a high-level description of the program areas supported by the current MCH 

data systems. These program areas will continue to be supported in the new MCH system.  

 

 Early Hearing Detection and Intervention (EHDI) 

 

The EHDI program monitors the universal newborn hearing screening (UNHS) at birthing 

facilities to identify hearing loss, helping to ensure that children enroll in early intervention 

services as needed. Services include audiological testing, identification of hearing loss, 

enrollment in early intervention services, and support for the medical home for deaf and hard-of-

hearing children in Indiana. 

 

 Epidemiology 

 

Epidemiology provides support for MCH program areas and staff by collecting, analyzing, and 

sending out public health data and information and investigating public health threats. These 

activities help determine causes of disease and effective disease prevention. Epidemiology also 

plays a key role in forming and implementing public health policy. 

 

 Indiana Birth Defects and Problem Registry (IBDPR)  

 

IBDPR is a statewide surveillance system that collects information about all children born in 

Indiana with birth defects and birth problems to promote fetal health, prevent birth defects, 

reduce infant mortality, and improve the quality of life of Indiana residents. The IBDPR site uses 

information gathered to inform the community on needed resources for healthcare services and 

prevention programs.  

 

 Newborn Screening (NBS) 

 

Indiana's NBS law requires that every baby born in Indiana be tested for over 50 conditions 

(including sickle cell anemia, cystic fibrosis, hearing loss, critical congenital heart disease, 

severe combined immunodeficiency, and spinal muscular atrophy). NBS helps identify the health 

of newborns via a special set of three tests (heel stick screen, hearing screen, and pulse oximetry 

screen).  

 

 Safe Sleep 

 

The Safe Sleep program aims to educate the community on how to create a safe sleeping 

environment for babies, preventing sleep-related deaths—namely, sudden unexpected infant 

deaths (SUIDs). 

 

 My Healthy Baby (MHB) 

 

Through the My Healthy Baby program, IDOH proactively reaches out to pregnant women 



 

Page 3 of 54 

 
 

insured by Medicaid and offers to connect them to home visiting programs in their own 

community. 

 

2.3 Current MCH Systems and Applications 
 

At the highest level, the MCH Division leverages four internal systems and applications in its 

current environment. The new MCH system will replace the following systems, and will 

continue to capture and exchange the data currently found in these systems. There are currently 

approximately 26,000 internal and external system users. 

 

 Indiana Newborn Screening Tracking & Education Program (INSTEP)  

 

The INSTEP system contains three distinct applications: 

 

• The Child Health Information Profile (CHIP) is the central profile that allows the MCH 

Division to have a single view of each child known in the system. 

• The Safe Sleep site is an online portal for outreach providers to report the distribution 

of cribs to families in need of a safe place for newborns or infants to sleep. 

• The IBDPR site provides the MCH Division a way to monitor and validate/invalidate 

birth defects and problems reported to the State by physicians, hospitals, and birthing 

facilities. The IBDPR site contains two features that serve as portals for physicians and 

hospitals: 

o The Physician Reporting site is an online portal for physicians to report 

congenital conditions or other conditions identified later in the life of a child as 

required by law. 

o Hospital Discharge (HD) Upload is an application that allows hospitals to 

upload monthly discharge billing codes that suggest possible birth defects. 

 

 EHDI Alert Response System (EARS) 

 

EARS is a web-based system that collects hearing screening results from hospitals and 

audiologists and alerts the appropriate EHDI staff when follow-up actions shall be taken. The 

system allows for patient-level updates to be made, similar to an electronic health record.  

 

 Dumper 

 

Dumper is a tool used to merge duplicate records into a single record and is leveraged by  users 

of the CHIP and IBDPR features in the INSTEP system, as well as users of the EARS system. 

 

 My Healthy Baby Helper Tool  

 

The MHB Helper Tool is used to gather data provided from Enterprise Data Warehouse (EDW)  

regarding referrals for pregnant women currently covered (or presumed eligible for) Medicaid.  

This data is processed for import into Visionlink.  The Helper Tool also collects referral 

interaction data from Visionlink and imports this back into the central MCH data base for 

analysis and data integrity checks.  
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3 Desired Future State 
 

3.1 Future State Concept 
 

 MCH Division and its stakeholders have worked together to define the functionality and system 

integration required to alleviate current challenges and to help enable the State and its partners to 

provide timely and relevant services to women and children.  

 

Together, they have developed the following possible solutions to address several identified 

challenges, including: 

 

• How can the MCH Division identify pregnant women and connect them with services? 

• How can the MCH Division integrate services with those of its partners and grantees? 

• How can the MCH Division obtain a consolidated view of services provided to a 

particular woman or child? 

• How can the MCH Division obtain a consolidated view of the services provided in a 

particular county or city? 

• How can the MCH Division proactively receive access to actionable data for immediate 

analysis? 

• How can the MCH Division automate workflows so that staff spend more time on 

connecting women and children to services and less time on administrative tasks? 

 

Conversations with stakeholders inspired integrated and innovative future state business 

processes and requirements to inform design of a new data system. The emphasis in the future 

state business processes is on timeliness, transparency, and collaboration, resulting in a 

Continuum of Care that includes the State, its partners, its grantees, and others who share the 

goals of healthy pregnancies and healthy babies in Indiana. 

 

The desired future system will be a common data system used by the State and strategically 

rolled out to partners, grantees, and others who have met prerequisites for inclusion. It will 

include health information profiles for the birth mother and the child, primary parent records that 

identify the current caregivers, provider records, test results, birth defect records, vital records 

data, referrals, and referral outcomes (including program enrollments). Please see Attachment O, 

the Functional Technical Requirements for additional details. 

 

The desired future system supports integrated collaboration by the Continuum of Care, which 

includes the State, its partners, its grantees, and others who share the goals of healthy 

pregnancies and healthy babies in Indiana. The solution will have automated interfaces that 

reduce manual work and provide actionable, timely data. The solution will support optimized 

business processes and provide the ability for the State to refine system workflows and be 

extensible to new workflows, as needed.  

 

3.2 Anticipated External Users  
 



 

Page 5 of 54 

 
 

The following sections describe anticipated external users of the MCH system, and how they 

may interact with the system based on known requirements. The Contractor and State may 

identify additional users as new requirements are defined during requirements analysis and 

system design. 

 

The Contractor shall create a Communication Plan (D05) that details how to approach and 

engage external users, with a focus on users anticipated to have a high frequency of interaction 

with the MCH system and State team.  The Contractor will propose the Communication Plan 

(D05) for the MCH Division to approve. At a minimum, the Communication Plan (D05) should 

include: 

• Defining the purpose of communications 

• Target of communications 

• Nature of communications  

• Frequency of communications 

• Applicable contact information 

 

The MCH Division's Project Manager will be responsible for internal focused communications, 

such as with business teams and communications with hospital partners. It is expected that the 

Contractor will work closely with the MCH Project Manager to ensure the Communication Plan 

(D05) is executed appropriately.  

 

 Hospitals and Birthing Centers 

 

Hospitals and birthing centers will provide newborn and infant records to the MCH Division that 

include diagnosis codes, newborn screenings, health status, and parent contact information. The 

MCH system will receive this data via an automated interface. See Section 6: System Interfaces 

for more information. 

 

Additionally, hospital staff and various providers will interact with the system to provide the 

results of follow-up screenings and treatment. These staff will need training on the features that 

apply to their roles. Staff may include (but are not limited to): 

• Administrators/Monthly Summary Reporters (MSRs) 

• Audiologists 

• Healthcare Providers 

• Medical Assistants 

 

 Program Providers (Local Implementing Agencies/LIAs) 

 

Program providers must learn how to review and update program enrollments, program 

completions, and client outcomes. Additionally, LIA end-users may receive communications 

within the system. 

 

 Outreach LIAs 

 

LIAs must learn how to add or update outreach records in the MCH system. Additionally, LIA 

end-users may receive communication within the system. 



 

Page 6 of 54 

 
 

 

 Healthcare Providers  

 

Healthcare providers must learn how to interact with the MCH system. They may receive 

communication within the system, such as client referrals and alerts to provide information to the 

MCH Division. 

 

3.3 MCH Business Processes 
 

IDOH envisions that the MCH Division and the Continuum of Care—including the State, its 

partners, its grantees, and others who share the goals of healthy pregnancies and healthy babies 

in Indiana—will minimally perform four future state business processes. Table 1 provides the 

business processes and the primary goals they support.  

 
Table 1: Primary Goals for Business Processes 

MCH Business Process Name Primary Goal 

Identify Pregnant Woman and Connect Her with Available 

Programs and Resources 

Healthy Pregnancies 

Identify Newborn and Connect the Newborn’s Parents with 

Available Programs and Resources 

Healthy Newborns 

Ensure That Newborn Receives Mandated Screenings and 

Appropriate Follow-Up Care 

Timely Follow-Up Care 

Provide Timely Reporting and Comprehensive Care Maps Comprehensive, Actionable 

Reporting 

 

 Identify Pregnant Woman and Connect Her with Available Programs and 

Resources 

 

This process identifies a pregnant woman, creates, or updates her health profile, connects her to 

services, and notifies her of healthy pregnancy programs and resources that are available. 

 

In the future state, internal and external groups with access to the MCH system will create or 

update the woman’s health profile (including pregnancy status). Based on pregnancy status, the 

woman’s ZIP code, and other factors, the system will auto-notify the woman of the healthy 

pregnancy programs for which she is qualified. Care coordinators will then create program 

referrals for the woman upon request or enroll the woman directly in programs if the coordinator 

is authorized to perform enrollments. 

 

 Identify Newborn and Connect the Newborn’s Parents with Available Programs 

and Resources 

 

As required by 2019 House Enrolled Act 1007, this process identifies a newborn, creates or 

updates the newborn’s health profile, creates a birth mother’s profile (if needed), creates primary 

parent records, connects the parents of the newborn to services or provides outreach (if possible), 

and notifies the parents of healthy baby programs and resources that are available. In addition, 

this process registers birth defects and collects data on maternal, fetal, and infant mortalities. 
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In the future state, this process begins with the automated creation or update of a newborn’s 

health profile based on incoming records from the hospital or Vital Records. Based on the 

newborn’s ZIP code and other factors, the system will auto-notify the parents of healthy baby 

programs for which the newborn is qualified. Care coordinators will then create program 

referrals for the newborn upon request or enroll the newborn directly in programs if the 

coordinator is authorized to perform enrollments.  

 

 Ensure That Newborn Receives Mandated Screenings and Appropriate Follow-Up 

Care 

 

This process provides same-day screening results directly from the hospital/birthing center or 

lab, follows up when tests are missing or not received, and connects the infant to additional care 

in the case of an abnormal screening. 

 

In the future state, this process begins with the automated receipt of newborn screenings from the 

hospital, birthing center, or NBS Lab. It may also begin with an alert that indicates that a specific 

test has not been received within an expected timeframe, and now requires an automated 

reminder for the hospital. The process will remind the MCH Division and the hospital/birthing 

center when a newborn receives an abnormal test result and needs to receive a follow-up 

screening. If needed, the process will continue based on an abnormal result and will begin the 

follow-up care workflow, which will result in an echocardiogram for an abnormal pulse oximetry 

screening or referrals to care for an abnormal diagnostic audiology evaluation (DAE). Over time, 

as MCH capacity increases, the scope and nature of follow-up care coordination will change, and 

the future state system will support the design of a new workflow. 

 

 Provide Timely Reporting and Comprehensive Care Maps 

 

This process allows MCH system users to build custom reports from both system data and 

federal or State data uploaded into the system. It focuses on: 1) the State’s needs to assess 

programs provided by grantees and partners, and 2) the needs of epidemiologists to provide 

predictive, analytical reports with data that is both cumulative and recent. 

 

In the future state, this process starts with a need for reporting, such as a mandated reporting or 

quarterly reporting by grantees. This process may also start with the desire to research specific 

information, such as the services available in a certain ZIP code, or the need to perform analysis. 

If desired, the user will access the system and use it to build or generate a certain report. 

Additionally, a user may enter data in advance of a reporting deadline or upload an external file 

to include in reports. Depending on configuration, the system may deliver a report to subscribed 

users, and/or the user generating the report may produce and provide the report in a variety of 

formats. 

Many MCH program areas are likely to provide data for reporting. These include (but are not 

limited to) Obstetrics (OB) Navigator programs, My Healthy Baby, Maternal Health programs, 

and Safe Sleep. However, any program area may need to create and generate a report from the 

MCH system. 
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 Business Process Overview Diagram 

 

Figure 1, the Business Process Overview Diagram, provides a high-level view of the four future 

state business processes.  
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Figure 1: Business Process Overview Diagram 
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3.4 Authentication (Access Indiana) 
 

The proposed solution is expected to integrate with Access Indiana. The IN.gov Program is 

tasked with implementing a single sign-on authentication mechanism and Identity Provider for 

online applications for the State of Indiana, referred to as Access Indiana. The benefits of a 

standard authentication solution, integration strategy, integration process, and more can be found 

at Access Indiana Authentication. 

 

3.5 Web Access  
 

The State anticipates that the MCH System will be accessible via a web portal, to ensure ease of 

access for all users/parties. The portal must be accessible by all regularly used web browsers.  
 

4 Functional and Non-Functional Requirements 
 

4.1 Functional Requirements 
 

The State has developed and documented functional requirements for the MCH system in the 

following business areas: 

• General 

• Client Management 

• Operations Management 

• Provider Management 

• Case Management 

• Program Management 

 

Respondents must respond to the functional requirements following the instructions in 

Attachment F: Technical Proposal Template. 

 

4.2 Non-Functional Requirements 
 

The State has developed and documented non-functional requirements for the MCH system in 

the following categories: 

• Security 

• Audit and Compliance 

• Interoperability 

• Hosting 

o Note: The Respondent shall propose a cloud-solution hosted through the 

Contractor. The State is open to a State-hosted solution as well. If proposing a 

State-hosted option, provide estimated cost-savings the State can expect in 

Attachment D: Cost Proposal and accompanying assumptions in Attachment F: 

Technical Proposal Template 

• Platform/Architecture 

• Usability 

• Analytics 

https://www.in.gov/inwp/
https://www.in.gov/inwp/applications/authentication/
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Respondents must respond to the non-functional requirements following the instructions in 

Attachment F: Technical Proposal Template 

 

 

5 Data Migration and Conversion 
 

The Contractor shall be responsible for developing a Data Migration and Conversion Plan (D06) 

and owning and leading data migration and conversion in close collaboration with the State. At a 

minimum, the plan will require details as to how migration of the data held within the following 

systems will be transferred to the completed MCH system:  

System Average Annual Records  Year of Data Origin 

My Healthy Baby 80,000 2019 

Visionlink 54,000 2019 

INSTEP 80,000 2007 

EARS 80,000 2000 

(NOTE: The data contained in these systems includes Protected Health Information 

(PHI)/Personal Identifiable Information (PII)) 

 

The State has not identified a specific approach to data migration and conversion. Rather, in 

Attachment F: Technical Proposal Template, the State seeks Respondents’ recommended 

approach to migrating and converting data for the MCH system.  

 

The State is currently developing a comprehensive Data Dictionary, which is expected to be 

available for the Contractor at a later date, but is not able to be shared at this time. It is expected 

that the Contractor would assist in the development of the Data Dictionary at a future state.  

 

6 System Interfaces 
 

The State expects that the MCH system will interface with a number of external systems to send 

and receive data that supports MCH business processes. This section provides an overview of 

desired interfaces at this time. The State expects that the Contractor will work with the MCH 

Division to identify additional needs during the requirements validation and identify a final set of 

interfaces needed for the implementation. It is anticipated that the MCH system will have to 

interface with the State’s Immunization Information System (IIS) in the future.  

 

The proposed solution must be able to integrate/interface using standard interfaces/methods to 

other agency/stakeholder systems (on-prem/cloud). The State has robust and comprehensive data 

transmission standards that operate enterprise wide. IOT established and maintains these 

standards. The State's standardized technologies are MuleSoft for APIs and GoAnywhere for 

managed file transfer. The IOT Data Exchange and IOT Security divisions recommend the use of 

MuleSoft and GoAnywhere (option dependent upon complexity of data and file transfer) to 

facilitate secure data transmission. The State strongly prefers to use these technologies; however, 

if the proposed solution does not support these technologies, the State is willing to consider 

alternatives. 
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Figure 2 on the following page includes a future-state context diagram, which provides a high-

level abstracted view of incoming and outgoing data. 
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Figure 2: MCH System Context Diagram 

  

 
6.1 Electronic Messages/Indiana Health Information Exchange Interface 

(EMs/IHIE) 

 
 Data 

 

The MCH system will receive newborn/infant EMs that include diagnoses (ICD-10 

codes1), pulse oximetry readings, and UNHS screenings from hospitals, birthing centers 

and home births. This information will allow the MCH Division to confirm that an infant 

received legally required newborn screenings, as well as appropriate follow-up care. It 

also allows the MCH Division to identify infants that have a probable birth defect, which 

must be recorded in the Indiana Birth Defects and Problems registry, and to begin the 

process of confirming or invalidating the probable birth defect. 

 

 Automated Interface 

 

The MCH system will have an automated interface with hospital and birthing center EMs 

and will receive updates at a minimum daily, but preferably near real-time. Incoming 

EMs will update existing client records or cause the system to create new records, as 

needed.  

 

The Contractor will accept EMs in IHIE format. The Contractor will work with IHIE to 

 
1 10th Revision of the International Statistical Classification of Diseases and Related Health Problems 
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expand or update the IHIE format, as needed, to supply client data stored in the MCH 

system.  

 

Please note that the current receipt time for client data is within 45 days, and this receipt 

time relies upon hospitals and birthing centers to perform manual uploads. Thus, the 

future state system will immediately improve data timeliness, and the differing refresh 

rates will make it difficult to perform a one-to-one comparison of client data between 

legacy systems and the new MCH system.  

 

6.2 Specimen Gate Interface and Coordination with the Laboratory 
 

 Data 

 

The MCH system will receive lab test results. This information will allow the MCH Division to 

confirm that an infant received legally required newborn screenings. 

 

Currently, the Laboratory relays two sets of test results to the MCH Division: 1) heel stick 

screenings performed at the lab, and 2) manually entered test results from hospitals and birthing 

centers. NBS lab will send results to IHIE where the respondent will need to be able to retrieve 

data. 

 

 Automated Interface 

 

The MCH system will have an automated interface with the Specimen Gate system and receive 

updates at a minimum daily, but preferably near real-time. Incoming Specimen Gate records will 

update existing client records or cause the system to create new records, as needed.  

 

6.3 IDOH Vital Records Interface  
 

 Data 

 

The MCH system will receive vital records that identify the newborn or infant, including birth, 

death, adoption, paternity, and marriage records. The MCH system will receive any data item 

that could update a child’s client record or create a new client record. This data includes parent 

and guardian updates, as well as client address information. This data will allow the MCH 

Division to locate an infant and communicate with caregivers to coordinate legally required 

screenings and follow-up care, if needed. 

 

 Automated Interface 

 

The MCH system will have an automated interface with the Vital Records system and will 

receive updates at a minimum daily, but preferably near real-time. Incoming vital records will 

update existing client records or cause the system to create new records, as needed.  

 

6.4 Foster Care System Interface  
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 Data 

 

It is anticipated that the MCH system will interface with the Foster Care System to receive foster 

care placement data. This requirement will be validated in a JAD session(s) with the Contractor. 

This data will allow the MCH Division to locate an infant and communicate with caregivers to 

coordinate legally required screenings and follow-up care, if needed. 

 

 Automated Interface 

 

The MCH system will have an automated interface with the foster care system and will receive 

updates at a minimum daily, but preferably near real-time. Incoming placement records will 

update existing client records or cause the system to create new records, as needed.  

 

6.5 Medicaid Data Interface  
 

 Data 

 

The MCH system will receive eligibility and other Medicaid data for parents. This data will 

allow the MCH Division to determine a client’s eligibility for available programs and services. 

 

 Automated Interface 

 

The MCH system will have an automated interface with the Medicaid system and will receive 

updates at a minimum daily, but preferably near real-time. Incoming records will update existing 

client records or cause the system to create new records, as needed.  

 

6.6 Visionlink to MCH Interface   
 

 Data 

 

The MCH System will send and receive two types of records from Visionlink: client referrals 

and program enrollments. These records will allow the MCH Division to connect women and 

children with providers and programs that improve health and wellbeing during pregnancy and 

childhood. 

 

 Automated Interface 

 

The MCH system will have an automated interface with Visionlink and will receive updates at a 

minimum daily, but preferably near real-time. Incoming client referral or program enrollment 

records will update existing client records or cause the system to create new records, as needed.  

 

The MCH system will have an automated interface with the Visionlink system that updates 

Visionlink at a minimum daily, but preferably near real-time. Outgoing client referral or program 

enrollment records will update existing client records or cause Visionlink to create new records, 

as needed.  
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6.7 Emergency Responder Outreach Mobile App Interface 

 

 Data 

 

The MCH system will receive outreach records from the Emergency Responder Outreach Mobile 

App. These records will allow the MCH Division to determine outreach services that Emergency 

Responders have provided within the community. 

 

 Automated Interface 

 

The MCH system will have an automated interface with the Emergency Responder Outreach 

Mobile App and will receive data at a minimum daily, but preferably near real-time. Incoming 

outreach records will update existing client records or cause the system to create new records, as 

needed.  

 

7 Compliance 
 

7.1 System Security Requirements 
 

The Contractor shall ensure that the MCH system has appropriate security to meet applicable 

State and federal requirements and protect the integrity and confidentiality of program data.  

 

The State has robust and comprehensive security standards that permeate all levels of the 

organization. IOT has been tasked with establishing and maintaining these security standards. 

The security standards include assessing security risks, developing, and implementing effective 

security procedures, and monitoring the effectiveness of those procedures. The following is to be 

used to request access to the IOT Information Security Framework: Information Security 

Framework. Respondents will be required to sign an NDA to access the IOT Information 

Security Framework; Respondent’s should review the IOT Information Security Framework, and 

ensure their proposed solution meets all standards therein.  

 

For any installation, the Contractor shall consult and support IOT in completing a review of a 

Security Plan (D12) and/or security documentation provided to the State no later than 150 days 

from Contract execution and every two (2) years thereafter. The Contractor must update the 

review document throughout the life of the Contract as industry standards change, new State 

and/or federal requirements are issued, or new security concerns are discovered.  

 

In the case of a cloud-based COTS implementation, the Contractor shall provide its published 

Security Plan (D12).  

 

The Security Plan (D12) must address the following: 

 

a. The location and description of the controls at each of the physical facilities where 

Contract-related activities occur to protect data from unauthorized use and access. 

b. The controls over the hosting environment hardware and software to protect data from 

unauthorized use and access. 

https://www.in.gov/iot/iot-vendor-engagement/
https://www.in.gov/iot/iot-vendor-engagement/
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c. The virus and malware controls to protect data from unauthorized use, access, 

contamination, or corruption.   

d. An approach for handling Protected Health Information (PHI) and/or Personal 

Identifiable Information (PII) 

e. Results of any recent Service Organization Control (SOC) 1 or SOC 2 audits of the 

hosting/data center and/or plans to conduct such audits. 

f. The Contractor’s incident response plan. 

g. The Contractor’s data breach reporting procedures and processes. 

h. Audit controls and logging procedures. 

 
Role-Based Permissions 

 

Role-based permissions provide a method of controlling access to a system based on the roles of the user. 

The access is the permission the user has to perform tasks. Roles define the required functions of a user 

position. With role-based permissions, an IDOH administrator is able to configure a number of 

components that create a definition of who has access to which aspects of the system; they are able to 

create, modify, and remove roles as needed. An individual user could have multiple roles assigned to their 

permissions. Additionally, roles are expected to have the flexibility of page and field level 

permissions/restrictions, the configurations of which should be flexible to allow for regulation changes in 

a future-state. The MCH system will have at least the following roles: 

 

Role Access Needs of the Role 

Clinic User  Access to schedule or reschedule appointments, check patients in for 

appointments. 

System Administrator Access to all aspects of the MCH system 

Reporting Administrator Access to all relevant data needed to generate reports. 

State User Access needs will differ and will be determined at the time of the role’s 

creation  

 
 

Cloud Questionnaire 

 

Respondents are required to review and respond to the questions included in the Attachment L: Cloud 

Questionnaire if the proposed solution is not hosted on the State's infrastructure or managed cloud 

solutions. In addition to completing the Cloud Questionnaire, a respondent may be requested to provide 

the following documentation: 

a. A SOC 2 Type II audit report. SOC 2 is a security framework that specifies how organizations should 

protect customer data from unauthorized access, security incidents, and other vulnerabilities. SOC 2 

Type I reports evaluate a company’s controls at a single point in time. SOC 2 Type II reports assess 

how those controls function over a period, generally 3-12 months. We would request the Type II 

report.  

b. Applicable security policies, procedures, or runbooks. A security policy (also called an information 

security policy or IT security policy) is a document that spells out the rules, expectations, and overall 

approach that an organization uses to maintain the confidentiality, integrity, and availability of its 

data. It clearly spells out how compliance is monitored and enforced. We would like samples or 

snippets of what things a vendor does to protect our State of Indiana data. Could be referred to as an 

ISF (Information Security Framework) 

c. A penetration test report. Penetration testing is security testing in which assessors mimic real-world 

attacks to identify methods for circumventing the security features of an application, system, or 
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network. 

d. Static code testing results. This is an application testing method in which an application’s source code 

is examined to detect potential security vulnerabilities. 

e. Dynamic code testing results. Dynamic testing is the method of debugging an application’s source 

code in a run-time environment, i.e., when the application is running. It is used to identify security 

vulnerabilities while the program is running. 

f. Infrastructure as code scan testing results. Infrastructure as code, also known as software-defined 

infrastructure, allows the configuration and deployment of infrastructure components faster with 

consistency by allowing them to be defined as a code and enables repeatable deployments across 

environments. It is used to identify security vulnerabilities in the deployment process. 

g. An application or systems diagram. Describes the solution’s architecture, dataflows, and/or topology. 

As a high-level diagram that shows the information system’s basic structure, software components, 

relationships to other important services, and their properties. We are seeking clarity on the 

relationships the vendor solution has with external (cloud) components such as users, databases, and 

services. 

 

Please note that the Contractor must coordinate and cooperate with IOT to help ensure up-to-date 

system security is in place. 
 

7.2 State and Federal Requirements 
 

Table 2 includes the minimum applicable federal laws, regulations, and program instructions 

with which the Contractor shall comply. 

 
Table 2: Laws and Regulations 

Citation Topic 

Health Insurance Portability 

and Accountability Act 

(HIPAA) 

Notice of Privacy Practice for the IDOH Newborn Screening 

Program 

House Enrolled Act 1007 Supports OB Navigator Program (MHB) 

House Enrolled Act No. 1484 Report on the results of assessment and tools administered to deaf 

and hard-of-hearing children, as well as their language and literacy 

competency in relation to their enabled peers on or before August 

20, 2020 

Indiana Code 16-38-4 

Chapter 4 

Indiana Birth Defects and Problems Registry  

Indiana Code 16-41-17 Chapter 17. Prevention and Treatment Programs: Examination of 

Infants for Phenylketonuria, Hypothyroidism, and Other Disorders 

(Supports Newborn Screening) 

Indiana Administrative Code – TITLE 410 INDIANA STATE 

DEPARTMENT OF HEALTH 

Indiana Code 16-41-17-2 Every infant shall be given a physiologic hearing screening 

examination at the earliest feasible time for the detection of hearing 

loss; birthing facilities and hospitals are required to report screening 

results and referral information to the EHDI program each month 

Indiana Code 20-35-11-4 Reporting required by House Enrolled Act No. 1484 

Public Law 91-1999 Screening for hearing loss 
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Citation Topic 

Title 410 IDOH, Article 39 

Perinatal Hospital Services 

Per legislative rules: IDOH will provide the facility with a written 

survey report within thirty (30) days of completing the on-site 

survey; survey report shall include a description of any deficiencies 

Title V MCH Services Block 

Grant Program 

National Outcome Measures, National Performance Measures, and 

Evidence-Based Strategy Measures (ESMs) 

Section 508 of the 

Rehabilitation Act of 1973 

(29 U.S.C. § 794d). 

Section 508 requires federal and electronic and information 

technology to be accessible to people with disabilities, including 

employees and members of the public 

Federal Information Security 

Management Act (FISMA) 

Requires federal agencies to implement a mandatory set of processes 

and system controls designed to ensure the confidentiality, integrity, 

and availability of system-related information 

Health Information 

Technology for Economic 

and Clinical Health Act 

(HITECH) 

Encourages healthcare providers to adopt electronic health records 

(EHR) and improve privacy and security for healthcare data 

National Security Agency 

(NSA) Security 

Recommendation Guides 

Configuration guidance offered by the NSA to promote enhanced 

security, for both open source and proprietary software solutions. 

Indiana Office of Technology 

Information Security 

Framework (ISF) 

The State’s ISF that sets policy, establishes control objectives and 

controls, and describes the standards that are necessary to sure the 

State’s technology resources2. 

Indiana Office of Technology 

Cloud Product and Service 

Agreements, Standard ID: 

IOT-CS-SEC-010 

The State’s terms and conditions for Software-as-a-Service (SaaS) 

engagements. 

 

8 Reporting 
 

8.1 Standard Reports 
 

The Contractor shall provide the State with the ability to run standard reports within the system, 

available for output in multiple formats, including Microsoft (MS) Excel and Adobe PDF format, 

at a minimum. Available reports will align with current MCH report outputs. Example reports 

include: 

 

• Birth defect cases by maternal race/ethnicity for a given time period (e.g., annually, 

quarterly, etc.) 

• Birth defect cases by maternal age for a given time period 

• Birth defect cases by gender for a given time period 

• Birth defect cases by county 

• Number of infants reported to IBDPR  

• Number of case abstractions completed monthly per system user 

• Number of case abstractions reviewed monthly 

 

 
2 Source: Information Security Framework 

https://www.in.gov/iot/iot-vendor-engagement/
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8.2 Ad Hoc Reports 
 

The Contractor shall provide the State access to all portions of the system to allow for State teams 

to produce Ad Hoc reports as necessary. Additionally, the Contractor may be required to produce 

Ad Hoc reports. In such an event, the following deadlines shall be applied, with the urgency type 

determined by the State: 

• Type 1: One (1) - Two (2) business days turnaround time 

• Type 2: Five (5) business days turnaround time 

• Type 3: Ten (10) business days turnaround time 

 
8.3 Dedicated Reporting Environment 

 

The Contractor must provide a separate, optimized, dedicated reporting environment, with real-

time (or near real-time) access to all data collected and managed within the production 

environment. Use of this dedicated environment will have no performance implications on the 

production environment, allowing for processor-intensive reports to be run offline, as needed, 

without Contractor intervention. Further, the reporting environment will be able to be queried 

using standard SQL functions, and will be able to be used for BI functionality.  

 

8.4   State Access to Raw Data  
The State (e.g., the IDOH Data and Analytics team) shall retain ownership of and have direct 

access to the raw System data to connect to and extract data through an API or other interface for 

reporting, dashboarding, and other needs. 

 

 

9 Project Management 
 

9.1 Approach to Project Management 
 

The Contractor must employ, maintain, and execute a project management methodology that 

complies with the Project Management Institute® (PMI®) standards.  

 

 Project Management Plan 

 

The Contractor shall develop and follow a Project Management Plan (PMP) (D03) conforming to 

the Project Management Body of Knowledge (PMBOK®). The PMP (D03) shall be comprised of 

the subsidiary plans described below but may include other additional information related to the 

Contractor’s approach to schedule management, budget management, quality management, 

requirements management, process improvement, resource management, risk management and 

mitigation, issue identification and resolution, tracking of service level-related metrics, and 

preparation of status reports. 

 

The Contractor must deliver the PMP (D03) and the corresponding subsidiary plans for State 

approval within thirty (30) calendar days of the Contract start date. The Contractor must 

integrate the subsidiary plans described below into the PMP (D03). 
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a. Internal Communication Management Plan. The Contractor must develop an Internal 

Communication Plan that helps ensure timely and appropriate generation, collection, and 

dissemination of project information. The Internal Communication Plan shall account for all 

stakeholders involved in the project, including the State, other related State Contractors, the 

Contractor and its Subcontractors, authorized vendors or providers, and local and federal 

partners, as applicable. The Internal Communication Plan shall detail how communications 

amongst and between stakeholders will be delivered and managed. The Contractor shall work 

with the IDOH Communications Director to implement the Internal Communication Plan. At 

a minimum, it must include: 

• Project team roles and responsibilities 

• Escalation contacts and process 

• Communication channels (diagram format) 

• Communication protocols and procedures for reporting project issues to State 

stakeholders 

• Communication deliverables 

• Process for coordinating, scheduling, and running remote and in-person meetings 

 
b. Schedule Management Plan. Schedule Management encompasses activities related to 

accurately defining, monitoring, and controlling the time factors of the project. The 

Contractor must have processes in place for effective Schedule Management, as detailed in 

the Schedule Management Plan, including:  

• Activity definition 

• Sequencing and dependencies 

• Resource estimating 

• Duration estimating and assumptions 

• Schedule development 

• Schedule control and reporting 

 
c. Change Management Plan. The Contractor must work with the State to develop a Change 

Management Plan, in alignment with the State’s preferred change order process (Section 

14.1), to establish the change management roles and responsibilities, policies, guidelines, 

processes, and procedures necessary for controlling and managing changes during the life of 

the project. The Change Management Plan must include the use of a change management 

tool for changes made to the existing production system during project implementation, thus 

helping to ensure the system incorporates all applicable changes at the time of deployment. 

The Change Management Plan must include the following components: 

 

• Change Control Process. The Contractor shall clearly define the Change Control 

Process in the Change Management Plan. The process must include formally 

identifying the impact of any change or correction that modifies scope, deliverables, 

timeframes, budget, risk, or resource allocations. It also determines the disposition of 

the requested change or correction. The Change Control Process could be initiated by 

events such as legislative changes in State or federal legislation, State changes in 

business processes or policies, new business requirements, or project modifications.  
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The Contractor must follow a State-approved Change Control Process that: 

 

1. Spans the entire project life cycle 

2. Provides a clear scope of what is included and excluded from each change 

order request 

3. Delineates the system downtime required to implement any change(s), when 

applicable 

4. Requires the successful completion of regression testing before the 

implementation of the change 

5. Incorporates multiple levels of priority for change orders (e.g., critical, must-

have, desired) 

6. Supports the Change Control Process by estimating impacts (including cost, 

legal, timelines, resources, risks, other projects, and business activities), 

investigating solutions, identifying alternatives, updating information in 

project tracking tools, participating in decisions-, and implementing the 

agreed-upon solution 

 

• Configuration Control Plan. As part of its Change Management Plan, the 

Contractor must develop a Configuration Control Plan that addresses the proposed 

methodology and tools for managing configuration control throughout the project. At 

a minimum, the methodology must include: 

 

1. An outline of all configuration points and responsible parties including: 

▪ Functionality configurable by the MCH Division 

▪ Functionality configurable by the Contractor 

2. Decision and communication processes required before configuration changes 

can be made 

3. For implementations, the technical and security architecture, including: 

▪ Server ‒ physical and logical hardware, environments, capacities, and 

performance specification 

▪ Networking equipment and schema 

▪ Software, including system/operational/utility/diagnostic, and 

application 

▪ Database 

4. Version/release numbers of all proposed software and schedules for the 

implementation of all architecture components in all environments 

(Production, Testing, etc.). 

 

The Contractor must execute the Configuration Control Plan throughout the project. 

The State must approve any deviation from this plan in writing prior to the change. 

 

d. Risk Management Plan 

 

The management of project risks through risk identification, tracking, and closure is a 

key activity that the Contractor must perform throughout the project life cycle. The 
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Contractor must have a methodology for tracking risks through to closure and 

communicating risk status to project stakeholders. The Contractor must work 

cooperatively with the State to agree on the process and tools for documenting and 

maintaining risk information that will provide, at a minimum, the following:  

1. Description of the risk 

2. Priority of the risk 

3. Probability of the risk occurring 

4. Impact to the project if the risk occurs 

5. Dependencies and plans for management of the risk (e.g., mitigation, 

acceptance) 

6. Risk owners 

7. Required actions 

8. Escalation activities, if appropriate 

 

e. Resource Management Plan 

 

The Contractor shall be responsible for meeting all duties and Service Level Metrics 

included in this scope and any future enhancements. Insufficient staff does not constitute 

a valid reason for failing to meet agreed upon Service Level Metrics and delivery dates; 

the Contractor is responsible for adjusting staffing levels as necessary to meet the needs 

of this scope. As such, the Contractor must describe in a Resource Management Plan the 

processes that deal with planning and managing the Contractor’s project team. The 

Contractor must have processes in place to define, monitor, and control: 

1. Resource loading and leveraging 

2. Roles and responsibilities 

3. Organizational structure and decision-making authority 

4. Project team orientation and training 

5. Knowledge transfer and turnover 

 

As part of the Resource Management Plan, the Contractor must provide and maintain a 

current staffing plan that identifies the staff who will fulfill the services described in this 

RFP. The staffing plan must address the following:  

1. Job title, qualifications, and descriptions for each staff position 

2. Subcontractors and responsibilities, if necessary 

3. Contractor service evaluation and progressive disciplinary policies 

4. Plans for the replacement of departing temporary and permanent staff 

5. Updated organizational chart that shows the reporting structure and 

responsibilities of Contractor’s and Subcontractor’s staff, as applicable 
 

 Project Schedule 

 

The Contractor must develop an initial fully integrated Project Schedule (D04) in MS Project 

that includes a detailed listing of scheduled activities, resources, timeframes, and high-level 

estimates of effort. The Contractor must be able to interface with or utilize the State’s online 

project management system for tracking all project activities. The Project Schedule (D04) must 

contain appropriate version control to establish the initial baseline and changed versions. 

Subsequent Project Schedule (D04) updates must include the current start and finish dates and 



 

Page 24 of 54 

the percentage completed for the activities without modifying the original baseline. The 

Contractor must provide a rationale for changes to the baseline, and the State must approve 

changes using the formal change management process. 

 

The Project Schedule (D04) must be maintained throughout the life of the project and shall be 

updated at a frequency agreed upon by IDOH to reflect the accurate status of the project.  

 

 Project Status Reports 

 
The Contractor must meet with the State program team and provide written Project Status 

Reports (D01) weekly, or as otherwise negotiated. Written Project Status Reports (D01) are due 

to the State two (2) business days prior to the status update meetings, and must provide status 

information on all planned, ongoing, and completed project activities. The Contractor’s proposed 

format and level of detail for the Project Status Reports (D01) is subject to State approval. 

Additionally, minutes from each meeting are to be submitted to the State no later than one (1) 

business day after the meeting has taken place.  

 

At a minimum, Project Status Reports (D01) must include:  

a. Minutes from the previous status meeting 

b. Updated Project Schedule (D04) 

c. Status of current tasks/deliverables, including any notification of schedule slippage 

d. Anticipated tasks to be completed during the next reporting period 

e. Project risk tracking log, with risk mitigation strategies 

f. Test results, when applicable 

g. Identification of Contractor project staff assigned to specific activities 

i. Planned absence of Vital Position and their anticipated return date 

ii. Modification of any known key staffing changes 

h. Action items to be completed by the Contractor and by the State 

 

 Project Library 
 

The Contractor shall use a State-owned electronic project library that the entire project team shall 

use. The Contractor is responsible for helping to ensure that all necessary State staff (as 

determined by the State) receive access to the project library at no additional cost. The 

Contractor must manage all deliverables and documents related to this project in the project 

library, including administrative information regarding budget, schedule, and project progress, as 

well as any other correspondence, reports, or project-related information. 

 

The project library must be in a format accessible by the State’s standard suite of software and 

designated versions. State-standard software includes, but is not limited to, the MS family of 

products (Word, PowerPoint, Excel, Access, SharePoint, Project) and Adobe Acrobat.  

 

The Contractor shall work with the State to ensure that the project library is logically organized.   

 

 Project Onboarding 
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The two (2) month Project Onboarding period will consist of the following activities. 

  

a. Conduct Project Kickoff meeting. The Contractor shall conduct a kickoff meeting 

with appropriate State staff at the program’s office in Indianapolis, IN, or virtually, at 

the discretion of the State. The Contractor shall develop a Project Kickoff 

Presentation (D02) for review and approval of the State before conducting the kickoff 

meeting with project stakeholders. During the kickoff meeting, the Contractor shall at 

a minimum elaborate on the general approach, plan, and methods for providing the 

services outlined in this scope of work. At a minimum, Vital Positions must attend the 

kickoff meeting in person (or virtually, at the discretion of the State). Other 

Contractor staff who may be critical to project initiation shall also attend. 

b. Finalize Project Management Plan within 30 days of Contract start  

c. Finalize the Project Schedule 

d. Finalize the Project Status Report format and content expectations 

e. Set up the Project Library 

 

10 Project Staffing 
 

To help ensure the quality and consistency in the delivery of services, the Contractor shall be 

fully staffed to meet the State’s service level needs, as described in this RFP.  

 

 Vital Positions 

 

The State has identified six (6) specific roles that the Contractor must consider a Vital Position. 

Additionally, in Attachment F: Technical Proposal Template, the State seeks Respondents’ 

recommendations on other staff that shall be considered a Vital Position. Respondent’s must 

submit an accompanying resume, in Attachment F, for all individuals proposed to fulfill a role of 

a Vital Position. 

 

Vital Positions are subject to approval by the State. The Contractor may not make any temporary 

or permanent changes to a Vital Position without fifteen (15) business days prior notice to the 

State and the State's prior written approval. 

 

With any Vital Position change, the Contractor shall submit the resume and references for a 

proposed replacement no later than fifteen (15) business days from notification of a resignation 

or request for removal, or within a timeframe agreed upon by the State. The replacement shall be 

of equal or greater ability and qualifications. The Contractor must receive State approval prior to 

placing the replacement staff member on the project team. The State may also request a meeting 

with the proposed replacement before providing approval. 

 

Vital Positions shall be available on-site at the State’s offices when requested; requests will be 

provided by the State a minimum of five (5) business days in advance of expected onsite time. 
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The following roles are considered a Vital Position:  
 

Role Responsibilities Required Skills 

Executive Lead • Directs project oversight 

• Liaises with IDOH and various other 

State stakeholders 

• Responsible for ensuring adequate and 

qualified staffing to execute the scope 

of work 

• Addresses escalated issues 

• A minimum of ten (10) years of 

experience in managing and/or leading 

large-scale IT system projects 

• At least three (3) years of years of 

experience with the solution proposed 

by the Contractor or with a system of 

similar size and capabilities  

• Applicable experience with the 

proposed solution preferred 

Project 

Manager 

• Coordinates overall DDI project tasks 

• Serves as the single point of contact 

between the Contractor and the State 

for all communications on all system 

related issues 

• Ensures performance standards are 

sustained, and deliverables are 

submitted on time 

• Full-time dedicated to the Contract 

during the DDI phase and during 

Stabilization M&O; responsible for 

coordinating activities relevant to 

success of Stabilization M&O 

responsibilities 

• Be onsite as required  

• A minimum of seven (7) years of 

experience in managing and/or leading 

large-scale IT system projects 

• At least three (3) years of years of 

experience with the solution proposed 

by the Contractor or with a system of 

similar size and capabilities  

• At least five (5) years of experience 

with system DDI, maintenance, and 

operations 

• Applicable experience with the 

proposed solution preferred 

• Project management certification 

preferred 

• Strong written and communication 

skills 

Account 

Manager 

• Oversees and is responsible for 

coordinating activities relevant to 

success of Steady-State M&O 

responsibilities 

• At least two (2) years of account 

management experience for 

government clients 

• At least three (3) years of experience 

with the solution proposed by the 

Contractor or with a system of similar 

size and capabilities 

• Applicable experience with the 

proposed solution preferred 

• Strong written and communication 

skills 

Lead Architect • Drives the solution architecture and 

mapping of required functionality to 

minimize the need for custom 

development 

• Leads the architectural design and 

documentation at a technical reference 

model level as well as at a system or 

subsystem level 

• Leads application and data modeling, 

building block design, applications 

• At least three (3) years of experience 

developing web applications 

• At least three (3) years of experience 

managing systems architecture and 

systems development projects 

• At least three (3) years of years of 

experience with the solution proposed 

by the Contractor or with a system of 

similar size and capabilities 

• Applicable experience with the 

proposed solution preferred  
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and role design, systems integration, 

etc. 

• Ensures system alignment with the 

technical requirements and goals 

• Oversees development technical 

procedures and documentation 

• Available from the start of the 

Contract to system go-live 

• Available onsite with three (3) 

business days advance notice 

Implementation 

Lead 

• Oversees system implementation 

• Tracks performance standards to 

ensure that established metrics are 

achieved 

• Manages escalated issues 

• Full-time dedicated to the Contract 

and onsite presence during 

implementation planning activities and 

implementation execution 

• Available onsite with three (3) 

business days advance notice 

• At least three (3) years of years of 

experience with the solution proposed 

by the Contractor or with a system of 

similar size and capabilities 

At least two (2) years of experience 

managing the implementation of 

web applications (preferred 

experience having implemented the 

proposed solution for another 

client) 

Data Migration 

Lead 

• Develops the Data Conversion and 

Migration Plan and results reports 

• Leads all data conversion, migration, 

synchronization, and cleanup related 

duties  

• Works with the State to develop the 

archival strategy 

• At least five (5) years of experience in 

large system data conversion and 

migration 

 

 Personnel Background Checks and Requirements 

 
Background Check Standards. The Contractor shall complete criminal background checks, at 

no cost to the State, and provide the results to the State for review. 

 

The State reserves the right to consider the arrest and conviction record of any proposed 

Contractor staff as grounds to disapprove of their selection for a role related to this project. 

Arrests and convictions discovered during the background check process that have not been 

sealed or expunged by judicial action may be cause for the State to exercise any available 

remedies or corrective actions under the terms of the Contract. Any applicant that has applied for 

a position that has been found to have either been coded in the State personnel system as 

ineligible for employment due to a previous code of "Not Eligible for Rehire" (NEFR) as a 

former employee of the State of Indiana or any code that denotes removal from a previous 

contract assignment due to performance/disciplinary concerns, falsification of a State of Indiana 

application, or has been found to have had convictions that are deemed to be related to the 

position applied for, will be removed from the assignment at the request and discretion of the 

State as well as from consideration from the position applied for. 
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The State reserves the right to consider any conviction, including but not limited to the 

falsification of documents, forgery, fraud, check deception, or theft related to the work completed 

within the State. This list is not all inclusive and the State reserves the right to consider other 

factors, including but not limited to recidivism of the applicant. 

 

Background Check Documentation 

a. As a condition of employment and for purposes of determining a person's qualifications for 

employment, the Contractor shall, at their own expense: undertake a criminal history record 

background check for all Contractor and subcontractor personnel assigned to work on the 

Contract. For all Contractor and subcontractor personnel assigned to work on the Contract on Day 

1 of the Contract, the fingerprints required to complete the criminal history record background 

check shall be submitted by the 90th day of the Contract. 

b. All Contractor staff must be in good standing with the State and not fall in the "Not Eligible for 

Rehire" (NEFR) category or in any comparable category code given to Contractor staff which 

relates to poor work performance, disciplinary concerns or violation of the State standard policies 

or practices. Contractor is charged with verification of eligibility of rehire status with the State of 

Indiana prior to assignment to the State. 

c. The Contractor shall submit to the Indiana State Police Bureau of Identification (SBI) an 

"application" fingerprint card, a request for criminal history record information form, and the 

appropriate fee for all Contractor and subcontractor personnel it may assign to work on the 

Contract. 

d. The Contractor shall not permit any newly hired, re-hired, or transferred personnel to work on 

this Contract until the SBI has furnished the results of the criminal history record background 

check to the Contractor and the Contractor has verified that the resulting report has no 

convictions that represent a nexus to the duties assigned to Contractor staff. 

e. The criminal background check shall encompass the following areas: 

○ Convictions of any State or Federal crimes shall be considered if they are deemed to 

demonstrate a nexus to the work duties assigned to the Contractor staff 

○ Referenced under: IC 10-13-3-33.5; IC 4-13-2-14.7; IC 4-15-22-10; IC 4-15-22-30; IC 

12-24-3-2; IC 22-5-1.7; IRS Pub. 1075; HEA1079-2017; Arrests & Convictions Policy 

○ Exclusions by the US Office of Inspector General 

f. The Contractor shall be required to retain the results of an individual's criminal history 

background check as long as that person is assigned to the Contract. If a currently assigned 

individual is promoted to a role having increased responsibility, the Contractor shall, at its own 

expense, perform a new background check. The results of the criminal history background check 

shall be made available to the State upon request. If a conviction has been found in the 

subsequent background check to be related to the new role of increased responsibility, then the 

Contractor employee shall be removed from the assignment. 

g. If the Contractor has had a State Police background, criminal, and fingerprinting check performed 

for the employee that meets the exact criteria specified above, the check may be accepted by the 

State at the State's sole discretion. Any such reference checks must have been done within six 

months of the Contract start date. 

h. The Contractor is fully responsible for the conduct of its employees and its subcontractor's 

employees. If there is any need for intervention by State personnel because of behavior, security 

breaches, or general misconduct, the Contractor shall immediately remove the employee from the 

Contract work and replace this employee on a permanent basis. Further occurrences may result in 

the termination of the Contract. 

i. Contractor staff applying for employment with the State who have been found to have not 

successfully completed the background check due to convictions determined to have a nexus to 

the applied for position or due to the confirmed falsification of the application, shall be removed 

from the assignment immediately. 
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j. Civil or administrative judgments that may adversely affect the employee's integrity (a 

professional license, etc.) may cause, at the discretion of the Contractor and/or the State, removal 

from the assignment. 

k. Contractor shall require that its employees are responsible for reporting to their supervisor any 

arrests or convictions within five (5) calendar days from the date of the arrest or conviction. 

Contractor shall ensure the enforcement and administration of this provision and shall notify the 

State, via email within two (2) business days of being made aware of such arrest(s) and/or 

conviction(s). 

l. The Contractor staff may not work in the direct line of supervision of a relative who is employed 

by the State. "Relative" means any of the following: a spouse, parent or stepparent, child or 

stepchild, brother, sister, stepbrother or stepsister, niece or nephew, aunt or uncle, and daughter-

in-law or son-in-law. An adopted child of an individual is treated the same as a natural child of 

the individual. "Brother" and "sister" include a brother or sister by half blood. Contractor will 

require Contractor staff to report to Contractor if they work in the direct line of supervision of a 

relative who is employed by the State. 

 

 Replacement of Contractor or Subcontractor Staff 

 

During the course of the Contract, the State reserves the right to require replacement of any 

Contractor or Subcontractor staff found unacceptable to the State. Reasons for unacceptability 

include, but are not limited to, the inability of the individual to carry out work assignments, or 

unsatisfactory job performance as determined by the State. The individual must be removed 

within ten (10) business days of the request for removal, or sooner if requested by the State, and 

be replaced within thirty (30) calendar days after the position is vacant, unless a longer period is 

approved by the State.  

 

11 Design, Development, and Implementation (DDI) 
 

The State estimates that the DDI activities will run for 18-months. If the Contractor completes all 

activities outlined below, the activities and responsibilities pertaining to Maintenance and 

Operations as outlined in the Section 12 would commence earlier than estimated. 

 

11.1 Requirements Analysis and System Design 
 

Prior to detailed design or the start of any configuration or development, the Contractor shall 

develop and provide a Requirements Traceability Plan detailing the methodology for tracking 

functional and non-functional requirements. The Requirements Traceability Plan (D07) shall 

include the methods and tools used to manage a Requirements Traceability Matrix (RTM) (D08) 

to help ensure traceability between the requirements, how the system will specifically provide 

the functionality, and results of all testing phases. 

 

The Contractor shall lead and facilitate the process of reviewing and validating the Functional 

and Non-Functional requirements documented in Attachment O: Functional Technical 

Requirements. The Contractor shall also conduct Joint Application Development (JAD) sessions 

to fully understand the requirements for the MCH system and identify gaps in the proposed 

solution that the Contractor shall address to meet the requirements.  
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The Contractor shall develop functional and technical documentation as part of the system 

design phase of the project. The anticipated deliverables are outlined below. 

 

 Functional Specification and System Design Document  

 

The Functional Specification and System Design Document (D09) shall include, at a minimum, 

the following components: 

a. A comprehensive list of functional requirements to implement the MCH Division’s 

desired functionality  

b. Business rules definition 

c. Reporting capabilities and configured reports 

d. User profiles and security role permissions 

e. System functionality traceable back to the RTM (D08) 

f. Use cases and list of workflows mapped to business processes and system 

requirements 

 

 Data Integration and Interface Design Document  

 

The Data Integration and Interface Design Document (D10) shall include, at a minimum, the 

following components:   

 

a. Data flow diagrams 

b. Data dictionary for all data integration points and/or interfaces 

c. Data transformation and loading specifications 

 

 System Architecture Document  

 

The System Architecture Document (D11) shall include, at a minimum, the following 

components: 

a. A conceptual architecture 

b. A logical architecture 

c. A physical architecture that defines the services of the system 

 

 Data Dictionary 

 

The Data Dictionary (D13) shall provide a complete inventory of all data elements that exist in 

the system. The Data Dictionary (D13) shall also include, at a minimum, the following 

components for each data element: 

a. Data definition 

b. Data type 

c. Table location 

d. Data values 

 

 Disaster Recovery and Business Continuity Plan 

 

The Disaster Recovery and Business Continuity Plan (D14) shall provide the Contractor’s plan 
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to restore operations following a disaster event. The plan shall include, at a minimum, the 

following components: 

a. Back-up, protection, and failover/fallback plans and procedures 

b. Recovery time and recovery point objectives 

c. Risk analysis and risk mitigation for each core business process/workflow 

 

Respondents may propose additional and/or alternatives to any of the components of the 

functional and technical documentation outlined above. 

 

11.2 System Configuration and Development 
 

The Contractor shall perform system configuration and development activities in accordance 

with the deliverables accepted by the State during the Requirements Analysis and System Design 

phase to help ensure the Contractor develops the system according to the functional and non-

functional requirements. The Contractor shall follow industry standard Systems Development 

Life Cycle (SDLC) processes and federal project management/SDLC requirements for 

supporting any approved enhancement/change request, defect fix, and M&O related activity 

within this Contract. For this Contract, the State prefers to use Hybrid Agile but is willing to 

consider other SDLC approaches. Please note that this scope is written for the Hybrid Agile 

approach but if the Contractor proposes a different approach (e.g., Waterfall), the State may 

consider modifications to the SDLC approach during Contract finalization. 

 

The State prefers the use of the Azure DevOps toolkit for Application Lifecycle Management 

(ALM) activities. However, the State is open to alternative tools of the Contractors’ suggestion.  

The Contractor shall configure and develop the system according to the functional and non-

functional requirements. The Contractor shall support the initial configuration of the workflows 

MCH requires to be fully operational. Examples of MCH workflows include: 

a. Track a Provider Referral to Outcome 

b. Track a Program Referral to Outcome 

c. Capture and Track Required Pulse Oximetry Reading(s) for an Infant 

d. Capture and Track Required Heel Stick Screening(s) for an Infant 

e. Capture and Track Required Universal Newborn Hearing Screening(s) for an Infant  

f. Confirm That an Echocardiogram is Scheduled (when required) 

g. Confirm That an Echocardiogram is Uploaded to the Client Record (when required) 

h. Receive Alert for First Abnormal UNHS and Schedule Second Screening 

i. Find Newborns With No UNHS Results 

j. Introduce Parents to DAE and Schedule DAE (if possible) 

k. Reschedule DAE (as needed) 

l. Perform a Possible Birth Defect Case Abstraction and Review 

m. Track Enrollment for Maternal or Child Health Program 

n. Report Outcomes for Maternal or Child Health Program 

o. Report an Instance of Outreach (e.g., Safe Sleep) 

p. Certify Hospitals for Perinatal Levels of Care 

 

The Contractor shall develop the following documentation as part of the System Configuration 

and Development phase of the project.   
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 Technical Design Document 

 

The Technical Design Document (D15) shall include the following components:  

a. Detailed description of the system architecture 

b. Entity relationship diagrams 

c. Business processes mapped to system components 

d. Security and privacy controls  

 

Respondents may propose additional and/or alternatives to any of the components of the 

documentation outlined above. 

 

11.3 Testing  
 

The Contractor is responsible for providing thorough testing of the initial implementation and all 

software releases, reference database table updates, bug fixes, and other system changes.  

 

The Contractor shall develop a Test Plan (D16) for the initial system implementation and 

subsequent system changes that details the activities, dependency risks, contingencies, 

assumptions, and resources required to fully test the change. The Test Plan (D16) shall include 

the test schedule, approach, and a statement of required and assigned resources with associated 

roles and responsibilities. The Test Plan (D16) shall also include a go/no-go date for 

implementation that the Contractor will agree upon with the State. Identification of testing tools 

that the Contractor shall use and their purpose, and a method to track and manage test issues, 

shall also be included. The Contractor shall develop Test Scripts (D17) that systematically 

exercise all functions of the system, and shall cover all applicable test stages and elements, as 

listed in the following subsections. 

 

 Unit Testing 

 

The Contractor must test all components as stand-alone entities. Unit testing helps ensure that a 

single component is resilient and will function correctly on a stand-alone basis (e.g., the 

modified component can take inputs and produce expected outputs). 

 

 Integration Testing  

 

Integration testing shall help ensure that all components, including software and hardware, work 

together. The Contractor shall complete integration testing before system testing begins. 

 

 System Testing 

 

The Contractor must perform and validate system testing for all components and functional areas 

of the Contractor’s system before delivery. This includes functional testing to help ensure that all 

components of the MCH system work correctly. 
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 Interface Testing 

 

The Contractor must perform interface testing for all interfaces to help ensure that files are 

properly formatted, transmitted, received, edited, accepted, confirmed, and processed according 

to design. 

 

 User Acceptance Testing (UAT) 

 

UAT provides system users the opportunity to test system functionality (including configured 

workflows) and helps ensure compliance with system design requirements. During UAT, testing 

participants shall follow detailed Test Scripts (D17) developed by the Contractor and approved 

by the State, if applicable. Further, the State anticipates the use of automated testing as 

appropriate during M&O phases, to improve process efficiency over time.   

 

The Contractor shall develop Test Cases (D18) that must cover all facets of the system's 

operations and test all the system processing options and environmental conditions. Test Cases 

(D18) shall include: 

a. Test case number 

b. Date created 

c. Author 

d. Description of case 

e. Type of test 

f. Inputs 

g. Steps 

h. Expected results 

i. Actual results 

j. Pass/fail 

k. Run date 

l. Tester 

m. Failure reason 
 

 Regression Testing 

 

After the Contractor corrects the errors found in UAT, the Contractor and IDOH shall perform a 

separate round of testing to test the functions where the errors occurred (to help make sure that 

they have been corrected).  The Contractor will test all other functions of the system to help 

ensure that new errors were not introduced with the corrected code. The State expects that the 

Contractor shall complete regression testing using both automated and manual test processes. 

 

 Performance Testing 

 

The Contractor shall carry out performance testing (e.g., load and stress testing) to help ensure 

that attributes (e.g., responsiveness, speed, stability) of the system work as expected under a 

variety of load conditions. The Contractor must use results from the performance testing to 

formulate a system capacity model to determine the appropriate hardware and software 

requirements and configuration. 
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 UAT Error Logging System 

 

The Contractor shall provide a system for user acceptance testers to log errors identified during 

UAT. Table 3 provides the criteria that the State will use to classify errors that testers find. 

IDOH will be the final decision maker with regard to error severity. 

 
Table 3: UAT Error Severity Levels 

UAT Error 

Severity Level 
Criteria 

1 

• Critical error 

• Does not allow testing to continue 

• Major malfunctions in the system 

• Defect found in the processing component of the system 

2 

• Major component failure 

• Does not allow testing to continue 

• Defect or malfunction found in certain areas of the system 

• Problem must be resolved 

3 

• Minor functional problem 

• Testing can continue 

• Functions in certain components do not work properly 

• Components can still work with other components in the system 

4 

• Minor error 

• Testing can continue 

• Minor editing error found in a system component 

• Cosmetic change needed 

5 

• Minor error 

• Testing can continue 

• Design clarification issue 

• Implementation issue 

 

The Contractor must propose a process and timeline to fix all errors in a timely fashion to allow 

rapid retesting and verify that the Contractor has corrected all errors. At a minimum, the 

Contractor must correct all Level 1 and 2 severity errors within two (2) business days from the 

Contractor’s knowledge of the error. The Contractor must correct all Level 3 severity errors 

within five (5) business days from the Contractor’s knowledge of the error, and the Contractor 

must correct all Level 4 and 5 severity errors within fifteen (15) business days from the 

Contractor’s knowledge of the error. The Contractor must correct all identified errors before the 

State confirms the system is ready for full implementation. 
 

 Test Results & Defect Reports 

 

The Contractor must provide Test Results & Defect Reports (D19) describing the results of each 

test performed, as well as additional retesting required. Test Results & Defect Reports (D19) 

must describe the intended scope and results from the tests, any necessary system modifications 

and a timeframe for these modifications and any defects found as a result of the testing. In the 

case of a cloud-based implementation, the Contractor must provide a report of the results of each 

test for items specific to the State (e.g., interface testing, or overall testing against features 

Contracted or funded solely by the MCH Division). 
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The Contractor must submit Test Results & Defect Reports (D19) no later than ten (10) business 

days following the completion of each test.  

 

The Contractor must revise system documentation (e.g., Functional Specification and System 

Design Document) to reflect system modifications identified and resulting from testing. If 

revisions are required, the Contractor must submit updated system documentation no later than 

ten (10) business days following the completion of the modification, unless the State approves 

another timeline in writing. The Contractor shall complete all updates to system documentation 

at no additional cost to the State.  

 

11.4 Training 
 

The Contractor shall develop a detailed Training Plan (D20). The Training Plan (D20) shall 

include the following:  

• Roles and responsibilities of the Contractor and/or any Subcontractors 

• Roles and responsibilities of the State staff 

• Overview of the proposed training strategy 

• Proposed training schedule 

• Type of training materials to be developed by the Contractor and/or Subcontractors 

• Metrics for measuring effectiveness of training 

• Knowledge transfer strategy to prepare State staff for responsibilities they may have 

related to supporting the system after implementation 

 

The State expects the Contractor to employ a “Train-the-Trainer model” for internal State users.  

The train-the-trainer model is a framework for preparing a small number of State users to pass 

methods and expertise on to other State users and external end-users, who may then become 

trainers themselves. The Contractor shall provide Training Material (D21) for each release, 

including initial training on the overall solution, and subsequent trainings on new features and 

functionality. The initial training must occur prior to the system implementation date. 

 

The Contractor and State will agree upon final training formats during Contract negotiations, but 

training is expected to consist of: 

 

• Live Training (either in-person or via webinar): The Contractor may design live 

trainings for Subject Matter Experts (SMEs) or MCH Division trainers (i.e., using a 

“train-the-trainer” approach). This format shall be used for internal MCH system 

users. Anticipated to be three (3) in-person training sessions, estimated to be for 20 

individuals, at the time of system implementation. 

• On-Demand Training: The State prefers that the Contractor provide on-demand 

tutorials on various modules of the solution, accessible by users of all skill levels. 

This training format shall be developed for both internal and external system users. 

• Leave-Behind Materials: The Contractor must provide recorded sessions of any 

virtual and/or in-person training sessions, accessible to the State. These are not 

expected to include proprietary training modules developed by the Contractor.  

• Training Guides: The Contractor must provide training guides in various formats, 
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such as web-based (Hypertext Markup Language (HTML) or PDF, to users of all skill 

levels. This training format shall be developed for both internal and external system 

users. 

 

11.5 Implementation 
 

The State prefers a phased implementation approach. The State anticipates that an 

implementation that phases in services by region would be the most efficient. However, the State 

seeks Respondents’ recommendations regarding their proposed optimal approach to system 

implementation as part of Respondents’ Proposals.  

 

The Contractor shall provide the State with an Implementation/Cutover Plan (D22) in the 

timeline agreed upon with the State and articulated in the Project Schedule (D04). The plan shall 

include:  

• A strategy for implementing all system requirements with pre-defined success criteria 

to key go/no-go decisions points 

• Key points of contact 

• Description of the major tasks involved in the implementation 

• Implementation schedule including key milestones   

• Implementation problem management (e.g., on-site, off-site, and Help Desk support 

procedures) 

• Rollback criteria and procedures 

• Post-implementation performance monitoring and verification plan 

• Implementation contingency plans 

 

11.6 DDI Closeout 
 

The Contractor shall develop a Closeout Report (D23) at the conclusion of the DDI phase of the 

project. The Closeout Report (D23) shall provide, at a minimum, the following documentation: 

• A list of all applicable deliverables and the status of each deliverable 

• Validation that all the applicable deliverables have been submitted, approved, and 

available in the project library 

• Validation that all exit criteria have been met 

• Lessons learned summary 

 

 

12 M&O 
 

The Contractor shall work with the State to help ensure operational integrity through M&O 

activities throughout the length of the Contract. The M&O responsibilities and activities 

commence at the end of the DDI phase, which is estimated at 18-months but may end earlier if 

all conditions are met before the estimated timeline. In the first six (6) months of M&O, the 

Contractor shall provide Stabilization M&O services. After six (6) months, the Contractor will 

switch to providing Steady State M&O services, which is expected to need less resources with 

the reduction in issues, defects, and help desk tickets. 
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MCH system operations include updates, patches and repairs, defect resolution, software 

upgrades, and technical support during the term of the Contract. Additionally, the Contractor 

must update all impacted documentation, including training materials, in parallel with 

enhancements so that all artifacts are updated at the time of implementation. 

 

The Contractor shall meet all the requirements outlined in this RFP and the resulting Contract. 

The Contractor’s Project Manager shall manage ongoing communications with the State on all 

operations within the program scope and must immediately notify the State of any issues or 

problems.  

 

Required ongoing communications include periodic status reports and status meetings with the 

Contractor’s Project Manager, other project staff as needed, and the State. The State shall request 

other reports and meetings as needed. Of particular importance is the advance notification from 

the Contractor of scheduled system downtime.  

 

12.1 Ongoing Maintenance 
 

The Contractor must work with the State to coordinate implementation, release, and regularly 

scheduled maintenance of updates, patches, and repairs for the MCH system. The Contractor 

must fully and successfully test all updates, patches, and repairs before migration to production. 

Please see Section 11.3: Testing for additional requirements related to testing system changes.  

 

The Contractor must notify the State and address all system defects, issues, and system 

performance failures. Please see Section 12.2.1: Production Issue Management for severity level 

classifications and resolution times. For implementation of system repairs, the Contractor must 

work with the State to coordinate release of the repairs. 
 

 System Monitoring 
 

The Contractor shall monitor system operations on a daily basis and make necessary adjustments 

to maintain peak operation efficiency so that system users are not adversely affected. Such 

adjustments will not negatively affect configuration customizations previously made by the 

MCH Division. Ongoing monitoring applies to all system components including the operating 

systems, third-party components, database, and all related components. The Contractor must 

recommend maintenance activities, including whether or not to upgrade older versions to current 

versions. For a State-hosted solution, the State has a comprehensive application performance 

management (APM) standard that operates enterprise statewide.  IOT established and maintains 

these standards. The State's standardized technologies are AppDynamics for (APM), 

ThousandEyes for synthetic network monitoring and testing, and Secure Application for 

24/7/365 continuous security monitoring of business-critical applications. The State strongly 

prefers to use these technologies; however, if the proposed solution does not support these 

technologies, the State is willing to consider alternatives. 

 

The Contractor shall perform an in-depth analysis and probe of all system components as 

requested to test the database integrity and system performance. The Contractor shall further 

determine if actions are required to meet or improve on Service Level Metrics (see Section 16.3: 
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Service Level Metrics).  

 

 Database Management 

 

The Contractor shall perform timely database tuning as needed in order to keep the database 

running as efficiently and effectively as possible. At a minimum, the Contractor shall report 

performance findings and results of any tuning activities in written, quarterly Database 

Performance Reports (D24) to the State. 

 

12.2 Technical Support  
 

The Contractor shall properly plan and conduct services to minimize the occurrence of incidents 

with the system components.  

 

 Production Issue Management 
 

If issues arise in the production environment, the Contractor shall work with the State to resolve 

issues in a timely manner. The Contractor shall have a clear escalation procedure through the 

appropriate chain of command to help ensure that the production issue is getting the appropriate 

attention to meet the level of urgency. 

 

Table 4 outlines production issue severity levels, and the Contractor’s expected resolution times.   

 
Table 4: Production Issue Severity Levels and Resolution Times 

Severity 

Level 
Description Example Resolution Time 

Critical System failure: no 

further processing 

is possible 

Critical to solution availability, 

results, functionality, 

performance, or usability 

Within four (4) hours of 

identification 

High Unable to proceed 

with selected 

function or 

dependents 

Critical component unavailable 

or functionally incorrect 

(acceptable workaround is not 

available) 

Within one (1) business 

day of identification 

Medium Restricted function 

capability: 

however, 

processing can 

continue 

Non-critical component 

unavailable or functionally 

incorrect; incorrect calculation 

results in functionally critical 

key fields/dates (acceptable 

workaround is available) 

Within five (5) business 

days of identification or 

resolution time approved 

by State 

Low Minor cosmetic 

change needed 

Usability errors: screen or report 

errors that do not materially 

affect the quality and correctness 

of function, intended use, or 

results 

Within two (2) weeks of 

identification or 

resolution time approved 

by State 

 

Production issues shall be recorded and tracked in an issue tracking tool provided by the 

Contractor. Critical severity issues must be reported to designated State staff within one (1) hour 

of discovery.  
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The Contractor shall provide Incident Reports (D25) for all Critical and High severity issues. 

The Incident Reports (D25) must include the affected areas of the system, date of report, date of 

incident, reference number, start and end times of the incident, issue type, issue impact summary, 

detailed description of the issue, immediate resolution, permanent solution, and who resolved the 

issue.  

 

The Contractor must provide initial incident reports for critical and high severity incidents within 

twenty-four (24) hours from the start of the system incident. If the incident report does not 

include the permanent solution to the incident, that report must be updated every twenty-four 

(24) hours to reflect the most current status of the incident until it is resolved. The Contractor 

must provide a follow-up incident report no later than twenty-four (24) hours after the Contractor 

has defined the permanent solution for critical and high severity incidents. For medium and low 

severity levels, initial incident reports must be provided within five (5) business days, or a 

timeline approved by the State.  

 

If the Contractor cannot resolve an issue within the established resolution time for its severity 

level, the Contractor must submit a plan and revised timeline for issue resolution to the State in 

the Incident Reports (D25). 

 

 Help Desk 

 
12.2.2.1   Help Desk Tiers 

 

The Contractor must be able to provide help desk services that support the intake, triage, and 

resolution of Help Desk tickets and calls. The Contractor and State will agree upon final Help 

Desk support during Contract negotiations, but Help Desk support is expected to be required 

Monday - Friday, 8 am ET - 6 pm ET, with surge support required for critical support issues, and 

may include the following tiers: 

 

a. Tier 1 – Questions easily addressed by the State or Contractor team. Examples include 

user access issues and basic program or status inquiries. Tier 1 tickets or calls must be 

resolved in one (1) business day if addressed by the Contractor team. 

b. Tier 2 – Issues that require more technical and/or program knowledge. These may require 

some follow-up/intervention to resolve. Tier 2 tickets or calls must be resolved within 

three (3) business days if addressed by the Contractor team.  

c. Tier 3 – Issues that require extensive technical and/or program knowledge and may lead to 

a system change. Before a Tier 2 ticket or call may be escalated to Tier 3, the State must 

be notified and grant escalation approval. Tier 3 tickets must be resolved in a timeframe 

that is approved by the State.  

 

The Contractor must have a process for capturing and determining common issues that might 

indicate a system-wide defect, an area where a system modification may be needed to enhance 

system use, or the need for additional user staff training. The Contractor must address system 

issues reported by users to the Help Desk according to the applicable severity level’s resolution 

time, as described in Section 12.2.1: Production Issue Management. Additionally, the Contractor 

must meet with the State at least once per month to review a summary of common Help Desk 
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issues (both for hardware and system support). 

 

The Contractor must have an established escalation protocol to help ensure that tickets are 

handled in an appropriate manner and within the timelines described above.  

 

NOTE: Specific historical data for Help Desk services is not available at this time. Current user count for 

the system is approximately 26,000. The State expects Respondents to employ their subject matter 

expertise in estimating the level of need for a Help Desk for this service.   

 
12.2.2.2   Help Desk Training and Resource Access 

 

The Contractor must establish a process and frequency for providing training to all Help Desk as 

new staff (whether State or Contractor) are hired and/or as additional modifications are made to 

the system prior to the implementation of such modifications so that staff is fully knowledgeable 

of the changes. 

 

Help Desk staff must have access to management and/or technical resources to support the 

handling of service tickets in a timely and appropriate manner, according to the tiered 

requirements described above in Section 12.2.2.1: Help Desk Tiers. This may include the 

Contractor providing the State’s technical support staff access to the production and test/training 

environments so that they can research issues in real-time. 

 

 Technical Consultation  

 

The Contractor must provide technical consultation to the State, which may include attendance at 

technical meetings with State staff and external partners. Example technical consultation topics 

include: 

a. MCH system operations 

b. Interfaces with external systems 

c. Purchase, upgrade, testing, and deployment of peripheral equipment needed to operate 

the MCH system in the field 

d. Technical feasibility, estimated development effort, and business and system impacts 

associated with: 

o Proposed enhancements 

o Fixes 

o Configuration  

o Converted data items 

o System or software tool upgrades 

 

The Contractor must complete assigned follow-up items, analyses, reports, meeting notes, or 

other relevant tasks as directed by the State. 

 

12.3 Software Upgrades 
 

For implementation, the Contractor shall provide visibility into its product release plan, including 

timelines and the content of each release. The Contractor may summarize releases using multiple 

methods, including published release notes, white papers, on-demand videos, webinars, and end-
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user documentation. The Contractor shall provide release summaries, in whatever format, to the 

State at an agreed upon timing prior to any release.  

 

The Contractor must formally present the State with an overview of available software upgrades 

at least once a year. The Contractor may recommend software upgrades at any time as part of the 

Contractor’s standard system monitoring and maintenance activities (see Section 12.1.1: System 

Monitoring). In the formal presentation, the Contractor’s recommended upgrades may include, 

but are not limited to, platform upgrades, new software versions, and enhanced features and 

functionality. The Contractor shall be responsible for identifying and presenting Contractor-

developed upgrades.  

 

The State must approve all software upgrades, and in the event that the State does not approve 

the software upgrade, the Contractor must fully support the system and its functionality as is.   

 

The State expects that Contractor-developed upgrades will not negatively impact prior agreed-

upon and implemented MCH Division configurations. 

 

The Contractor must fully and successfully test all upgrades, through regression testing and other 

types of testing as deemed necessary by the State and provide testing results to the State, before 

migration to production. For the implementation of approved software upgrades, the Contractor 

must work with the State to assess system impacts, mitigate risks, minimize downtime, and 

coordinate the release of the upgrades with regularly scheduled maintenance. 

 

12.4 System Documentation 
 

The Contractor shall update system documentation to reflect the changes made to the system as 

changes occur. System documentation includes, but is not limited to, source code comments, 

system design documents (including detailed report descriptions), online help screens, user 

manuals, video/training tutorials, data dictionaries, or other documents as directed by the State. 

 

12.5 Warranty 
 

The Contractor shall provide a warranty period for the system. During the warranty period, the 

Contractor shall fix any post-production defects or bugs at no additional cost to the State.  

a. The Contractor represents and expressly warrants all services and deliverables provided 

under this Contract to be free of defects, properly functioning, and compliant with the 

terms of the Contract at no additional cost to the State. A defect is defined as any 

deviation from approved system specifications and requirements, including without 

limitation failure of system code to perform substantially as described in design 

documents.   

b. The Contractor agrees to provide corrections for any defects discovered and/or reported 

by either the Contractor, State, or a State Contractor during the warranty period. 

c. The Contractor further warrants that application software and all materials delivered to 

the State under this Contract will not infringe any patent, copyright, trade secret, or other 

proprietary right of any third party.     
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13 Product Management and Release Management 
 

13.1 Product Management 
 

The Contractor shall provide documentation on their product management policies. The State 

expects that the Contractor shall adhere to formal product management methodologies to manage 

the near-term and long-term vision of all offered solutions throughout the software development 

life cycle (SDLC).  Contractor product management resources shall be responsible for: 

 

a. Alignment of market needs with the needs of the MCH Division 

b. Management of all feature requests 

c. Creation of specification documents for all features; for MCH Division-requested 

functionality, specifications must be made available to the MCH Division for review and 

approval 

d. Management of a Product Backlog 

e. Prioritization of functionality for placement on a Product Roadmap 

f. Management of a Product Roadmap 

g. Management of a Release Deployment Plan 

 

The State expects that Contractor product management resources shall work with the State 

throughout all feature design planning sessions and be the liaison between the State and the 

Contractor technical and development teams. 

 

13.2 Release Management 
 

 Approach to Release Management 

 

The Contractor must effectively manage the release of both major releases (i.e., releases with a 

critical business impact) and minor releases (i.e., releases with a non-critical business impact).  

The Contractor must publish a roadmap showing planned functionality for at least three (3) 

future releases. The Contractor shall follow a consistent product launch workflow for all 

releases. 

  

For implementations, the Contractor shall plan and schedule release dates with the State directly. 

For cloud-based implementations, the Contractor shall publish release dates in advance.  

 

The State expects that the Contractor shall maintain fully tested rollback plans for each release, 

to mitigate any implementation risks.   

 

 Release Notes  

 

The Contractor shall draft Release Notes (D27) to the State at least two (2) weeks prior to each 

release for any modifications that the Contractor may make to the system over the life of the 

Contract. The Release Notes (D27) will provide an overview of the changes (high-level non-

technical description of the change with screenshots as needed) to be used for informing system 
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users of changes. The State will distribute the Release Notes (D27) to system users, as 

appropriate. The Contractor shall make documentation available to the State in MS Word format 

so that the State may create customized documentation, as needed and appropriate. 

  

14 System Enhancements 
 

14.1 Change Order Process 
 

The Contractor shall be responsible for future system enhancements and modifications to 

improve the operations or functionality of the system, to comply with new federal regulations or 

requirements, or to comply with changes in State policy and procedure as needed. The State 

strongly prefers the flexibility of being able to make enhancements/customizations on their own, 

and as such enhancements that employ the change order process are expected to be minimal.  

The State and Contractor shall use the following change order process: 

a. The State will be the primary initiator of change requests (CRs) and will submit them in 

writing to the Contractor. The CR will include a high-level description of the desired 

change. 

b. The Contractor will review the request, request clarifications when needed, and then 

prepare a System Modification Request (SMR) for State review. The SMR will include 

the Contractor’s understanding of the original CR with a higher level of detail than 

provided in the original CR and include both the estimated impact to the system and 

risks. Attachment M is the State’s standard resource usage template. The Contractor may 

be asked to complete this document for certain Change Requests  

c. The State will review and approve the SMR as appropriate and notify the Contractor.   

The Contractor will then prepare a detailed system design document and cost estimate for 

the requested change.  

d. The State will review the estimate, determine appropriate payment milestones, and notify 

the Contractor if the State approves it, puts it on hold, or does not approve it. The State 

will sign approved estimates and return them to the Contractor. The Contractor will then 

sign and return to the State.    

e. After approval, the State and the Contractor will mutually agree upon an implementation 

schedule for the change that takes in to account the urgency of the change.   

 

The Contractor shall adhere to the timelines for responding to, commencing, and implementing 

CRs established in the Service Level Metrics (see Section 16.3: Service Level Metrics). 

 

14.2 Non-Billable Changes 
 

The State does not consider changes to reference tables—such as changing a listing in a 

dropdown box—billable changes. Rather, the State considers them normal system maintenance 

activities covered by the Contractor’s operations fee. The State will still initiate reference table 

changes using the change order process, but the State will not require the detailed system design 

document. The Contractor shall be responsible for making all table changes upon State approval. 

 

As part of ongoing M&O, software upgrades and corrections to system defects and performance 

issues are not billable.  
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Corrections/fixes to correct deficiencies based on the most recently updated published system 

design documentation (or implemented SMRs/estimates where documentation has not yet been 

updated) are not subject to the change order process and are not billable. Please see Section 12.5: 

Warranty for other requirements related to fixing post-production defects or bugs. 
 

14.3 Billable Changes 
 

Changes to the system that are above and beyond the project scope as defined in the RFP and the 

Respondent’s proposal will be considered billable and will go through the change order process 

as described in Section 14.1: Change Order Process. 

 

The State shall determine the method to use for each enhancement through the change order 

process described in Section 14.1. As a default, the State prefers a fixed-fee approach to pricing 

all enhancements. If the Contractor provides services in exchange for fixed or not-to-exceed 

compensation, the Contractor is solely responsible for any costs in excess of the specified 

compensation. Regardless of the pricing approach, the State shall tie all payment to the 

Contractor to the completion of enhancement milestones, as determined in the approved SMR. 

 

The Contractor shall provide a capped Enhancements Pool of 1,400 hours a year. The maximum 

hours invoiced for an individual shall not exceed 40 hours a week, regardless of the number of 

hours worked by the individual to meet service levels and complete deliverables on time. 

 

14.4 Post-Production Support 

 
The Contractor shall be available for support at the start of the business day (8 a.m. Eastern Time 

Zone) immediately following the implementation of any system enhancements and modifications 

to assist State staff in handling Help Desk tickets and calls related to the changes, including 

updates, fixes to module screens, and other related tasks. 

 

The Contractor shall be prepared to uninstall a release and revert to the previous working system 

state if significant problems are encountered, and the State approves the reversion to the previous 

working state. 
 

14.5 Training on System Enhancements 
 

The Contractor shall provide training for all new system enhancements for testers and MCH 

Division staff as required by the State in writing during the approval of the system enhancement. 

Training shall occur before deployment unless otherwise specified by the MCH Division. The 

Contractor shall provide training approaches for system enhancements for approval by the State. 

 

 

15 End of Contract Turnover 
 

The State seeks to help ensure that program stakeholders experience no adverse impact from the 

transfer of scope to either the State or to a successor Contractor when the Contract is complete or 
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terminated early. In addition to the requirements in Attachment B: Sample Contract, clause 13 

(Continuity of Services), the following end of Contract turnover requirements apply: 

 

1. Six (6) months prior to the end of the base Contract period, the Contractor must develop, 

receive IDOH approval, and implement a State-approved Turnover Plan (D26) covering 

the possible turnover of the MCH system and maintenance and operations activities to 

either the State or a successor Contractor. The Turnover Plan must be a comprehensive 

document detailing the proposed schedule and activities associated with the turnover 

tasks. Further, the Turnover Plan must clarify what in-progress M&O and Enhancement 

activities will be applicable during the Turnover and how to transition those items to the 

State and the new Contract The plan shall describe the Contractor's approach and 

schedule for transfer of all SDLC and operational artifacts and documentation created, 

maintained, and updated throughout the Contract term. The Contractor must provide the 

information on media specified by the State and according to the schedule approved by 

the State. Turnover task requirements and approximate timeframes are provided below. 

The dates and data requirements are illustrative only and do not limit or restrict the State's 

ability to require additional information from the Contractor or modify the turnover 

schedule as necessary. 

 

2. Four (4) months prior to the end of the base Contract period, or any extension thereof, the 

Contractor must transfer all solution and project management documentation 

(requirements, design, BPMs, user interface (UI) specs, form specs, technical 

specifications, technical configurations, SDLC artifacts, architecture documents, test 

artifacts, security artifacts, database information (conceptual, physical, and logical data 

models) and project management documentation)   to the State or its agent on a medium 

acceptable to the State. Clarity must be provided on whether each artifact is historical or 

currently applicable. The Contractor must also provide for all artifacts an indication of 

whether they are currently in production, non-production, pending implementation, 

and/or no longer in production. This requirement applies for both the items within the 

scope of M&O as well as any in-progress SDLC artifacts and solution components. 

• The Contractor is further to provide: 

a. A copy of non-proprietary solution components or database(s) used. Please see 

Section 26 (Ownership of Documents and Materials) in RFP Attachment B 

(Sample Contract) for requirements regarding ownership of work products 

b. Location of logs and infrastructure configuration details for load balancing used 

during the contract to ensure compliance with operational requirements; and 

c. Other documentation including, but not limited to, user, provider, and 

operations manuals, and documentation of any interfaces developed to support 

business activities between the Contractor and other parties. 

d. The Contractor shall work with the State and the successor contractor on major 

and minor releases throughout the final four (4) months of the Contract. 

 

3. Four (4) months prior to the end of the Contract or any extension thereof, the Contractor 

must begin training State staff or a successor Contractor’s staff in the M&O activities 

performed by Contractor staff. The Contractor must complete the training at least two (2) 

months prior to the end of the Contract. The State’s turnover of services to the successor 
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Contractor will take place two (2) months prior to the end of the Contract. The Contractor 

shall be available for the last two (2) months of the Contract to provide support as 

requested by the State.   

a. The Contractor will provide read-only access to all aspects of the infrastructure 

and ALM starting four (4) months from the end of the Contract. 

 

4. For the first four (4) months of this period, the Contractor will be responsible for 

promotion of releases to production, as well as maintenance of the production and non-

production environments. The State and the successor contractor will be supported by the 

Contractor in allowing them to shadow all aspects of these releases. 

5. For the final two (2) months of this period, the successor contractor will be responsible 

for promotion of releases to production, as well as maintenance of the production and 

nonproduction environments. The Contractor will be expected to shadow the successor 

contractor in all aspects of the non-production and production releases at this time to 

ensure that no interruption in MCH services occurs. 

a. The Contractor will ensure that full administrative, edit access is provided to 

appropriate staff under the successor contractor. 

b. The Contractor will be transitioned to read-only access in all aspects of the 

infrastructure and ALM in the final two (2) months of the agreement. 

 

6. The Contractor shall appoint, with State approval, a Turnover Manager who shall manage 

and coordinate all turnover activities. The Contractor shall submit the Turnover 

Manager's qualifications as part of the Turnover Plan. The Contractor shall not reduce 

operational staffing levels during the turnover period without prior approval by the State. 

The Contractor shall not in any way restrict or prevent Contractor staff from accepting 

employment with a successor Contractor. The State will work with the Contractor and 

successor Contractor on the timing of any transition of Contractor staff. The Contractor 

shall provide to the State, or its agent, within fifteen (15) business days of request all 

updated data and reference files, scripts, and all other documentation and records as 

required by the State or its agent. 

 

a. If the State exercises the optional Contract terms during turnover activities, 

these turnover activities shall shift to the next year. If the turnover is halted due 

to the State exercising an optional term extension, invoices will not include 

Turnover Manager costs after the State's date to halt turnover activities until 

those activities resume (with the State's approval) in the following year. 

 

b. Turnover costs shall only include the Turnover Manager’s costs. M&O fees 

shall cover additional staff costs, unless otherwise approved by the State. 

 

7. By the end date of the Contract, the Contractor must turn over all State property to the 

State, and Contractor’s access to all State infrastructure and facilities will be terminated. 

8. Six months after the Contract ends (either by expiration or termination), the Contractor 

will delete all State data from their records and systems unless otherwise agreed to by 

both parties. 
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16 Service Level Management 
 

The State shall hold the Contractor accountable for service levels under the resulting Contract.  

This includes, but is not limited to, service in accordance with the Service Level Metrics 

provided in Section 16.3: Service Level Metrics. In addition to all remedies available at law or in 

equity, the State specifically reserves the right to enforce the terms of this Contract through 

Corrective Action Plans (CAPs) and payment withholding as detailed below. 

 

Reports provided by the Contractor must provide sufficient data to help enable the State’s 

verification of the performance criteria and must provide sufficient detail to allow the State to 

further investigate the activity being reported. 

 

16.1 Corrective Action Plans 
 

In the event that the Contractor fails to fulfill any of its Contractual obligations, including but not 

limited to those outlined in the Service Level Metrics below, the State may request that the 

Contractor prepare a CAP. Such CAP will be due to the State within ten (10) business days of 

the request. If the State uncovers any deficiency, the State will provide written notice of non-

compliance (and request for CAP, if appropriate) to the Contractor within fifteen (15) calendar 

days of the State’s discovery of such non-compliance. 

 

At a minimum, the CAP must address the causes of the deficiency, the impacts, and the measures 

the Contractor is taking and/or recommends to remedy the deficiency, and it must indicate 

whether the solution is permanent or temporary. It must also include a schedule showing when 

the deficiency will be remedied, and for when the permanent solution will be implemented, if 

appropriate (as determined by the State).  

 

The Contractor’s must submit the CAP under the signature of the Contractor’s Account 

Executive. If the recommendations in the CAP are not acceptable to the State, the State may 

provide suggestions and direction to bring the Contractor into compliance.  

 

16.2 Service Level Withhold 
 

1. Within the first ten (10) calendar days of the month, the Contractor shall invoice for 95% 

of the Contractor’s monthly charge (100% of the monthly charge minus the 5% amount) 

pending verification of the Contractor’s performance against the Service Level Metrics 

for the previous month described in Section 16.3. The State shall administer the service 

level withholding as further detailed below. 

 

2. The withholding shall be as follows: 5% of the project’s monthly invoice amount, unless 

the Contractor fails to meet three (3) or more program-specific Service Level Metrics in a 

single month, in which event the withholding percentage for subsequent months shall 

increase to 10% until resolution has been achieved as described in paragraphs 4 and 5 

below. 
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3. Within the first ten (10) calendar days of the month, the Contractor shall submit detailed 

Service Level Reports (D28) for the month prior to the month for which the Contractor is 

submitting the invoice (“service month”) that measure Contractor’s service during the 

service month in relation to each service level. The Contractor must submit Service Level 

Reports (D28) to the State no later than the 15th calendar day of the month following the 

measurement month. The invoice shall include an attestation by the Contractor that the 

reported data and information is accurate.  

 

4. Following verification that Contractor successfully met the requirements for all Service 

Level Metrics in each month, the Contractor may invoice the State for the withheld funds 

described in paragraph 2 above with the subsequent month’s invoice. (For example, if the 

Contractor successfully meets the Service Level Metrics requirements for January, and 

verification is completed in February, the portion of the January invoice that was 

withheld can be claimed with the February invoice).  

 

5. If the Contractor fails to meet the requirements for one or more Service Level Metrics 

(“missed Service Level Metric(s)”) in each month, the Contractor must submit a CAP to 

the State within ten (10) calendar days following the documentation of failure to meet the 

missed Service Level Metric(s). The State shall review and make reasonable efforts to 

approve the CAP within ten (10) calendar days of receiving the CAP.  

a. The State will continue to withhold funds for the month in which the Contractor 

failed to meet the missed Service Level Metric(s) and all subsequent months, 

subject to the terms of Paragraphs 1 and 2 above, until the Contractor demonstrates 

that the CAP has been implemented and further successfully meets the missed 

Service Level Metrics for two (2) consecutive months in the four (4) month period 

immediately following the month in which the Contractor failed to meet the missed 

Service Level Metric(s). (For example, if the Contractor fails to meet one (1) 

Service Level Metric in April 2024, the Contractor shall have until August 2024 to 

demonstrate successful achievement of that missed Service Level Metric for two (2) 

consecutive months; see Tables 5 and 6 for further elaboration).  

b. Following verification that the Contractor has met the missed Service Level 

Metric(s) for two (2) consecutive months as described in 5.a above, the Contractor 

may invoice the State for release of all withheld funds. 

c. If the Contractor fails to demonstrate it has met the missed Service Level Metric(s) 

for two (2) consecutive months during the four (4) month corrective period as 

described in 5.a above, the State shall permanently retain the withheld funds for all 

months during the four (4) month corrective period during which the Contractor 

failed to meet the missed Service Level Metric(s). (As a continuation of the 

example in 5.a above, if the Contractor meets the missed Service Level Metric in 

July 2024, but fails to meet it in May 2024, June 2024, and August 2024, the State 

shall permanently retain withheld funds for April, May, June and August 2024; see 

Tables 5 and 6 for further elaboration.) Withheld amounts permanently retained by 

the State under this provision are not penalties, but rather the payment of lower 

amounts for lower quality service. 

 
Table 5: Service Level Metric Withholding Example 1 
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Month Service 

Level Metric 

Met (Y/N) 

Contractual 

Outcome 

Impact on Withheld Funds for the 

Subject Month 

April 2024 N CAP triggered Permanently retained/Cannot be invoiced 

May 2024 N  Permanently retained/Cannot be invoiced 

June 2024 N  Permanently retained/Cannot be invoiced 

July 2024 Y  Cannot be invoiced 

August 2024 N Failure to meet 

conditions in 

5.c above 

Permanently retained/Cannot be invoiced 

 
Table 6: Service Level Metric Withholding Example 2 

Month Service 

Level Metric 

Met (Y/N) 

Contractual 

Outcome 

Impact on Withheld Funds for the 

Subject Month 

April 2024 N CAP triggered Cannot be invoiced 

May 2024 N  Cannot be invoiced 

June 2024 Y  Cannot be invoiced 

July 2024 Y Met conditions 

in 5.c above 

Released to Contractor/ 

Can invoice for all withheld funds under the 

CAP 

August 2024 Y CAP no longer 

in effect 

Released to Contractor/Can be invoiced 

 

The State or a designated State agent, if applicable may perform verification of the 

Contractor’s success or failure to achieve Service Level Metrics. 

 

16.3 Service Level Metrics 
 

The State shall hold the Contractor accountable for performance according to the Service Level 

Metrics in Table 7 below. The Contractor must provide a report or other verifiable proof of 

meeting all Service Level Metrics by the 10th calendar day of each month. 

 

For issues outside of the Contractor’s control or responsibility, the Contractor may request—

within three (3) business days of the issue’s identification—that the issue not count toward the 

applicable “Issue Resolution” Service Level Metric; however, the State shall ultimately decide, 

in writing, whether to approve such an exception on a case-by-case basis.  

 
Table 7: Service Level Metrics and Deficiencies 
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# Service Level Metric Service Level Deficiency 

1 System Uptime. The Contractor shall ensure 

that the System is available 99.99% of the 

time, except for periods of regularly 

scheduled downtime.  

Failure to ensure the system is available 

at the stated levels.  

The Contractor must provide a report or 

other verifiable proof of meeting this 

requirement by the 10th calendar day of 

each month. 

 

2 Issue Notification and Incident Reports 

(Critical Severity). The Contractor shall notify 

designated State staff within one (1) hour in the 

event of a critical issue.  

The Contractor must provide incident reports 

for critical severity issues within 24 hours from 

the start of the system issue. 

If the incident report does not include the 

permanent solution to the issue, that report must 

be updated every 24 hours to reflect the most 

current status of the issue until it is resolved. 

The Contractor must provide a follow-up 

incident report no later than 24 hours after the 

permanent solution has been defined. 

Failure to provide the initial notification 

of a critical issue within one (1) hour and 

follow-up incident reports within 24 

hours. 

The Contractor must provide a report or 

other verifiable proof of meeting this 

requirement by the 10th calendar day of 

each month. 

3 Issue Notification and Incident Reports 

(High, Medium, and Low Severity Levels). 

The Contractor shall notify designated State 

staff within the specified timelines for all high, 

medium, and low severity level incidents. 

If the incident report does not include the 

permanent solution to the issue, that report must 

be updated every business day to reflect the 

most current status of the issue until it is 

resolved. The Contractor must provide a follow-

up incident report no later than five (5) business 

day after the permanent solution has been 

defined. 

Failure to provide the initial notification 

and follow-up incident reports for high, 

medium, and low severity level issues 

within the specified timeframes. 

The Contractor must provide a report or 

other verifiable proof of meeting this 

requirement by the 10th calendar day of 

each month. 

4 Critical Severity - Issue Resolution. 98% of 

all issues in the production environment are 

resolved within four (4) hours of identification.   

Failure to correct 98% of critical issues 

within four (4) hours of identification. 

5 High Severity - Issue Resolution. 98% of all 

issues in the production environment are 

resolved within one (1) business day of 

identification.   

Failure to correct 98% of high severity 

issues within one (1) business day of 

identification. 

6 Medium Severity - Issue Resolution. 98% of 

all issues in the production environment are 

resolved within five (5) business days of 

identification.   

Failure to correct 98% of medium 

severity issues within five (5) business 

days of identification. 
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# Service Level Metric Service Level Deficiency 

7 Low Severity - Issue Resolution. 98% of all 

issues in the production environment are 

corrected within two (2) weeks of identification, 

or within an alternate timeline approved by the 

State.   

Failure to correct 98% of low severity 

issues within two (2) weeks of 

identification, or within an alternate 

timeline approved by the State 

8 Change Request Response. Contractor shall 

provide a high-level written summary of an 

SMR within fifteen (15) days of the request 

from designated State staff. 

The Contractor shall provide written 

estimates/design documents to designated State 

staff within thirty (30) days of the approval of 

the SMR document for small to medium system 

modifications. 

Larger SMR’s (in excess of 100 hours) must be 

estimated within sixty (60) days.   

Failure to be 100% timely in responding 

to Change Requests 

9 Non-Billable Change Implementation. For 

non-billable changes, the Contractor shall 

implement the changes within the time frame 

agreed-upon in writing by the State.  

Failure to be 100% timely in 

implementing Non-Billable Changes 

10 Change Request Commencement. The 

Contractor’s work on change requests of one 

hundred (100) hours or more must commence 

within forty-five (45) days of receiving State 

approval for the change request or within an 

alternate timeline approved by the State.  

Failure to be 100% timely in 

commencing work on Large Change 

Requests 

11 Change Request Implementation.  (Small). 

Contractor shall implement change requests of 

fewer than one hundred (100) hours within 

ninety (90) days of State approval or within an 

alternate timeline approved by the State.  

Failure to be 100% timely in 

implementing Small Change Requests 

12 Change Request Implementation (Large). 

The Contractor shall implement approved 

change requests of one hundred (100) hours or 

more within seven (7) days of the estimated 

completion date or within an alternate timeline 

approved by the State. 

Failure to be 100% timely in 

implementing Large Change Requests 

13 Reports/Files. Required outbound State reports 

and files shall be accurate and delivered to the 

intended party on the approved schedule. The 

MCH system shall process required inbound 

files accurately and on time. The Contractor 

shall notify the State of processing issues 

outbound and/or inbound files. 

Failure is assessed if the Contractor 

misses any deadline for outbound or 

inbound report and file processing in any 

given month (the Contractor shall not be 

held responsible for any issues outside of 

its direct responsibilities) 

14 System Documentation. All listed system 

documentation shall be accurate and delivered 

to the State on the approved schedule. 

Failure is assessed if the Contractor 

misses any deadline for updating system 

documentation in any given month 
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# Service Level Metric Service Level Deficiency 

15 Training. The Contractor shall provide training 

materials for new features. The Contractor may 

provide training in a variety of ways (video, 

supplemental guides, webinar, in-person 

training, etc.) 

Failure is assessed if the Contractor has 

not provided an accessible form of 

training for each release 

16 Readiness for State UAT. The Contractor must 

meet the time frame once the start date of UAT 

is established and agreed upon by the State.  

Failure to begin UAT on the agreed upon 

date when such failure is caused by the 

Contractor 

17 Updates, Patches, and Repairs. The 

Contractor must conduct regression testing to 

help ensure all previous updates, patches, and 

repairs are incorporated by the scheduled release 

and do not impact operations. 

Failure to properly conduct regression 

testing, resulting in avoidable defects 

 

 

 

17 Deliverables and Milestones 
 

17.1 Anticipated Deliverables 
 

Table 8 provides a list of deliverables that the State anticipates the Contractor may develop 

throughout the life of the Contract, as well as project milestones and an indication of whether or 

not a payment is associated with the deliverable or milestone.  

 

The State and Contractor will finalize deliverables, payment milestones, criteria to define 

successful completion of deliverables and milestones, and the payment schedule during Contract 

negotiations.  

 
Table 8: Anticipated Deliverables/Milestones and Associated Payments 

Project Phase Identifier Deliverable/Milestone Name Payment Associated 

All Phases (except 

M&O) 

D01 Project Status Reports and Status 

Meetings 

 

Project Initiation and 

Planning 

 

D02 Project Kickoff Presentation  

D03 PMP  

D04 Project Schedule  

D05 Communication Plan  

M01 Project Initiation and Planning 

Successfully Completed 

X 

Requirements 

Analysis and System 

Design 

 

D06 Data Migration and Conversion 

Plan 

 

D07 Requirements Traceability Plan  

D08 RTM  

D09 Functional Specification and 

System Design Document 

 

M02 Functional Design Successfully 

Completed 

X 

D10 Data Integration and Interface 

Design Document 
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Project Phase Identifier Deliverable/Milestone Name Payment Associated 

D11 System Architecture Document  

D12 Security Plan  

D13 Data Dictionary  

D14 Disaster Recovery and Business 

Continuity Plan 

 

M03 System Design Successfully 

Completed 

X 

System Configuration 

and Development 

 

 

D15 Technical Design Document  

M04 Data Migration and Conversion 

Successfully Completed 

X 

Testing 

 

D16 Test Plan  

D17 Test Scripts  

D18 Test Cases  

M05 Test Planning Completed X 

D19 Test Results & Defect Reports  

M06 UAT Successfully Completed X 

Training 

 

D20 Training Plan  

D21 Training Material  

M07 Training Successfully 

Completed 

X 

Implementation 

 

D22 Implementation / Cutover Plan   

M08 Implementation Successfully 

Completed 

X 

DDI Closeout 

 

D23 Closeout Report  

M09 DDI Successfully Closed Out X 

Maintenance and 

Operations 

 

D24 Database Performance Reports  

D25 Incident Reports   

D26 Turnover Plan  

All Phases, Including 

M&O (As 

Applicable) 

 

D27 Release Notes   

D28 Service Level Reports  

 

17.2 Deliverable Submission and Acceptance  
 

The Contractor shall provide project deliverables and documentation for review and approval by 

the State. The Contractor must provide electronic copies of draft and final documentation and 

deliverables to the State through the use of a secure electronic project library (see Section 9.1.4: 

Project Library). The Contractor shall provide electronic copies using MS Office format, unless 

otherwise specified or approved by the State. The Contractor shall submit the Project Schedule 

(D04) in MS Project and Acrobat Adobe PDF formats. 

 

The Contractor shall be required to update and maintain project deliverables and documentation 

for the duration of the Contract. The Contractor shall update approved deliverables and 

documents to reflect changes in system design or operations, or as requested by the State. The 

Contractor shall complete updates to system documentation within ten (10) business days of any 
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system change, unless otherwise agreed upon with the State.   
 

 Deliverable Standards 

 

For each required deliverable or group of related deliverables, the Contractor shall develop a 

Deliverable Expectations Document (DED) in advance of the scheduled start of any task or 

subtask that will produce the deliverable. The DED will include a: 

 

a. Deliverable outline 

b. Sample deliverable format 

c. Methodology, as appropriate 

d. General description of the deliverable content 

 

The State will discuss specific expectations and acceptance criteria for the DED with the 

Contractor in advance of the DED due date. The State will work with the Contractor to approve 

each DED. Mutual agreement on the DED sets the expectation levels of the Contractor and the 

State. The Contractor shall delineate the schedule for these tasks in the Project Schedule (D04). 

 

 Formal Transmittal of Deliverables 
 

As appropriate, the Contractor shall test each deliverable to confirm that it meets all Contract 

requirements before the Contractor submits it as complete. By submitting the deliverable, the 

Contractor certifies that it meets all Contract requirements. The Contractor shall submit 

electronic copies of all deliverables, including non-written deliverables (such as source code, 

software, network configurations, etc.) for each task or subtask.  

 

The Contractor’s Project Manager must be responsible for the appropriate quality control of its 

deliverables. The Contractor shall provide all deliverables in complete form and shall meet all 

Contract requirements no later than the dates indicated in the approved Project Schedule (D04).  

 

 Approval and Rejection of Deliverables 

 

The Contractor shall submit each deliverable to the State for review, comment, and approval. 

The State’s review period will vary with the type, complexity, and volume of the deliverable. 

The Contractor must include adequate estimates for State review, comment, and any Contractor 

rework time in the Project Schedule (D04). For the Contractor’s estimation purposes, the State’s 

default review period shall be ten (10) business days, unless the Contractor requests an 

alternative review period length in writing. 

 

In the event the State finds a deliverable to be unsatisfactory, the State shall notify the Contractor 

of the reason(s) for deliverable rejection in writing. The State shall meet and confer with the 

Contractor to provide clarifications as requested or needed. The Contractor shall then correct and 

resubmit the deliverable within agreed time frames that will vary with the type, complexity, and 

volume of the deliverable. Rejection of a deliverable by the State does not provide permission for 

delays in delivering subsequent deliverables unless approved by the State. 


